

**Progress Report as on 30.04.2021**

| Sl. No. | District/ Dept Name | Project no | Block Name   | Name of The Project   | SLEC | Date of A.S. | Project cost (Rs. In lakhs) | SBGF contribution (Rs. In lakhs) | Funds released from SDPC (Rs. In lakhs) 1st Inst | Funds released from SDPC (Rs. In lakhs) 2nd Inst | Funds released from SDPC (Rs. In lakhs) Total amt | Current Stage of the Project  | Amt Released to Implementing Agency | Actual Expenditure incurred by the implementing Agency | Balance/ unspent amount with DPC cell | Balance/ unspent amount with IA | Unspent amount remitted into Govt Account | Accrued Interest remitted into Govt A/c |
|---------|---------------------|------------|--|---|------|--------------|-----------------------------|----------------------------------|--|--|---|---|-------------------------------------|--|---------------------------------------|---------------------------------|---|---|
| 1       | Ariyalur            | 1          | Jayankondam  | Improving New born Intensive care unit  | III  | 22.01.14     | 37.57                       | 37.57                            | 18.79  | 18.79  | 37.57   | Completed   | 37.57                               | 37.57  | 0.00                                  | 0.00                            | 0.00                                      | 0.00                                    |
| 2       | Ariyalur            | 63         | Ariyalur   | Equipments for blood bank   | III  | 22.01.14     | 2.53                        | 2.53                             | 2.53   | 0.00   | 2.53  | Completed   | 2.53                                | 2.52   | 0.00                                  | 0.00                            | 0.01                                      | 0.00                                    |
| 3       | Ariyalur            | 189        | Ariyalur   | Improved surgical care to the needy ophthalmic patients   | IV   | 17.10.14     | 10.35                       | 10.35                            | 8.28   | 2.07   | 10.35   | Completed   | 10.35                               | 10.35  | 0.00                                  | 0.00                            | 0.00                                      | 0.00                                    |
| 4       | Ariyalur            | 190        | Ariyalur   | Improving intensive coronary care unit at Ariyalur  | IV   | 17.10.14     | 46.00                       | 46.00                            | 36.80  | 9.20   | 46.00   | Completed   | 46.00                               | 44.44  | 0.00                                  | 0.00                            | 1.56                                      | 0.00                                    |
| 5       | Ariyalur            | 209        | Ariyalur, sendurai, thirumanur and jeyankondam       | Bulk Milk Cooling Unit at Sendurai, Keelapalur, Eadaikattu V. Kaikatti  | IV   | 01.12.14     | 116.00                      | 116.00                           | 116.00   | 0.00   | 116.00  | Completed   | 116.00                              | 116.00   | 0.00                                  | 0.00                            | 0.00                                      | 0.00                                    |
| 6       | Ariyalur            | 249        | Jayankondam, Sendurai, T.Palur, Thirumanur           | Tailoring training centre for widows and destitues  | IV   | 11.02.15     | 25.00                       | 21.90                            | 21.90  | 0.00   | 21.90   | Completed   | 21.90                               | 17.91  | 0.00                                  | 0.00                            | 3.99                                      | 0.00                                    |
| 7       | Ariyalur            | 436        | Jayankondam  | Rural Employment Generation by mulberry cultivation cocoon production and income maximization to farmers  | VI   | 19.10.15     | 35.90                       | 22.60                            | 11.30  | 11.30  | 22.60   | Completed   | 22.60                               | 22.59  | 0.00                                  | 0.00                            | 0.01                                      | 0.00                                    |
| 8       | Ariyalur            | 437        | T.Palur  | Rural Employment Generation by mulberry cultivation cocoon production and income maximization to farmers  | VI   | 19.10.15     | 19.38                       | 11.96                            | 5.98   | 5.98   | 11.96   | Completed   | 11.96                               | 11.96  | 0.00                                  | 0.00                            | 0.00                                      | 0.00                                    |
| 9       | Ariyalur            | 492        | Ariyalur   | Construction of Rural Maketing Centre in Trichy road of Ariylur District  | VI   | 24.11.15     | 108.40                      | 40.65                            | 40.65  | 0.00   | 40.65   | Cancelled   | 40.65                               | 0.00   | 0.00                                  | 0.00                            | 40.65                                     | 0.00                                    |
| 10      | Ariyalur            | 549        | Ariyalur   | Special Focus Program to uplift Girls in Educationally Back ward Blocks in ariyalur District (with Special reference to KGBV Kasturba Gandhi Balika Vidhyalaya Schools) | IX   | 23.02.17     | 26.69                       | 26.69                            | 26.69  | 0.00   | 26.69   | Completed   | 26.69                               | 26.69  | 0.00                                  | 0.00                            | 0.00                                      | 0.00                                    |
| 11      | Ariyalur            | 614        | Ariyalur   | Comprehensive Health Proposal for Strengthening health services in ariyalur Block   | X    | 05.03.18     | 109.00                      | 109.00                           | 54.50  | 54.50  | 109.00  | Completed   | 109.00                              | 104.22   | 0.00                                  | 0.00                            | 4.78                                      | 0.00                                    |
| 12      | Ariyalur            | 693        | Ariyalur, jayankondam, sendurai, T.Palur, Thirumanur | Improving Quality health care and Strengthening of reduction of MMRand IMR of Ariyalur District (CONSTRUCTION OF 16HSCs)  | XII  | 31.12.18     | 480.00                      | 480.00                           | 240.00   | 240.00   | 480.00  | Construction of 16 Hscs with Compound wall<br>1.sembyakudi- completed<br>2.Erakudi- completed<br>3.Kuruvadi- completed<br>4.Pillai palayam- Completed.<br>5.Kovilur-completed<br>6.Edayar- completed<br>7.Paranam- Completed<br>8.Ananthavadi-Completed<br>9.Unjini-completed<br>10.Irumbulikurichi- completed<br>11.Sirukadamboor-completed<br>12.manapathur-completed<br>13Namangunam-completed<br>14.Maruvathur-Plastering work is in progress<br>15.Ayanthathanur-completed<br>16.Thular- completed | 479.30                              | 479.30   | 5.52                                  | 0.00                            | 0.00                                      | 0.00                                    |

|    |            |     |                                   |  |     |           |        |        |        |        |        |   |        |        |       |      |       |       |
|----|------------|-----|-----------------------------------|--|-----|-----------|--------|--------|--------|--------|--------|---|--------|--------|-------|------|-------|-------|
| 13 | Ariyalur   | 694 | Jeyankondam, Sendurai, Thirumanur | Construction of 5 Staff nurse Quarters in Ariyalur District  | XII | 31.12.18  | 125.00 | 125.00 | 62.50  | 62.50  | 125.00 | Construction of 5 Staff Nurse Quarters,<br>1.utkottai- Completed<br>2.Irumbulikirichi-Completed<br>3.kuruvadi-Plastering work is in progress<br>4.Anganoor- completed<br>5.Ponparappi- Plastering work is in progress | 96.37  | 96.37  | 23.81 | 0.00 | 0.00  | 0.00  |
| 14 | Coimbatore | 251 | Anamalai                          | 1.Construction of 12 Bedded Maternity ward in Ground floor Operation theatre complex and 6 bedded Post Operative ward and 6 bedded Children ward in First floor in Govt. Hospital at Valparai in Coimbatore Dt. Construction of Doctors Quarters and Staff Quarters in Govt. Hospital at Valparai in Coimbatore Dt.<br>2.Construction of Doctors Quarters and Staff Quarters in Govt. Hospital at Valparai in Coimbatore Dt.<br>3.Operation theatre Equipments | V   | 10-Feb-15 | 180.00 | 180.00 | 180.00 | 0.00   | 180.00 | completed   | 180.00 | 179.83 | 0.17  | 0.00 | 0.00  | 34.72 |
| 15 | Coimbatore | 538 | Anamalai                          | Construction of Doctors Quarters in PHC at Sholayar Nagar (Tribal PHC)2.Construction of Staff Nurse Quarters in PHC at Sholayar Nagar (Tribal PHC)   | IX  | 23-Feb-17 | 57.20  | 57.20  | 57.20  | 0.00   | 57.20  | completed   | 57.20  | 57.20  | 0.00  | 0.00 | 0.00  | 0.00  |
| 16 | Coimbatore | 539 | Anamalai                          | Construction of Doctors Quarters at Valparai PHC   | IX  | 23-Feb-17 | 57.20  | 57.20  | 57.20  | 0.00   | 57.20  | completed   | 57.20  | 57.20  | 0.00  | 0.00 | 0.00  | 0.00  |
| 17 | Coimbatore | 512 | Anamalai                          | Augumenting Education and Health Facilities to Tribals Residential School @ Valparai.  | VII | 02-Feb-16 | 24.44  | 24.44  | 12.22  | 12.22  | 24.44  | completed   | 24.44  | 24.20  | 0.00  | 0.00 | 0.24  | 0.00  |
| 18 | Coimbatore | 557 | Anamalai                          | Augumenting Health Care facilities in Govt.Primary Health Centres, Valparai  | IX  | 23-Feb-17 | 27.02  | 27.02  | 27.02  | 0.00   | 27.02  | completed   | 27.02  | 26.96  | 0.06  | 0.00 | 0.00  | 0.00  |
| 19 | Coimbatore | 653 | Anamalai                          | Strengthening Public Health services in Hilly forest areas of Coimbatore District  | XI  | 23-Feb-18 | 241.70 | 241.70 | 120.85 | 120.85 | 241.70 | completed   | 241.70 | 241.70 | 0.00  | 0.00 | 0.00  | 0.00  |
| 20 | Cuddalore  | 102 | Kattumannarkoil, Mangalur, Nallur | Provision of Anti shock garments to 14 PHCs  | III | 03.09.13  | 5.60   | 4.27   | 4.27   | 0.00   | 4.27   | Completed   | 4.27   | 4.21   | 0.00  | 0.00 | 0.06  | 0.00  |
| 21 | Cuddalore  | 73  | Kattumannarkoil, Mangalur, Nallur | Anaemia control Programme (Hb) at Health Subcentre (HSC) Level   | III | 06.01.14  | 2.47   | 2.47   | 1.24   | 1.24   | 2.47   | Completed   | 2.22   | 2.22   | 0.25  | 0.00 | 0.00  | 0.00  |
| 22 | Cuddalore  | 78  | Kattumannarkoil, Mangalur, Nallur | Improving detection rate of tuberculosis and HIV   | III | 06.01.14  | 28.62  | 28.62  | 14.31  | 14.31  | 28.62  | Completed   | 25.76  | 14.64  | 2.86  | 0.00 | 11.12 | 0.00  |
| 23 | Cuddalore  | 180 | Kattumannarkoil, Mangalur, Nallur | Controlling Vector Borne Diseases Like Dengue, Checkegunya and Malaria using indoor and outdoor fogging machines   | IV  | 15.10.14  | 18.81  | 18.81  | 18.81  | 0.00   | 18.81  | Completed   | 18.81  | 18.81  | 0.00  | 0.00 | 0.00  | 0.00  |
| 24 | Cuddalore  | 194 | Nallur                            | Construction of a Chek Dam across Chinnathuvari odai in tholar Village of Nallur Block   | IV  | 14.11.14  | 35.00  | 35.00  | 17.50  | 17.50  | 35.00  | Completed   | 35.00  | 34.64  | 0.00  | 0.00 | 0.36  | 0.00  |
| 25 | Cuddalore  | 193 | Nallur                            | Contruction of a Check Dam across periyaodai in Tahalanallur Village of Nallure Block  | IV  | 14.11.14  | 35.00  | 35.00  | 17.50  | 17.50  | 35.00  | Completed   | 35.00  | 34.66  | 0.00  | 0.00 | 0.34  | 0.00  |
| 26 | Cuddalore  | 253 | Kattumannarkoil                   | Modernisation of Srinedunjeri Tank in Srinedunjeri Village of Kattumannarkoil Block  | V   | 23.02.15  | 38.65  | 38.40  | 19.20  | 19.20  | 38.40  | Completed   | 38.40  | 38.03  | 0.00  | 0.00 | 0.37  | 0.00  |
| 27 | Cuddalore  | 254 | Kattumannarkoil                   | Enhancing Household through dairy Value Chain Approach in Kattumannarkoil Block  | V   | 23.02.15  | 321.54 | 20.76  | 10.38  | 10.38  | 20.76  | Completed   | 20.76  | 20.56  | 0.20  | 0.00 | 0.00  | 0.49  |
| 28 | Cuddalore  | 255 | Mangalore                         | Increasing the Capacity of Pond in Sirukarambalure Village of Mangalore Block  | V   | 23.02.15  | 28.98  | 28.80  | 14.40  | 28.80  | 28.80  | Completed   | 28.80  | 28.54  | 0.00  | 0.00 | 0.26  | 0.00  |
| 29 | Cuddalore  | 256 | Kattumannarkoil                   | Milk Cooling plant in Reddiyur Cluster in Kattumannarkoil Block  | V   | 23.02.15  | 40.10  | 35.00  | 35.00  | 0.00   | 35.00  | Completed   | 35.00  | 31.00  | 4.00  | 0.00 | 0.00  | 0.00  |

|    |            |     |   |   |     |            |       |       |       |       |       |                           |       |       |       |      |       |      |
|----|------------|-----|---|---|-----|------------|-------|-------|-------|-------|-------|---------------------------|-------|-------|-------|------|-------|------|
| 30 | Cuddalore  | 455 | Mangalore ,<br>Nallur   | Sugarcane Trash Mulching  | VI  | 04.11.15   | 20.00 | 16.00 | 16.00 | 0.00  | 16.00 | Cancelled                 | 0.00  | 0.00  | 0.00  | 0.00 | 16.00 | 0.00 |
| 31 | Cuddalore  | 405 | Kattumannarkoil   | Promotion of Sericulture  | VI  | 04.11.15   | 5.94  | 4.26  | 2.13  | 2.13  | 4.26  | Completed                 | 4.26  | 4.18  | 0.00  | 0.00 | 0.23  | 0.20 |
| 32 | Cuddalore  | 404 | Mangalur  | Promotion of Sericulture  | VI  | 04.11.15   | 8.14  | 5.55  | 2.78  | 2.78  | 5.55  | Completed                 | 5.55  | 5.47  | 0.00  | 0.00 |       |      |
| 33 | Cuddalore  | 438 | Nallur  | Promotion of Sericulture  | VI  | 04.11.15   | 7.00  | 4.62  | 2.31  | 2.31  | 4.62  | Completed                 | 4.62  | 4.55  | 0.00  | 0.00 |       |      |
| 34 | Cuddalore  | 420 | Kattumannarkoil,<br>Mangalur, Nallur  | Modernization of Clean Milk Production and Milk Testing Practices in Primary Coop Milk Producers Societies  | VI  | 04.11.15   | 70.00 | 52.50 | 52.50 | 0.00  | 52.50 | Completed                 | 52.50 | 52.50 | 0.00  | 0.00 | 0.00  | 0.48 |
| 35 | Cuddalore  | 427 | Mangalore   | Integrated Farming System   | VI  | 11.11.15   | 32.20 | 16.10 | 8.05  | 8.05  | 16.10 | Work closed and Completed | 16.10 | 14.10 | 0.00  | 0.00 | 2.00  | 0.00 |
| 36 | Cuddalore  | 458 | Nallur  | Integrated Farming System   | VI  | 11.11.15   | 32.20 | 16.10 | 8.05  | 8.05  | 16.10 | Work closed and Completed | 16.10 | 14.60 | 0.00  | 0.00 | 1.50  | 0.00 |
| 37 | Cuddalore  | 367 | Kattumannar<br>koil   | Integrated Farming System   | VI  | 11.11.15   | 37.20 | 18.60 | 9.30  | 9.30  | 18.60 | Work closed and Completed | 18.60 | 11.10 | 0.00  | 0.00 | 7.50  | 0.00 |
| 38 | Cuddalore  | 534 | Kattumannarkoil,<br>Mangalur, Nallur  | Reformation in Girls Education Special focus Program to uplift girls in Educationally backward blocks in Cuddalore District (With special reference to KGBV Schools)                                    | VII | 29.12.16   | 41.83 | 41.83 | 20.92 | 20.92 | 41.83 | Completed                 | 40.50 | 40.50 | 1.33  | 0.00 | 0.00  | 0.27 |
| 39 | Cuddalore  | 552 | Kattumannarkoil   | General Improvements to the Government Hospital, Kattumannarkoil Block  | VII | 22.02.17   | 38.45 | 38.45 | 38.45 | 0.00  | 38.45 | Completed                 | 38.45 | 38.32 | 0.00  | 0.00 | 0.13  | 0.26 |
| 40 | Cuddalore  | 696 | Mangalore   | Purchase of Camper Vehicle  | XII | 31.12.2018 | 8.00  | 8.00  | 8.00  | 0.00  | 8.00  | Completed                 | 7.20  | 6.13  | 1.87  | 0.00 | 0.00  | 0.00 |
| 41 | Cuddalore  | 695 | Nallur  | Purchase of Camper Vehicle  | XII | 31.12.2018 | 8.00  | 8.00  | 8.00  | 0.00  | 8.00  | Completed                 | 7.20  | 6.13  | 1.87  | 0.00 | 0.00  | 0.00 |
| 42 | Cuddalore  | 697 | Kattumannarkoil   | Purchase of Camper Vehicle  | XII | 31.12.2018 | 8.00  | 8.00  | 8.00  | 0.00  | 8.00  | Completed                 | 7.20  | 6.13  | 1.87  | 0.00 | 0.00  | 0.00 |
| 43 | Cuddalore  | 710 | Mangalore   | Construction of Compund walls in 3 Schools  | XII | 31.12.2018 | 35.14 | 35.14 | 17.57 | 17.57 | 35.14 | Completed                 | 35.14 | 35.14 | 0.00  | 0.00 | 0.00  | 0.00 |
| 44 | Cuddalore  | 711 | Kattumannarkoil   | Construction of Compund walls in 9 Schools  | XII | 31.12.2018 | 71.05 | 71.05 | 35.52 | 35.52 | 71.04 | Completed                 | 59.49 | 59.49 | 11.55 | 0.00 | 0.00  | 0.00 |
| 45 | Dharmapuri | 43  | Pennagaram  | Coir Automatic Yarn Spinning Unit   | III | 11.02.2014 | 16.27 | 8.11  | 4.06  | 4.06  | 8.11  | work completed            | 8.11  | 8.11  | 0.00  | 0.00 | 0.00  | 0.00 |
| 46 | Dharmapuri | 49  | Morappur  | Development of skills and tailoring training for women  | III | 17.02.2014 | 61.84 | 57.00 | 28.50 | 28.50 | 57.00 | completed                 | 57.00 | 25.68 | 0.00  | 0.00 | 31.32 | 0.00 |
| 47 | Dharmapuri | 57  | Nallampalli   | Establishment of Coleus Drying Yard and Palmarosa Oil Extraction Unit (Medicinal and Aromatic Plants)   | III | 28.02.2014 | 51.75 | 25.00 | 12.50 | 12.50 | 25.00 | Work Completed            | 25.00 | 12.00 | 0.00  | 0.00 | 13.00 | 0.00 |
| 48 | Dharmapuri | 58  | Pennagaram  | Development of Tamarind Processing Cluster at Thottalampatti & Ettiyampatti, Pennagaram Taluk   | III | 17.02.2014 | 52.00 | 36.00 | 18.00 | 18.00 | 36.00 | completed                 | 36.00 | 36.00 | 0.00  | 0.00 | 0.00  | 0.00 |
| 49 | Dharmapuri | 64  | Nallampalli,<br>Pennagaram  | Supply of Ultra Sound Scan Machines to PHC  | III | 27.01.2014 | 15.00 | 15.00 | 15.00 | ...   | 15.00 | completed                 | 15.00 | 15.00 | 0.00  | 0.00 | 0.00  | 0.00 |
| 50 | Dharmapuri | 188 | Harur, Karimangalam,<br>Morappur,<br>Nallampalli<br>Palakkodu,<br>Pappireddipatti,<br>Pennagaram  | Installation of a unit for treating "Thalassemia" disease in human for the benefit of Harur, Pennagaram, Karimangalam, Palacode, Pappireddipatti, Morapur and Nallampalli Blocks in Dharmapuri District | IV  | 17.10.2014 | 61.90 | 61.90 | 61.90 | ...   | 61.90 | completed                 | 61.90 | 61.28 | 0.00  | 0.00 | 0.62  | 0.00 |
| 51 | Dharmapuri | 212 | Harur, Karimangalam,<br>Morappur,<br>Nallampalli,<br>Palakkodu,<br>Pappireddipatti,<br>Pennagaram | Provision of equipments and instruments for operation theatre in PHCs of Harur, Pennagaram, Karmangalam, Palakodu, Paapireddipatti, Morappur, Nallampalli Blocks (10 PHCs)                              | IV  | 10.12.2014 | 89.15 | 89.15 | 89.15 | ...   | 89.15 | completed                 | 89.15 | 89.15 | 0.00  | 0.00 | 0.00  | 0.00 |
| 52 | Dharmapuri | 217 | Harur   | Reduction of IMR- Female infanticide through IEC cum awareness creation Programme in Harur Block  | IV  | 23.02.2015 | 6.50  | 6.50  | 6.50  | ...   | 6.50  | completed                 | 6.50  | 6.50  | 0.00  | 0.00 | 0.00  | 0.00 |
| 53 | Dharmapuri | 233 | Karimangalam  | Reduction of IMR- Female infanticide through IEC cum awareness creation Programme in Karimangalam Block   | IV  | 23.02.2015 | 6.50  | 6.50  | 6.50  | ...   | 6.50  | completed                 | 6.50  | 6.50  | 0.00  | 0.00 | 0.00  | 0.00 |
| 54 | Dharmapuri | 234 | Harur, Karimangalam,<br>Morappur,<br>Nallampalli,<br>Palakkodu,<br>Pappireddipatti,<br>Pennagaram | Providing Solar Water Heater to 33 PHCs of Dharmapuri Dist (except DPI Block)   | IV  | 23.02.2015 | 13.20 | 13.20 | 13.20 | ...   | 13.20 | completed                 | 13.20 | 13.20 | 0.00  | 0.00 | 0.00  | 0.00 |

|    |            |     |  |   |      |            |        |        |        |        |        |   |        |       |      |        |       |       |
|----|------------|-----|--|---|------|------------|--------|--------|--------|--------|--------|---|--------|-------|------|--------|-------|-------|
| 55 | Dharmapuri | 259 | Harur  | Provision of Staff Nurse Quarters at PHC Sittilingi   | V    | 11.02.2015 | 16.00  | 16.00  | 16.00  | ...    | 16.00  | completed   | 16.00  | 16.00 | 0.00 | 0.00   | 0.00  | 0.00  |
| 56 | Dharmapuri | 260 | Palakkodu, Pennagaram  | Augmenting Fertility and reproductive potential in buffalo through Estrus sychroinzation using low cost indigenously developed progesterone implant in Pallcode and Pennagaram Blocks | V    | 23.02.2015 | 20.29  | 18.49  | 18.49  | ...    | 18.49  | work completed  | 18.49  | 17.02 | 0.00 | 0.00   | 1.47  | 52.49 |
| 57 | Dharmapuri | 261 | Harur, Karimangalam, Morappur, Nallampalli, Palakkodu, Pappireddipatti, Pennagaram | Enhancing the bivoltine cocoon productivity in Pallacode, Pennagaram, Karimangalam, Morappur, Nallampalli, Harur & Pappireddy patti   | VI   | 23.02.2015 | 54.00  | 37.80  | 18.90  | 18.90  | 37.80  | work completed  | 37.80  | 37.00 | 0.00 | 0.00   | 0.81  | 0.00  |
| 58 | Dharmapuri | 262 | Morappur   | Enhancing the livelihood of Tribal farmers through capacity building on improved production technology and value addition in millets in Morappur Block                                | V    | 23.02.2015 | 23.77  | 23.42  | 11.71  | 11.71  | 23.42  | work completed  | 23.42  | 23.42 | 0.00 | 0.00   | 0.00  | 0.00  |
| 59 | Dharmapuri | 263 | Pennagaram   | Provision of Staff Nurse Quarters at PHC Hognekkal  | V    | 11.02.2015 | 16.00  | 16.00  | 16.00  | ...    | 16.00  | completed   | 16.00  | 16.00 | 0.00 | 0.00   | 0.00  | 0.00  |
| 60 | Dharmapuri | 382 | Karimangalam, Palacode, Pennagaram   | Special focused programme to uplift educational status of elite students in 10th and 12th Standards   | VI   | 11.02.2015 | 62.13  | 62.13  | 31.07  | ...    | 31.07  | work completed  | 31.07  | 31.07 | 0.00 | 0.00   | 0.00  | 0.00  |
| 61 | Dharmapuri | 383 | Nallampalli  | Polythene Extruder, cutting and sealing machine at Dharmapuri district polythene workers industrial co-operative society Ltd, Ind No : 1246   | VI   | 11.02.2015 | 12.60  | 12.60  | 12.60  | ...    | 12.60  | work completed  | 12.60  | 12.60 | 0.00 | 0.00   | 0.00  | 0.00  |
| 62 | Dharmapuri | 398 | Morappur   | Automatic Coir Spining Unit at Navalai AdiDravidar Coir workers Industrial Co-operative Society Ltd, Ind No :1773 and construction of godown for storage finished goods               | VI   | 11.02.2015 | 17.00  | 17.00  | 8.50   | 8.50   | 17.00  | work completed  | 17.00  | 17.00 | 0.00 | 0.00   | 0.00  | 0.00  |
| 63 | Dharmapuri | 505 | Pennagaram   | Promotion of Minor Millet in Pennagaram block   | VI   | 11.02.2015 | 213.18 | 22.03  | 11.02  | 11.02  | 22.03  | work completed  | 22.03  | 22.03 | 0.00 | 0.00   | 0.00  | 0.00  |
| 64 | Dharmapuri | 507 | Karimangalam, Palacode, Pennagaram   | Special Focus Program to uplift Girls in Educationally Backward Blocks I Dharmapuri District (with special reference to KGBV ).   | VII  | 27.01.2016 | 102.00 | 102.00 | 51.00  | 51.00  | 102.00 | work completed  | 102.00 | 81.14 | 0.00 | 0.00   | 20.86 | 0.00  |
| 65 | Dharmapuri | 509 | Pappireddipatti  | Empowering Tribal women in Pappireddipatti Block through Beekeeping and Value addition of Bee products.   | VII  | 10.02.2016 | 14.16  | 12.91  | 6.46   | 6.46   | 12.91  | work completed  | 12.91  | 12.91 | 0.00 | 0.00   | 0.00  | 0.00  |
| 66 | Dharmapuri | 526 | Harur, Karimangalam, Morappur, Nallampalli, Palakkodu, Pappireddipatti, Pennagaram | Establishment of Nutri Garden through Participatory Approach for ensuring nutritional security among tribals in Pappireddipatti block   | VIII | 09.09.2016 | 9.98   | 9.98   | 4.99   | 4.99   | 9.98   | 1st Phase Work Completed Further Work in Progress           | 4.99   | 4.99  | 4.99 | 0.00   | 0.00  | 0.00  |
| 67 | Dharmapuri | 591 | Harur, Karimangalam, Morappur, Nallampalli, Palacode, Pappireddipatti, Pennagaram  | Ice lined refrigerator & Deep freezer for PHCs  | X    | 19.09.2017 | 30.90  | 30.90  | 30.90  | ...    | 30.90  | Completed   | 30.90  | 30.90 | 0.00 | 0.00   | 0.00  | 0.00  |
| 68 | Dharmapuri | 600 | Palacode   | Maternal and child care centre in Palacodu old hospital campus.   | X    | 11.10.2017 | 214.50 | 214.50 | 107.25 | 107.25 | 214.50 | Inner Plastering work Completed, Dadoing work to be started | 214.50 | 10.74 | 0.00 | 203.76 | 0.00  | 0.00  |
| 69 | Dharmapuri | 601 | Harur  | 20 Bedded Sick New born care unit Government Hospital Harur.  | X    | 11.10.2017 | 90.20  | 90.20  | 45.10  | 45.10  | 90.20  | Dadoing and water supply work is in progress                | 90.20  | 4.51  | 0.00 | 85.69  | 0.00  | 0.00  |
| 70 | Dharmapuri | 602 | Harur, Karimangalam, Morappur, Nallampalli, Palacode, Pappireddipatti, Pennagaram  | Promotion of Vermi compost from farm waste for improving the soil fertility at farm level.  | X    | 15.11.2017 | 16.25  | 8.95   | 4.48   | 4.48   | 8.95   | 1st Phase of work completed. Further work in Progress       | 4.48   | 4.48  | 4.47 | 0.00   | 0.00  | 0.00  |

|    |            |     |   |   |     |            |        |        |        |        |        |  |        |        |        |          |       |          |
|----|------------|-----|---|---|-----|------------|--------|--------|--------|--------|--------|--|--------|--------|--------|----------|-------|----------|
| 71 | Dharmapuri | 607 | Karimangalam  | Comprehensive proposal for strengthening Health services in Karimangalam block  | X   | 11.02.2017 | 83.85  | 83.85  | 41.93  | 41.93  | 83.85  | Out of 21 centres 7 centres renovation works were completed. Other works under progress  | 12.75  | 12.75  | 71.10  | 0.00     | 0.00  | 0.00     |
| 72 | Dharmapuri | 609 | Harur, Karimangalam, Morappur, Nallampalli, Palacode, Pappireddipatti, Pennagaram     | Establishment of Azolla cultivation unit, Regional Joint Director of Veterinary, Dharmapuri   | X   | 15.11.2017 | 14.26  | 8.44   | 4.21   | 0.00   | 4.21   | 1st phase Work Completed (2nd installment not released from SPC)   | 4.21   | 4.21   | 0.00   | 0.00     | 0.00  | 0.00     |
| 73 | Dharmapuri | 642 | Harur, Pappireddipatti and Pennagaram   | Strengthening of Public Health Services in Hilly and Forest Areas of Dharmapuri District (Chitheri, Sitling, Hognegkal, Pickly interior and highly hilly area) (Hilly Area/ Forest Tribal Area) | XI  | 23.02.2018 | 380.00 | 380.00 | 190.00 | 190.00 | 380.00 | In Pickly- All works completed. i.e. Staff Nurse Quarters, IP Ward, Bore Well & Over head tank. Other places work in progress.   | 190.00 | 190.00 | 190.00 | 0.00     | 0.00  | 0.00     |
| 74 | Dharmapuri | 725 | Harur, Hilly forest area  | Improvement and block topping works in Bairnaickanpatty to Kathiripatty forest road in Dharmapuri District.   | XII | 31.12.2018 | 82.50  | 82.50  | 41.25  | 41.25  | 82.50  | work completed.  | 41.25  | 41.25  | 0.00   | 0.00     | 0.00  | 0.00     |
| 75 | Dharmapuri | 761 | Karimangalam  | Accident and Emergency Unit (Stabilization Centre) at Adilam in Karimangalam Taluk of Dharmapuri District   | ... | 16.03.2020 | 485.00 | 485.00 | 145.00 | 145.00 | 485.00 | Work to be Started   | 0.00   | 0.00   | 485.00 | 0.00     | 0.00  | 0.00     |
| 76 | Dindigul   | 71  | Thoppampatty  | (2013-14) Manufacturing of readymade garments and training centre   | III | 06/09/2013 | 32.43  | 32.43  | 16.22  | 16.21  | 32.43  | Completed  | 32.43  | 32.20  | 0.00   | 0.00     | 0.23  | 0.00     |
| 77 | Dindigul   | 108 | Shanarpatty   | (2013-14) Production cum training centre for readymade garments   | II  | 06/09/2013 | 25.00  | 25.00  | 12.00  | 13.00  | 25.00  | Completed  | 25.00  | 25.00  | 0.00   | 0.00     | 0.00  | 0.00     |
| 78 | Dindigul   | 201 | Shanarpatty   | (2014-2015) Elimination of Open Defecation to improve health, hygiene and sanitation by promotion of individual household toilets and behaviour change communication using strategy             | IV  | 23/11/2014 | 76.49  | 65.74  | 32.87  | 0.00   | 32.87  | Work Partially Completed & Project Closed  | 32.87  | 11.01  | 0.00   | 0.00     | 21.85 | 33329.00 |
| 79 | Dindigul   | 207 | Vadamadurai   | (2014-2015) Project for gap filling in watershed development  | IV  | 29/02/2016 | 109.79 | 100.00 | 50.00  | 50.00  | 100.00 | Completed  | 100.00 | 89.48  | 0.00   | 0.00     | 33.67 |          |
| 80 | Dindigul   | 208 | Thoppampatty  | (2014-2015) Project for gap filling in watershed development  | IV  | 29/02/2016 | 108.84 | 100.00 | 50.00  | 50.00  | 100.00 | Completed  | 100.00 | 95.49  | 0.00   | 0.00     |       | 44233.00 |
| 81 | Dindigul   | 453 | Shanarpatty   | (2015-16) Project for gap filling in watershed development at Shanarpatti block   | VII | 12/02/2016 | 110.11 | 99.92  | 49.96  | -      | 49.96  | Completed  | 49.96  | 49.96  | 0.00   | 0.00     |       | 0.00     |
| 82 | Dindigul   | 258 | Nilakottai, Reddiyarchatram, Shanarpatti in Dindigul district                         | (2014-2015) Integrated Community Health Management project  | V   | 17/03/2015 | 104.21 | 104.21 | 30.84  | 27.47  | 58.31  | Completed  | 58.31  | 58.31  | 0.00   | 0.00     | 0.00  | 0.00     |
| 83 | Dindigul   | 452 | Nilakottai, Reddiyarchatram, Shanarpatti, Thoppampatti, Vadamadurai and Natham block/ | (2015-2016) Promotion of Sericulture  | V   | 24/07/2015 | 83.51  | 49.07  | 24.54  | 24.53  | 49.07  | Completed  | 49.07  | 47.87  | 0.00   | 0.00     | 1.20  | 0.00     |
| 84 | Dindigul   | 522 | Nilakottai  | (2015-16) Project for gap filling in Watershed development at Nilakottai Block/   | VII | 01/08/2016 | 115.03 | 105.03 | 52.52  | 0.00   | 52.52  | Work Closed & Completed  | 52.52  | 28.51  | 0.00   | 0.00     | 28.51 | 0.67     |
| 85 | Dindigul   | 613 | Shanarpatty   | Installation of Two Units of 5000 capacity Bulk Milk Coolers with automatic milk collection units at the village level (village based milk procurement system) in Sanarpatti/                   | XI  | 01/12/2017 | 54.98  | 40.33  | 20.17  | 20.17  | 40.33  | Supply of 2 Nos of BMC, with Gen set and its accessories received from M.s. Associated Fab, Jalgon. 80% payment released on 05.06.2020 for Rs.23,29,374.-, Erection work completed.                    | 40.33  | 32.24  | 0.00   | 44447.00 | 0.00  | 0.00     |
| 86 | Dindigul   | 612 | Thoppampatty - Poolampatti  | Installation of Two units of 5000 litre milk collection units at the Village level/ Village based milk procurement system in Thoppampatti/  | XI  | 01/12/2017 | 54.98  | 40.33  | 20.17  | 20.17  | 40.33  | Supply of 2 Nos. of BMC with Gen set and its accessories received on 12.03.2020 from M.s. Associated Fab, Jalgaon. 80% payment released on 15.07.2020 for Rs.23,29,374.-, Erection work under process. | 40.33  | 35.53  | 0.00   | 44412.00 | 0.00  | 0.00     |

|     |          |     |                                   |   |     |            |        |        |        |        |        |  |        |        |       |        |       |      |
|-----|----------|-----|-----------------------------------|---|-----|------------|--------|--------|--------|--------|--------|--|--------|--------|-------|--------|-------|------|
| 87  | Dindigul | 615 | Nilakottai                        | Comprehensive proposal for strengthening health services in Nilakottai, Kariyampatti, Ramarajapuram, Pallapatti, Kalladipatti, Mavuthanpatti, Kanthappakottai, Sirunaickenpatti, Mattaparai HSCs/ | XI  | 43171      | 241.00 | 241.00 | 120.50 | 120.50 | 241.00 | HSC CONSTRUCTION<br>Finishing work- Nilakotai, Kariyampati, Ramarajapuram, Sirunaickenpatii, Kanthapakottai, Pallapati & Mavuthampatti . Mattaparai & Kalladipati-completed & Hand over.<br>HSC M&R Works- Work completed- Muthalapuram, Kongapati, Thimminaickenpatii. Thimminaickenpatti HSC., MCH Vehicle purchased and in use. Vehicle Mounted fogging machine purchased & put in use. | 241.00 | 215.00 | 0.00  | 26.00  | 0.00  | 0.00 |
| 88  | Dindigul | 657 | Reddiyarchathram - Kanniwadi(PHC) | Strengthening of Public Health Servies in Hilly and Forest areas of Dindigul(Kannivadi PHC) (Hilly Area/ Forest Tribal Area)  | XI  | 23/02/2018 | 60.00  | 60.00  | 30.00  | 30.00  | 60.00  | HSC CONSTRUCTION- ADALUR AND PANDRIMALAI   | 60.00  | 30.00  | 0.00  | 30.00  | 0.00  | 0.00 |
| 89  | Dindigul | 658 | Kodaikanal                        | Strengthening of Public Health Servies in Hilly and Forest areas of Kodaiknal (Hilly Area/ Forest Tribal Area)  | XI  | 23/02/2018 | 498.00 | 498.00 | 249.00 | 249.00 | 498.00 | HSC CONSTRUCTION- HSC Patchalur - Finishing work, HSC Periyur - Finishing work. HSC Kookal Plastering Work, Adukkam- & Melpallam HSC - Land Enter upon Over and work to be starded. MO & STAFF NURSE QUARTERS- POOLATHUR, PERUMALMALAI- plastering work. POOMBARAI- First floor roof level. Manavanur PHC- landEnter upon over * work to be started.                                       | 498.00 | 32.00  | 0.00  | 466.00 | 0.00  | 0.00 |
| 90  | Dindigul | 723 | Ottanchathram                     | Effecting 1 No/ OHT at Siruvattukadu Hamlet in Vadakadu Panchayat   | XI  | 31/12/2018 | 185.67 | 185.67 | 92.84  | 92.84  | 185.67 | Work completed and Service effected.   | 117.53 | 117.53 | 29.54 | 0.00   | 0.00  | 0.00 |
| 91  | Dindigul | 724 | Dindigul                          | Effecting 1 No/ OHT at Thalakadai Hamlet in Sirumalai Panchayat/  | XI  | 31/12/2018 | 112.09 | 112.09 | 56.05  | 56.05  | 112.10 | Work completed and Service effected.   | 150.68 | 150.68 | 0.00  | 0.00   | 0.00  | 0.00 |
| 92  | Erode    | 86  | Thalavadi                         | Providing additional infrastructure facilities for food processing units run by Tribale Community in Hasanur  | II  | 09.06.2013 | 35.00  | 35.00  | 35.00  | 0.00   | 35.00  | Completed  | 35.00  | 35.00  | 0.00  | 0.00   | 0.00  | 0.00 |
| 93  | Erode    | 110 | Thalavadi                         | Rearing of Genetically improved poultry   | II  | 09.06.2013 | 7.00   | 5.25   | 5.25   | 0.00   | 5.25   | Completed  | 5.25   | 5.25   | 0.00  | 0.00   | 0.00  | 0.00 |
| 94  | Erode    | 100 | Thalavadi                         | Construction of Check dam at Thotta Mudukkarai  | II  | 09.05.2013 | 69.00  | 69.00  | 69.00  | 0.00   | 69.00  | Completed  | 69.00  | 69.00  | 0.00  | 0.00   | 0.00  | 0.00 |
| 95  | Erode    | 77  | Thalavadi                         | Construction of Neonatal Intensive Care Unit  | III | 31.01.2014 | 140.00 | 140.00 | 70.00  | 70.00  | 140.00 | Completed  | 140.00 | 95.00  | 0.00  | 0.00   | 45.00 | 0.00 |
| 96  | Erode    | 33  | Thalavadi                         | Improving Nutritional Status and Anaemia Control measures among School Children   | III | 31.01.2014 | 20.36  | 20.36  | 10.18  | 10.18  | 20.36  | Completed  | 20.36  | 20.36  | 0.00  | 0.00   | 0.00  | 0.00 |
| 97  | Erode    | 165 | Thalavadi                         | Formation of Double layer Metaling Road from Thalamalai - Main Road to Ramaranai at Thalamalai Panchayat (0.0 to 1.036)   | IV  | 08.10.2014 | 16.30  | 16.30  | 8.15   | 8.15   | 16.30  | Completed  | 16.30  | 16.30  | 0.00  | 0.00   | 0.00  | 0.00 |
| 98  | Erode    | 167 | Thalavadi                         | Formation of Road from Thalamalai - Thalavadi Salai to Kali Thimbam at Thalamalai Panchayat (0.0 to 1.900)  | IV  | 08.10.2014 | 19.70  | 19.70  | 9.85   | 9.85   | 19.70  | Completed  | 19.70  | 19.70  | 0.00  | 0.00   | 0.00  | 0.00 |
| 99  | Erode    | 166 | Thalavadi                         | Formation of Double layer Metaling Road from Hasanur Kollegal Main Road to Gethesal at Hasanur Panchayat (0.0 to 1.270)   | IV  | 08.10.2014 | 16.50  | 16.50  | 8.25   | 8.25   | 16.50  | Completed  | 16.50  | 16.50  | 0.00  | 0.00   | 0.00  | 0.00 |
| 100 | Erode    | 164 | Thalavadi                         | Formation of Double layer Metaling Road from Thalamalai - Thalavadi Salai to Mavanatham Salai at Thalamalai Panchayat (o.o to 0.432)  | IV  | 08.10.2014 | 5.20   | 5.20   | 2.60   | 2.60   | 5.20   | Completed  | 5.20   | 5.20   | 0.00  | 0.00   | 0.00  | 0.00 |
| 101 | Erode    | 237 | Thalavadi                         | Construction of Check dam at Kongahalli Village (Pynapuram Panchayat)   | IV  | 11.02.2015 | 106.00 | 106.00 | 53.00  | 53.00  | 106.00 | Completed  | 106.00 | 106.00 | 0.00  | 0.00   | 0.00  | 0.00 |

|     |       |     |           |  |      |            |        |        |       |       |        |                |        |        |       |      |       |      |
|-----|-------|-----|-----------|--|------|------------|--------|--------|-------|-------|--------|----------------|--------|--------|-------|------|-------|------|
| 102 | Erode | 269 | Thalavadi | Protection compound wall from elephants for Maharajapuram, Neithalapuram, Thottapuram, Mettalvadi, Panahalli, Kalamandipuram, Ketavadi, Arulvadi and Thimbam HSCs  | V    | 03.03.2015 | 45.00  | 45.00  | 22.50 | 22.50 | 45.00  | Completed      | 45.00  | 45.00  | 0.00  | 0.00 | 0.00  | 0.00 |
| 103 | Erode | 270 | Thalavadi | Construction of Health Sub Centres at Thottakasanur, Thiginarai, Geermalam and Suzilkarai  | V    | 23.02.2015 | 120.00 | 120.00 | 60.00 | 60.00 | 120.00 | Completed      | 120.00 | 120.00 | 0.00  | 0.00 | 0.00  | 0.00 |
| 104 | Erode | 273 | Thalavadi | Additional building for Thalavadi Primary Health Centre (Eye, Dental, Birth and Death Register room)   | V    | 23.02.2015 | 30.00  | 30.00  | 15.00 | 15.00 | 30.00  | Completed      | 30.00  | 30.00  | 0.00  | 0.00 | 0.00  | 0.00 |
| 105 | Erode | 271 | Thalavadi | Construction of Medical Officers Quarters at Thalavady, Painapuram and Geermalam PHCs  | V    | 23.02.2015 | 100.00 | 100.00 | 50.00 | 50.00 | 100.00 | Completed      | 100.00 | 100.00 | 0.00  | 0.00 | 0.00  | 0.00 |
| 106 | Erode | 272 | Thalavadi | Protection compound wall from elephants for Thalavady, Painapuram and Geermalam PHCs   | V    | 03.03.2015 | 83.00  | 83.00  | 41.50 | 41.50 | 83.00  | Completed      | 83.00  | 83.00  | 0.00  | 0.00 | 0.00  | 0.00 |
| 107 | Erode | 247 | Thalavadi | Integrated farming system for rain fed agriculture eco system  | V    | 11.02.2015 | 10.50  | 4.50   | 4.50  | 0.00  | 4.50   | Completed      | 4.50   | 4.50   | 0.00  | 0.00 | 0.00  | 0.00 |
| 108 | Erode | 480 | Thalavadi | Introduction of Kitchen.Nutrition gardening in Thalavady Hills   | VI   | 19.10.2015 | 3.50   | 3.50   | 3.50  | 0.00  | 3.50   | Completed      | 3.50   | 3.50   | 0.00  | 0.00 | 0.00  | 0.00 |
| 109 | Erode | 494 | Thalavadi | Income Generation in Rural area by supporting lifting of milk from milk Producers  | VI   | 19.10.2015 | 35.00  | 35.00  | 35.00 | 0.00  | 35.00  | Completed      | 35.00  | 35.00  | 0.00  | 0.00 | 0.00  | 0.00 |
| 110 | Erode | 481 | Thalavadi | Promotion of Sericulture   | VI   | 23.11.2015 | 29.00  | 18.15  | 9.08  | 9.08  | 18.15  | Completed      | 18.15  | 17.93  | 0.00  | 0.00 | 0.22  | 0.00 |
| 111 | Erode | 389 | Thalavadi | Alleviation of Health Problem by providing essential infrastructure and Medical Equipments for Health Centres -Provision of Ultra Sound Scan Machine to two PHCs.  | VI   | 23.11.2015 | 10.00  | 10.00  | 5.00  | 5.00  | 10.00  | Completed      | 10.00  | 10.00  | 0.00  | 0.00 | 0.00  | 0.00 |
| 112 | Erode | 513 | Thalavadi | Providing 6 Nos.of Mobile.Automatic Sanitary facility on Wheel with 1 No. Tractor for MGR Nagar, Matheswaran Nagar, Karattan Kadu, Sulai, Kolathupalayam, V.O.C. Park ground area in Erode Corporation and Crowded places in urban areas   | VII  | 02.02.2016 | 78.67  | 78.67  | 39.34 | 39.34 | 78.67  | Completed      | 78.67  | 77.89  | 0.00  | 0.00 | 0.78  | 0.00 |
| 113 | Erode | 515 | Thalavadi | Mobile Ration Shop (2 Nos.) Thalamalai Kodipuram PACS & Hasanur PACS   | VII  | 10.02.2016 | 27.21  | 27.21  | 13.61 | 13.61 | 27.21  | Completed      | 27.21  | 27.21  | 0.00  | 0.00 | 0.00  | 0.00 |
| 114 | Erode | 535 | Thalavadi | Empower the Girl Child : Special focus program to improve the girl children in lower literacy rate blocks in Erode Districts (By developing the educational status of the children studying in Kasturiba Gandhi Balika Vidhyalaya Schools) | VIII | 29.12.2016 | 26.26  | 26.26  | 13.13 | 13.13 | 26.26  | Completed      | 26.26  | 24.98  | 0.00  | 0.00 | 1.28  | 0.00 |
| 115 | Erode | 571 | Thalavadi | Strenthening of Backward Blocks for reduction of MMR and IMR of Erode District.  | IX   | 23.02.2017 | 92.50  | 92.50  | 92.50 | 0.00  | 92.50  | Completed      | 92.50  | 45.00  | 0.00  | 0.00 | 47.50 | 1.66 |
| 116 | Erode | 589 | Talavadi  | Thalavady block Primary Health Centre Development Work   | IX   | 14.09.2017 | 11.00  | 11.00  | 11.00 | 0.00  | 11.00  | Completed      | 11.00  | 11.00  | 0.00  | 0.00 | 0.00  | 0.00 |
| 117 | Erode | 666 | Talavadi  | Empower the Girl Child – Special focus to extend compound wall with partially existing compound wall to ensure safety of girls studying in Kasturba Gandhi Balika Vidhyalaya Schools.  | IX   | 05.03.2018 | 23.04  | 23.04  | 11.52 | 0.00  | 11.52  | Work Cancelled | 0.00   | 0.00   | 11.52 | 0.00 | 0.00  | 0.00 |
| 118 | Erode | 668 | Talavadi  | Building for Anganwadi Centre in ICDS Project – Puthukadu, Lakshmipuram, Kodampalli Villages in Talavadi Block – Erode District.   | X    | 05.03.2018 | 63.00  | 63.00  | 31.50 | 0.00  | 31.50  | Work Cancelled | 0.00   | 0.00   | 31.50 | 0.00 | 0.00  | 0.00 |

|     |               |     |  |   |     |            |        |        |        |        |        |  |        |        |        |       |      |      |
|-----|---------------|-----|--|---|-----|------------|--------|--------|--------|--------|--------|--|--------|--------|--------|-------|------|------|
| 119 | Erode         | 654 | Talavadi   | Strengthening of Public Health Services in Hilly and Forest Areas of Erode District (Hilly Area/ Forest Tribal Area)  | XI  | 23.02.2018 | 130.00 | 130.00 | 65.00  | 65.00  | 130.00 | 1.Thoddapuram HSC Plumbing work is in progress.<br>2.Rural Health Training centre - work to be started.  | 15.00  | 0.00   | 115.00 | 15.00 | 0.00 | 0.00 |
| 120 | Erode         | 637 | Talavadi   | Project Programe to Improve the Education and Health Status of Children with special Needs.   | XI  | 23.02.2018 | 24.75  | 24.75  | 12.38  | 12.38  | 24.75  | Completed  | 24.75  | 24.75  | 0.00   | 0.00  | 0.00 | 0.00 |
| 121 | Erode         | 698 | Talavadi   | Public Health Services in Hilly and Forest Areas. 2018-19.  | XII | 31.12.2018 | 120.00 | 120.00 | 60.00  | 60.00  | 120.00 | 1.Medical Officers Quarters Plastering work is in progress. 2.Staff Nurse Quarters Building Work completed 3.New Ambulance purchased and UC sent on 07.01.2021 | 90.00  | 60.00  | 30.00  | 30.00 | 0.00 | 0.00 |
| 122 | Erode         | 674 | Talavadi   | Income generation and socio economic Upliftment in Rural Areas by Precuring milk from, Milk Producer's at Thalavadi Block Hilly and Forest Area, Erode District.                                  | XII | 31.12.2018 | 45.00  | 33.75  | 33.75  | 0.00   | 33.75  | Completed.UC AND PHOTO RECEIVED.   | 33.75  | 31.12  | 2.63   | 0.00  | 0.00 | 0.00 |
| 123 | Erode         | 713 | Talavadi   | 1. 5 Ltr. SS Milk Pail Rs.400.- @ 900 Unit. 2. 40.Ltr SS Milk Can Rs.3500.- @ 200 Unit  | XII | 31.12.2018 | 10.60  | 7.95   | 7.95   | 0.00   | 7.95   | Completed.UC AND PHOTO RECEIVED.   | 7.95   | 7.78   | 0.17   | 0.00  | 0.00 | 0.00 |
| 124 | Erode         | 714 | Talavadi   | Strengthening of Existing mobile Veterinary Dispensary in Thalavadi   | XII | 31.12.2018 | 10.60  | 10.60  | 10.60  | 0.00   | 10.60  | Completed.UC AND PHOTO RECEIVED.   | 10.60  | 9.17   | 1.43   | 0.00  | 0.00 | 0.00 |
| 125 | Kancheepuram  | 280 |  | Renovation of pond and drainage at Gandhinagar of Madhuranthagam Municipality   | V   | 13.02.2015 | 15.00  | 15.00  | 7.50   | 7.50   | 15.00  | Work Completed, UC submitted   | 15.00  | 15.00  | NIL    | NIL   | NIL  | NIL  |
| 126 | Kancheepuram  | 281 |  | Integrated Sanitary Complex at Gandhi Nagar Slum  | V   | 13.02.2015 | 5.00   | 5.00   | 5.00   | 0.00   | 5.00   | Work Completed, UC submitted   | 5.00   | 5.00   | NIL    | NIL   | NIL  | NIL  |
| 127 | Kanniyakumari | 277 | Urban  | Implementation of Value a training for fish processing and supermarket project in Colachel Municipality   | V   | 23.02.2015 | 253.63 | 231.63 | 115.82 | 115.82 | 231.64 | Completed  | 231.63 | 231.63 | 0.00   | 0.00  | 0.00 | 6.35 |
| 128 | Kanniyakumari | 659 | Urban  | Strengthening of Public Health Service in Hilly forest areas of Alancholai and Pathukani  | XI  | 27.02.2018 | 60.00  | 60.00  | 30.00  | 30.00  | 60.00  | Alancholai Completed. Pathukani Nearing Completion   | 60.00  | 40.66  | 0.00   | 19.34 | 0.00 | 0.00 |
| 129 | Karur         | 70  | K.Paramathi  | Training cum Readymade Garments production / Stitching Unit K.Paramathi, Anjur, Thennilai (South)   | III | 12.02.2014 | 98.70  | 82.20  | 41.10  | 41.10  | 82.20  | Completed  | 82.20  | 82.20  | 0.00   | 0.00  | 0.00 | 0.85 |
| 130 | Karur         | 177 | Aravakuruchi                                       | Training cum Readymade Garments production/stitching unit Esanatham   | IV  | 13.10.2014 | 34.39  | 12.13  | 6.07   | 6.07   | 12.13  | Completed  | 4.33   | 4.33   | 0.00   | 0.00  | 7.80 | 0.00 |
| 131 | Karur         | 282 | K.Paramathi  | Integrated Farming System in K. Paramathy Block   | V   | 11.02.2015 | 48.60  | 22.20  | 22.20  | 0.00   | 22.20  | Completed  | 22.20  | 22.20  | 0.00   | 0.00  | 0.00 | 0.49 |
| 132 | Karur         | 283 | K.Paramathi  | Proposals for Rural Poultry farming for sustainable livelihood and nutritional security in K. Paramathi Block   | V   | 13.02.2015 | 30.40  | 27.46  | 13.73  | 13.73  | 27.46  | Completed  | 27.46  | 25.35  | 0.00   | 0.00  | 2.11 | 0.26 |
| 133 | Karur         | 284 | Aravakuruchi                                       | Intergrated Farming System in Aravakuruchi Block  | V   | 11.02.2015 | 48.60  | 22.20  | 22.20  | 0.00   | 22.20  | Completed  | 22.20  | 22.20  | 0.00   | 0.00  | 0.00 | 0.43 |
| 134 | Karur         | 285 | Kadavur  | Construction of Maternity Block and AN Clinic at Kadavur PHC  | V   | 13.02.2015 | 21.00  | 21.00  | 21.00  | 0.00   | 21.00  | Completed  | 21.00  | 20.98  | 0.00   | 0.00  | 0.02 | 0.00 |
| 135 | Karur         | 286 | Kadavur, Krishnarayapuram, Thogaimalai & Thanthoni | Comprehensive Health improvement at Kadavur, Krishnarayapuram, Thogaimalai & Thanthoni  | V   | 13.02.2015 | 14.50  | 14.50  | 14.50  | 0.00   | 14.50  | Completed  | 14.50  | 11.49  | 0.00   | 0.00  | 3.01 | 0.00 |
| 136 | Karur         | 223 | Krishnaraya puram                                  | Increasing the Compliance of Iron supplementation & Nutritional education through Behavioural change communication for Anaemia Control among pregnant women & adolescent girls (Krishnarayapuram) | VI  | 12.05.2015 | 13.94  | 13.94  | 6.97   | 6.97   | 13.94  | Completed  | 13.94  | 13.94  | 0.00   | 0.00  | 0.00 | 1.10 |
| 137 | Karur         | 222 | Thogamalai   | Increasing the Compliance of Iron supplementation & Nutritional education through Behavioural change communication for Anaemia Control among pregnant women & adolescent girls (Thogamalai)       | VI  | 12.05.2015 | 13.94  | 13.94  | 6.97   | 6.97   | 13.94  | Completed  | 13.94  | 13.94  | 0.00   | 0.00  | 0.00 | 0.00 |



|     |            |     |   |  |      |            |        |        |        |        |        |             |        |        |       |      |      |      |
|-----|------------|-----|---|--|------|------------|--------|--------|--------|--------|--------|-------------|--------|--------|-------|------|------|------|
| 138 | Karur      | 224 | Kadavur   | Increasing the Compliance of Iron supplementation & Nutritional education through Behavioural change communication for Anaemia Control among pregnant women & adolescent girls (Kadavur) | VI   | 12.05.2015 | 13.94  | 13.94  | 6.97   | 6.97   | 13.94  | Completed   | 13.94  | 13.93  | 0.00  | 0.00 | 0.01 | 0.00 |
| 139 | Karur      | 517 | Kadavur   | Training cum Readymade Garments production/stitching unit Kadavur  | VII  | 09.02.2016 | 29.21  | 13.11  | 6.55   | 0.00   | 6.55   | Cancelled   | 0.00   | 0.00   | 0.00  | 0.00 | 6.55 | 0.40 |
| 140 | Karur      | 401 | Thanthoni. K.Paramathi, Aravakuruchi, Krishnaraya puram, Kadavur &        | Promotion of Sericulture   | VII  | 215        | 74.50  | 50.00  | 25.00  | 25.00  | 50.00  | Completed   | 49.55  | 49.55  | 0.00  | 0.00 | 0.44 | 0.04 |
| 141 | Karur      | 536 | Kadavur   | Special focus programme to uplift Girls in Educationally backward blocks   | VIII | 29.12.2016 | 25.05  | 25.05  | 12.52  | 12.52  | 25.05  | Completed   | 25.05  | 24.84  | 0.00  | 0.00 | 0.21 | 0.18 |
| 142 | Karur      | 616 | Aravakuruchi  | Comprehensive Health Strengthening Service Scheme - Andipattikottai HSC  | X    | 05.03.2018 | 49.00  | 49.00  | 24.50  | 24.50  | 49.00  | Completed   | 49.00  | 44.54  | 0.00  | 0.00 | 4.46 | 0.00 |
| 143 | Karur      | 816 | Kadavur   | Sustainable Livelihood Enhancement through Scientific Management of Dairy Animals  | XV   | 22.01.2021 | 232.00 | 135.50 | 87.28  |        | 87.28  | In Progress |        |        | 87.28 |      |      |      |
| 144 | Krishagiri | 7   | Shoolagiri  | Enhancing profitability of farming by empowering farmers and farmwomen through small farm mechanisation  | III  | 28.02.2014 | 45.66  | 36.66  | 36.66  | 0.00   | 36.66  | Completed   | 36.66  | 30.47  | 0.00  | 0.00 | 6.19 | 0.43 |
| 145 | Krishagiri | 44  | Thaly   | Project on Goat rearing for tribal families  | III  | 18.02.2014 | 73.31  | 69.13  | 34.57  | 34.56  | 69.13  | Completed   | 69.13  | 68.43  | 0.00  | 0.00 | 0.70 | 0.11 |
| 146 | Krishagiri | 61  | Thaly   | Project on Dairy and allied activities for Tribal families   | III  | 02.12.2014 | 47.71  | 43.54  | 21.77  | 21.77  | 43.54  | Completed   | 43.54  | 42.49  | 0.00  | 0.00 | 1.05 | 0.94 |
| 147 | Krishagiri | 84  | Bargur  | Construction of Multipurpose Training Centre   | III  | 12.02.2014 | 55.00  | 55.00  | 45.00  | 10.00  | 55.00  | Completed   | 55.00  | 54.72  | 0.00  | 0.00 | 0.28 | 0.00 |
| 148 | Krishagiri | 94  | Solagiri & Thaly  | Provision of Share Autos and goods carriers to Hill villages through VPRC  | II   | 09.05.2013 | 32.90  | 24.00  | 24.00  | 0.00   | 24.00  | Completed   | 24.00  | 23.11  | 0.00  | 0.00 | 0.89 | 0.38 |
| 149 | Krishagiri | 169 | Veppanapalli  | Soil Conservaion and RWH Structures at Veppanapalli  | IV   | 08.10.2014 | 45.00  | 45.00  | 22.50  | 22.50  | 45.00  | Completed   | 45.00  | 44.93  | 0.00  | 0.00 | 0.07 | 0.00 |
| 150 | Krishagiri | 170 | Veppanapalli  | Augmenting fertility and reproductive potential in buffaloes through estrus synchronization using low cost and indigenously developed progesterone implant.                              | IV   | 21.05.2015 | 26.49  | 25.59  | 12.80  | 12.80  | 25.59  | Completed   | 25.59  | 23.45  | 0.00  | 0.00 | 2.14 | 0.61 |
| 151 | Krishagiri | 238 | Thaly   | Anaemia control programme in PHC areas of Thally block   | IV   | 23.12.2014 | 16.33  | 16.33  | 8.17   | 8.17   | 16.33  | Completed   | 16.33  | 16.33  | 0.00  | 0.00 | 0.00 | 0.00 |
| 152 | Krishagiri | 274 | Kelamangalam & Thaly  | Enhancement of livelihood of Farmers in FFV by improving of existing EPT   | V    | 13.02.2015 | 110.00 | 110.00 | 55.00  | 55.00  | 110.00 | Completed   | 110.00 | 110.00 | 0.00  | 0.00 | 0.00 | 0.00 |
| 153 | Krishagiri | 275 | Kelamangalam & Veppanapalli   | Providing BT Road to Konganapalli Village in Veppanapalli Block (3 KM)   | V    | 13.02.2015 | 105.00 | 105.00 | 52.50  | 52.50  | 105.00 | Completed   | 105.00 | 105.00 | 0.00  | 0.00 | 0.00 | 0.00 |
| 154 | Krishagiri | 276 | Kelamangalam & Thaly  | Providing B.T road from Aiyur-Bettamugilalam road to Kodagarai including special type of work like lay bye - retaining walls etc.  | V    | 13.02.2015 | 460.00 | 460.00 | 230.00 | 230.00 | 460.00 | Completed   | 460.00 | 460.00 | 0.00  | 0.00 | 0.00 | 0.00 |
| 155 | Krishagiri | 371 | Uthangarai  | Promotion of cross breed milch animal rearing among Tribal families  | VI   | 01.09.2016 | 55.18  | 49.65  | 24.83  | 24.83  | 49.65  | Completed   | 49.65  | 46.07  | 0.00  | 0.00 | 3.58 | 0.00 |
| 156 | Krishagiri | 372 | Bargur, Kelamangalam, Mathur, Soolagiri, Thali, Uthangarai, Veppanapalli. | Promotion of Sericulture   | VI   | 23/11/2015 | 94.85  | 65.28  | 32.64  | 32.64  | 65.28  | Completed   | 65.28  | 65.10  | 0.00  | 0.00 | 0.18 | 1.04 |
| 157 | Krishagiri | 373 | Uthangarai  | Upgradation of existing Subcentre of Uthangarai Industrial Cooperative Coir Factory Ltd. Ind. No 1881 situated at Thandiyappanur,Uthangarai Krishnagiri Dt.                              | VI   | 23/11/2015 | 18.54  | 18.54  | 9.27   | 9.27   | 18.54  | Completed   | 18.54  | 18.45  | 0.00  | 0.00 | 0.09 | 0.45 |
| 158 | Krishagiri | 374 | Bargur  | Upgradation of Bargur existing Bargur Automatic Yarn Spinning Industrial Cooperative Coir Factory Ltd. Ind. No 8094 situated at Bargur , Krishnagiri Dt.                                 | VI   | 23/11/2015 | 10.56  | 10.56  | 10.56  | 0.00   | 10.56  | Completed   | 10.56  | 9.80   | 0.00  | 0.00 | 0.76 | 0.26 |

|     |            |     |   |   |      |            |       |       |       |       |       |  |       |       |       |      |      |      |
|-----|------------|-----|---|---|------|------------|-------|-------|-------|-------|-------|--|-------|-------|-------|------|------|------|
| 159 | Krishagiri | 449 | Solagiri & Veppanapalli                     | Prevention of Acute diarrhoe disease through integreted community approach(Shoolagiri)  | VI   | 23/11/2015 | 9.00  | 9.00  | 4.50  | 4.50  | 9.00  | Completed  | 9.00  | 8.97  | 0.00  | 0.00 | 0.03 | 0.19 |
| 160 | Krishagiri | 450 | Solagiri                                    | Reduction of Maternal Morbidity and Mortality through self awareness on pregnancy and child birth (Shoolagiri & Veppanapalli)             | VI   | 23/11/2015 | 9.04  | 9.04  | 4.52  | 4.52  | 9.04  | Completed  | 9.04  | 8.99  | 0.00  | 0.00 | 0.05 | 0.09 |
| 161 | Krishagiri | 451 | Kelamangalam & Thaly                        | Providing comprehensive MCH care to pregnant mothers and under 5 children (Kelamangalam & Thally)   | VI   | 23/11/2015 | 10.33 | 10.33 | 5.17  | 0.00  | 5.17  | Completed  | 5.17  | 5.17  | 0.00  | 0.00 | 0.00 | 0.00 |
| 162 | Krishagiri | 537 | Kelamangalam,Shoolagiri,Thaly,Veppanapalli. | Special focus programme to uplift Girls in Educationally backward blocks  | VIII | 29.12.2016 | 97.89 | 97.89 | 48.94 | 48.94 | 97.89 | Completed  | 97.89 | 97.49 | 0.00  | 0.00 | 0.40 | 1.46 |
| 163 | Krishagiri | 585 | Kelamangalam,Shoolagiri,Thaly.              | Programme to Uplift Girls in Educationally Backward Blocks in Krishnagiri District (with special reference to ACCESS-Residential Schools) | IX   | 23.02.2017 | 98.01 | 98.01 | 49.00 | 49.00 | 98.01 | Completed  | 98.01 | 97.50 | 0.00  | 0.00 | 0.51 | 1.64 |
| 164 | Krishagiri | 594 | Bargur                                      | Promotion of Goat rearing in Karakuppam village,Bargur Block, Krishnagiri District  | X    | 19.09.2017 | 30.99 | 30.26 | 15.13 | 15.13 | 30.26 | 1st Phase of the Project was Completed and work initiated for next phase.  | 15.13 | 14.99 | 15.13 | 0.14 | 0.00 | 0.00 |
| 165 | Krishagiri | 603 | Veppanapalli                                | Promotion of Beads Garland Making Narikuravas Families,Guruparapalli,Panchayat Veppanapalli Block   | X    | 27.10.2017 | 80.08 | 76.06 | 38.03 | 38.03 | 76.06 | Completed  | 76.06 | 76.06 | 0.00  | 0.00 | 0.00 | 0.00 |
| 166 | Krishagiri | 604 | Shoolagiri                                  | Promotion of Beads Garland Making Narikuravas Families,Kariyachandriram Village Nerigampanchayat,shoolagiri Block                         | X    | 27.10.2017 | 41.47 | 38.74 | 19.37 | 19.37 | 38.74 | Completed  | 38.74 | 38.74 | 0.00  | 0.00 | 0.00 | 0.00 |
| 167 | Krishagiri | 605 | Uthangarai                                  | Promotion of Beads Garland Making Narikuravas Families,Vellimalai Village,Chandrapatti panchayat, Uthangarai Block                        | X    | 27.10.2017 | 44.70 | 41.89 | 20.95 | 20.95 | 41.89 | Completed  | 41.89 | 41.89 | 0.00  | 0.00 | 0.00 | 0.00 |
| 168 | Krishagiri | 610 | Kelamangalam,Thaly, Uthangarai              | Livelihood improvement through technology backed backyard genetically improved farmed Tilapia(GIFT) and Carp farming                      | X    | 21.08.2017 | 30.00 | 18.00 | 9.00  | 9.00  | 18.00 | 1st Phase of the Project was completed and work initiated for next phase. 2.Beneficiaries identification works have been completed in three blocks for 2nd phase. 3. Inspected the selected beneficiaries site and instructed them to excavate the Ponds. 4. Inspection Committee has been formed for Pond inspection.5. The Committee inspected the 7 beneficiaries of Uthangarai block and issued the certificate.6.Three remaining Ponds will be inspected and certified in the upcoming day. | 18.00 | 9.00  | 0.00  | 9.00 | 0.00 | 0.33 |

|     |            |     |  |  |     |                                  |        |        |        |        |        |  |        |        |       |       |       |      |
|-----|------------|-----|--|--|-----|----------------------------------|--------|--------|--------|--------|--------|--|--------|--------|-------|-------|-------|------|
| 169 | Krishagiri | 617 | Shoolagiri                                       | Comprehensive health proposal for strengthening health services in Berepalli, karubala, Perandapalli, Bukkasagara m, A, Chettipalli, Kamamdhoddi, Uddanapalli and Berigai HSCs | X   | 21.08.2017                       | 213.00 | 213.00 | 106.50 | 106.50 | 213.00 | Purchased fogging machine and vehicle.<br>1. Beerjapalli- Finishing work is in progress.<br>2. Bukkasagaram-Work Completed to be handed over.<br>3. Berigai-Work Completed to be handed over.<br>4. Karubala -Work completed to be handed over.<br>5. Kamandoddi -- Work Completed to be handed over.<br>6. A. Settipalli -Work completed to be handed over.<br>7. Perandapalli-Finishing work is in progress.<br>8. Uddanapalli-Work completed to be handed over. | 213.00 | 136.80 | 0.00  | 76.20 | 0.00  | 0.00 |
| 170 | Krishagiri | 662 | Thaly  | Strengthening of Public Health Services in Hilly and Forest Areas of Krishnagiri District (Hilly Area/Forest Tribal Area)  | XI  | 06.02.2018                       | 65.00  | 65.00  | 32.50  | 32.50  | 65.00  | 1. MO quarters -Completed to be handed over.<br>2. ANM / staff quarters - Plastering work is in progress..   | 65.00  | 42.58  | 0.00  | 22.42 | 0.00  | 0.00 |
| 171 | Krishagiri | 716 | Bargur, Shoolagiri, Veppanapalli                 | Establishment of Infrastructure in milk producers society, Krishnagiri district  | XII | 13.02.2018                       | 90.00  | 67.50  | 33.75  | 33.75  | 67.50  | 1. Shoolagiri- Kolathasapuram-Civil Work completed and Machinery Order Placed to Comming Soon.<br>2. Veppanapalli Block- Beemandappalli-Civil Work completed and Machinery Order Placed to Comming Soon.<br>3. Burgur block - Thokarapalli - Civil work completed and Machinery Order Placed to Comming Soon.  | 16.13  | 16.13  | 51.37 | 0.00  | 0.00  | 0.00 |
| 172 | Krishagiri | 730 | Kelamangalam, Shoolagiri, Thaly, Veppanapalli    | Empower the Children, Special focus program to uplift children in Educationally backward blocks in Krishnagiri District (with special ref. to KGBV schools)                    | XII | 13.12.2018                       | 267.80 | 267.80 | 133.85 | 133.85 | 267.80 | 1. KGBV School, Bolupalli - Completed<br>2. KGBV School, Gollapalli- Completed<br>3. KGBV School, Chinnabennagur- Completed except security room electrical works to be done.<br>4. KGBV School, Thally Kothanur -Electrical works to be done.   | 267.80 | 191.01 | 0.00  | 76.79 | 0.00  | 0.00 |
| 173 | Krishagiri | 731 | Kelamangalam, Shoolagiri, Thaly                  | Empower the Children, Special focus program to uplift children in Educationally backward blocks in Krishnagiri District (with special ref. to ACCESS schools)                  | XII | 13.12.2018                       | 132.27 | 132.27 | 66.14  | 66.14  | 132.27 | 1. ARS School, Athimugam- Completed<br>2. ARS School, Denkaninottai-Electrical works to be done.<br>3. ARS School, Kakkadasam-Electrical works to be done.   | 132.27 | 89.87  | 0.00  | 42.40 | 0.00  | 0.00 |
| 174 | Madurai    | 93  | KALLIKUDI, SEDAPATTI                             | Construction of Seed Storage Godown  | II  | 06.09.13<br>01.12.15<br>(Re.A.S) | 22.00  | 22.00  | 11.00  | 11.00  | 22.00  | Completed  | 22.00  | 22.00  | 0.00  | 0.00  | 0.00  | 0.47 |
| 175 | Madurai    | 59  | KALLIKUDI  | Promotion of Minor Millets (Varagu & Kuthiraivali)   | III | 02.01.14                         | 23.00  | 22.05  | 11.03  | 11.03  | 22.05  | Completed  | 22.05  | 22.05  | 0.00  | 0.00  | 0.00  | 0.00 |
| 176 | Madurai    | 68  | T.KALLUPATTI<br>KALLIKUDI SEDAPATTI<br>VADIPATTI | Behavioral change communication for anemia control among pregnant and adolescent girls   | III | 30.01.14                         | 58.85  | 58.85  | 29.43  | 29.43  | 58.85  | Completed  | 58.85  | 58.85  | 0.00  | 0.00  | 0.00  | 0.00 |
| 177 | Madurai    | 118 | KALLIKUDI  | Promotion of Integrated Farming System (45 Farmers) Garden Land Model  | IV  | 28.08.14                         | 60.12  | 54.23  | 54.23  | 0.00   | 54.23  | Completed  | 54.23  | 54.23  | 0.00  | 0.00  | 0.00  | 0.00 |
| 178 | Madurai    | 168 | VADIPATTI  | Establishment of Modern Seed Processing Unit (Sholavan-dhan)   | V   | 13.03.15<br>(Re.A.S)             | 34.00  | 34.00  | 17.00  | 17.00  | 34.00  | Completed  | 34.00  | 29.78  | 0.00  | 0.00  | 4.22  | 2.12 |
| 179 | Madurai    | 173 | T.KALLUPATTI                                     | Establishment of Readymade Garments manufacturing & Training Centre  | V   | 13.10.14                         | 43.88  | 21.62  | 10.81  | 10.81  | 21.62  | Completed  | 21.62  | 10.23  | 0.00  | 0.00  | 11.39 | 0.00 |
| 180 | Madurai    | 174 | SEDAPATTI  |  |     | 13.10.14                         | 43.88  | 21.62  | 10.81  | 10.81  | 21.62  | Completed  | 21.62  | 10.34  | 0.00  | 0.00  | 11.28 | 0.00 |
| 181 | Madurai    | 175 | KALLIKUDI  |  |     | 13.10.14                         | 42.88  | 20.62  | 10.31  | 10.31  | 20.62  | Completed  | 20.62  | 9.10   | 0.00  | 0.00  | 11.52 | 0.00 |

|     |              |     |   |   |     |            |        |        |       |       |        |           |        |        |      |      |       |      |
|-----|--------------|-----|---|---|-----|------------|--------|--------|-------|-------|--------|-----------|--------|--------|------|------|-------|------|
| 182 | Madurai      | 376 | SEDAPATTI   | Dairy development Honey collection & Herbal Processing Unit – Tribal families a. Dairy Dev.b. Honey collection - Herbal Processing Unit   | V   | 23.11.15   | 76.39  | 52.02  | 26.01 | 0.00  | 26.01  | Completed | 26.01  | 1.01   | 0.00 | 0.00 | 25.00 | 0.00 |
| 183 | Madurai      | 379 | KALLIKUDI   | Promotion of Broom-stick making   | VI  | 23.11.15   | 39.00  | 37.00  | 18.50 | 0.00  | 18.50  | CANCELLED | 18.50  | 0.00   | 0.00 | 0.00 | 18.50 | 0.00 |
| 184 | Madurai      | 506 | T.KALLUPATTI<br>VADIPATTI, KALLIKUDI<br>& SEDAPATTI | Provision for Share Autos   | VI  | 23.11.15   | 28.00  | 25.20  | 25.20 | 0.00  | 25.20  | Completed | 25.20  | 15.11  | 0.00 | 0.00 | 10.09 | 5.12 |
| 185 | Madurai      | 378 | VADIPATTI   | Promotion of Sericulture  | VI  | 23.11.15   | 22.44  | 15.28  | 7.64  | 7.64  | 15.28  | Completed | 15.28  | 13.70  | 0.00 | 0.00 | 1.58  | 0.40 |
| 186 | Madurai      | 377 | SEDAPATTI   | Promotion of Sericulture  | VI  | 23.11.15   | 22.44  | 15.28  | 7.64  | 7.64  | 15.28  | Completed | 15.28  | 14.03  | 0.00 | 0.00 | 1.25  | 0.19 |
| 187 | Madurai      | 521 | SEDAPATTI   | Enhancement of Livelihood of Farmers through improved production technology and value addition in Millet Crops  | VI  | 02.03.16   | 21.95  | 21.85  | 10.92 | 10.92 | 21.84  | Completed | 21.84  | 19.77  | 0.00 | 0.00 | 2.07  | 0.00 |
| 188 | Madurai      | 702 | SEDAPATTI   | Strengthening of Sedapatti block for reduction of infant Mortality Rate   | XII | 31.12.18   | 18.00  | 18.00  | 18.00 | 0.00  | 18.00  | Completed | 16.20  | 16.20  | 1.80 | 0.00 | 0.00  | 0.00 |
| 189 | Nagapattinam | 287 | URBAN   | Provision of ECG Scan and Blood Test Apparatus to Town Hospital of Nagapattinam Municipality  | IV  | 13.02.2015 | 25.14  | 25.14  | 25.14 | 0.00  | 25.14  | Completed | 25.14  | 25.14  | 0.00 | 0.00 | 0.00  | 0.00 |
| 190 | Nagapattinam | 288 | URBAN   | Provision of Sustainable water Supply to Community toilets through renovation of water harvesting structures in slum area Ezhuthukarakulam No.1 at Nagore                                       | IV  | 10.02.2015 | 25.00  | 22.00  | 11.00 | 11.00 | 22.00  | Completed | 22.00  | 10.90  | 0.00 | 0.00 | 11.10 | 2.63 |
| 191 | Nagapattinam | 289 | URBAN   | Provision of Sustainable Water supply to Community toilets through renovation of water harvesting structures in Slum area-ThiyagaraPuram kulam ward No.16                                       | IV  | 10.02.2015 | 24.00  | 21.00  | 10.50 | 10.50 | 21.00  | Completed | 21.00  | 19.66  | 0.00 | 0.00 | 1.34  | 0.00 |
| 192 | Nagapattinam | 290 | URBAN   | Mobile Tiffen Centre for slum Self-Help Groups of Nagapattinam Municipality   | IV  | 10.02.2015 | 5.15   | 4.64   | 4.64  | 0.00  | 4.64   | Completed | 4.64   | 4.64   | 0.00 | 0.00 | 0.00  | 0.00 |
| 193 | Nagapattinam | 434 |   | Alleviation of Health problem by providing essential infrastructure and medical equipments for health centres-provision of fully equipped auto analyser to Municipal Hospital at Mayiladuthurai | VI  | 04.11.2015 | 5.00   | 5.00   | 5.00  | 0.00  | 5.00   | Completed | 5.00   | 5.00   | 0.00 | 0.00 | 0.00  | 0.00 |
| 194 | Nagapattinam | 467 |   | Construction of Community Toilets to Eradicate Open Defecation in ward No.2 and ward No.19 in Vedaranyam Municipality   | VI  | 215        | 12.00  | 5.40   | 5.40  | 0.00  | 5.40   | Completed | 5.40   | 5.40   | 0.00 | 0.00 | 0.00  | 0.00 |
| 195 | Namakkal     | 21  | Kollihills  | Providing Remedial education towards primary education for Tribals  | III | 17.01.14   | 11.60  | 11.20  | 5.60  | 5.60  | 11.20  | Completed | 11.20  | 11.20  | 0.00 | 0.00 | 0.00  | 0.00 |
| 196 | Namakkal     | 22  | Kollihills  | Livelihood Intervention towards enhancing farmers income  | III | 17.01.14   | 12.33  | 12.33  | 6.16  | 6.17  | 12.33  | Completed | 12.33  | 12.33  | 0.00 | 0.00 | 0.00  | 0.02 |
| 197 | Namakkal     | 40  | Kollihills  | Health & Nutrition Intervention towards healthy generation for tribals of kollihills in Namakkal  | III | 17.01.14   | 8.25   | 8.25   | 4.12  | 4.13  | 8.25   | Completed | 8.25   | 8.25   | 0.00 | 0.00 | 0.00  | 0.00 |
| 198 | Namakkal     | 65  | Mallasdamuthiram                                    | Reviving Buffalo farming for drought prone area for year around income  | III | 17.01.14   | 60.00  | 50.00  | 25.00 | 25.00 | 50.00  | Completed | 50.00  | 47.35  | 0.00 | 0.00 | 2.65  | 0.82 |
| 199 | Namakkal     | 119 | Mallasdamuthiram                                    | Livelihood Security of small and marginal farmers through a model mixed farming system at village level in mallasamudram  | IV  | 28.08.14   | 49.19  | 24.96  | 24.96 | 0.00  | 24.96  | Completed | 24.96  | 24.96  | 0.00 | 0.00 | 0.00  | 2.01 |
| 200 | Namakkal     | 148 | Kollihills  | Conserving Rainwater and Recharging Groundwater through Construction of check dam at Namma Aruvi Odai in Ariyur Nadu  | IV  | 01.10.14   | 135.00 | 135.00 | 67.50 | 67.50 | 135.00 | Completed | 135.00 | 129.57 | 0.00 | 0.00 | 5.42  | 0.00 |
| 201 | Namakkal     | 200 | Erumapatti  | Elimination of open defecation to improve health, hygiene and sanitation by promotion of individual toilets and behavioural change community strategy   | IV  | 23.11.14   | 78.63  | 67.13  | 33.57 | 0.00  | 33.57  | Cancelled | 33.57  | 1.86   | 0.00 | 0.00 | 31.70 | 1.50 |

|     |              |     |                                 |   |                     |            |        |        |        |        |        |   |        |        |      |        |       |      |
|-----|--------------|-----|---------------------------------|---|---------------------|------------|--------|--------|--------|--------|--------|---|--------|--------|------|--------|-------|------|
| 202 | Namakkal     | 468 | Vennandur                       | Integrated Farming System (IFS) at Vennandur.   | VI                  | 04.11.15   | 44.21  | 22.46  | 11.23  | 11.23  | 22.46  | Completed   | 22.46  | 22.46  | 0.00 | 0.00   | 0.00  | 1.96 |
| 203 | Namakkal     | 469 | Erumapatti                      | Integrated Farming System (IFS) at Erumapatti.  | VI                  | 04.11.15   | 44.21  | 22.46  | 11.23  | 11.23  | 22.46  | Completed   | 22.46  | 22.46  | 0.00 | 0.00   | 0.00  | 0.00 |
| 204 | Namakkal     | 470 | Namagiripettai                  | Integrated Farming System (IFS) at Namagiripettai.  | VI                  | 04.11.15   | 44.21  | 22.46  | 11.23  | 11.23  | 22.46  | Completed   | 22.46  | 22.46  | 0.00 | 0.00   | 0.00  | 0.00 |
| 205 | Namakkal     | 499 | Mallasdamuthiram                | Promotion of Minor Millets in Mallasdamudram Block.   | VI                  | 04.11.15   | 18.60  | 12.18  | 6.09   | 6.09   | 12.18  | Completed   | 12.18  | 11.48  | 0.00 | 0.00   | 0.70  | 0.00 |
| 206 | Namakkal     | 533 | Kollihills                      | Empower the Girl Child – Special Focus Program to uplift Girls in Educationally Backward Block in Namakkal District (with special reference to KGBV- Kasturba Gandhi Balika Vidhyalaya Schools) | VII                 | 09.12.16   | 88.54  | 88.54  | 44.27  | 44.27  | 88.54  | Completed   | 88.54  | 87.96  | 0.00 | 0.00   | 0.58  | 1.22 |
| 207 | Namakkal     | 572 | Mallasdamuthiram                | Strengthening of Backward Blocks for reduction of MMR and IMR   | IX                  | 29.02.17   | 57.06  | 57.06  | 57.06  | 0.00   | 57.06  | Work Completed, UC awaited  | 57.06  | 57.06  | 0.00 | 0.00   | 0.00  | 0.00 |
| 208 | Namakkal     | 573 | Erumapatty                      | Strengthening of Backward Blocks for reduction of MMR and IMR   | IX                  | 29.02.17   | 103.61 | 103.61 | 103.61 | 0.00   | 103.61 | Work Completed, UC awaited  | 103.61 | 103.61 | 0.00 | 0.00   | 0.00  | 0.00 |
| 209 | Namakkal     | 574 | Vennandur                       | Strengthening of Backward Blocks for reduction of MMR and IMR   | IX                  | 29.02.17   | 134.11 | 134.11 | 134.11 | 0.00   | 134.11 | Work Completed, UC awaited  | 134.11 | 134.11 | 0.00 | 0.00   | 0.00  | 0.00 |
| 210 | Namakkal     | 575 | Namagiripettai                  | Strengthening of Backward Blocks for reduction of MMR and IMR   | IX                  | 29.02.17   | 54.91  | 54.91  | 54.91  | 0.00   | 54.91  | Work Completed, UC awaited  | 54.91  | 54.91  | 0.00 | 0.00   | 0.00  | 0.00 |
| 211 | Namakkal     | 576 | Kollihills                      | Strengthening of Backward Blocks for reduction of MMR and IMR   | IX                  | 29.02.17   | 117.11 | 117.11 | 117.11 | 0.00   | 117.11 | Work Completed, UC awaited  | 117.11 | 117.11 | 0.00 | 0.00   | 0.00  | 0.00 |
| 212 | Namakkal     | 595 | Kollihills                      | Strengthening of MCH Activities at GH,Kollihills to reduce IMR and MMR  | X                   | 19.09.17   | 273.20 | 273.20 | 136.60 | 136.60 | 273.20 | Work Completed, UC awaited  | 269.00 | 241.62 | 4.20 | 27.38  | 0.00  | 0.00 |
| 213 | Namakkal     | 596 | Vennandur                       | Strengthening of MCH Activities at GH,Vennandur to reduce IMR and MMR   | X                   | 19.09.17   | 138.20 | 138.20 | 69.10  | 69.10  | 138.20 | Work Completed, UC awaited  | 138.20 | 136.07 | 0.00 | 2.13   | 0.00  | 0.00 |
| 214 | Namakkal     | 608 | Vennandur                       | Strengthening of Infrastructure and treatment facilities  | X                   | 17.11.17   | 29.00  | 29.00  | 29.00  | 0.00   | 29.00  | Completed   | 29.00  | 28.99  | 0.00 | 0.01   | 0.01  | 0.00 |
| 215 | Namakkal     | 618 | Kollihills                      | Strengthening of infrastructure and treatment facilities  | X                   | 05.03.18   | 213.00 | 213.00 | 106.50 | 106.50 | 213.00 | Work Completed, UC awaited  | 213.00 | 200.98 | 0.00 | 12.02  | 0.00  | 0.00 |
| 216 | Namakkal     | 619 | Namagiripettai                  | Strengthening of infrastructure and treatment facilities  | X                   | 05.03.18   | 69.00  | 69.00  | 34.50  | 34.50  | 69.00  | Work Completed, UC awaited  | 69.00  | 53.98  | 0.00 | 15.02  | 0.00  | 0.00 |
| 217 | Namakkal     | 620 | Erumapatti                      | Strengthening of infrastructure and treatment facilities  | X                   | 05.03.18   | 69.00  | 69.00  | 34.50  | 34.50  | 69.00  | Work Completed, UC awaited  | 69.00  | 67.98  | 0.00 | 1.02   | 0.00  | 0.00 |
| 218 | Namakkal     | 647 | Kollihills                      | Strengthening of Public Health Services in Hilly and Forest Areas   | XI                  | 23.02.18   | 446.00 | 446.00 | 223.00 | 223.00 | 446.00 | Work Completed, UC awaited  | 446.00 | 412.44 | 0.00 | 33.56  | 0.00  | 0.00 |
| 219 | Namakkal     | 671 | Kollihills                      | Empower the Girl Child – Special Focus Program to uplift Girls in Educationally Backward Block in Namakkal District   | XII                 | 31.12.18   | 102.63 | 102.63 | 51.31  | 51.31  | 102.62 | Kichen shed - Completed-3, Additional Toilet for Boys -Completed -5, Finishing work -1, Basement-1, Additional Toilet for Girls -Completed-4, Major repair - Weathering tiles dismantling & Laying work-1,Completed-4, Additional class rooms - Completed -2, plastering work - 2, Incinerator - Earth work - 1, Completed-18 | 97.00  | 86.17  | 5.62 | 10.84  | 0.00  | 0.00 |
| 220 | The Nilgiris | 656 | Gudalur, Kotagiri, Udhamandalam | Strengthening of Public Health Services in Hilly and Forest Areas of Nilgiris District (HILLY AREA/ FOREST TRIBAL AREA)   | XI                  | 23/02/2018 | 750.00 | 750.00 | 375.00 | 375.00 | 750.00 | Out of 25 Health Sub Centres, 16 were completed. 7 HSC work in progress and 2 works to be commenced.  | 750.00 | 507.23 | 0.00 | 242.77 | 0.00  | 0.00 |
| 221 | Perambalur   | 97  | Alathur, Veppanthattai, Veppur  | Additional Health Equipments  | SLEC-II (2013-14)   | 05.09.2013 | 132.00 | 132.00 | 33.00  | 99.00  | 132.00 | Completed   | 132.00 | 131.79 | 0.00 | 0.00   | 0.21  | 0.00 |
| 222 | Perambalur   | 85  | Veppanthattai,                  | Skill development and Training centre<br>1. Valikandapuram<br>2. Veppanthattai<br>3. Kai Kalathur   | SLEC-II (2013-14)   | 05.09.2013 | 90.00  | 90.00  | 45.00  | 45.00  | 90.00  | Completed   | 90.00  | 77.46  | 0.00 | 0.00   | 12.54 | 0.00 |
| 223 | Perambalur   | 31  | Alathur                         | Common Facility Center  | SLEC -III (2013-14) | 02.01.2014 | 120.00 | 120.00 | 60.00  | 60.00  | 120.00 | Completed   | 120.00 | 86.51  | 0.00 | 0.00   | 33.49 | 0.00 |
| 224 | Perambalur   | 9   | Alathur , Veppur                | Farmer Facilitation Center<br>1. Kolakkanatham 2.Puthuvettaikudi<br>3. Maruvathur   | SLEC -III (2013-14) | 02.01.2014 | 105.00 | 105.00 | 52.50  | 52.50  | 105.00 | Completed   | 105.00 | 99.19  | 0.00 | 0.00   | 5.81  | 0.00 |

|     |            |     |                                |   |                        |            |        |        |        |        |        |           |        |        |      |      |       |      |
|-----|------------|-----|--------------------------------|---|------------------------|------------|--------|--------|--------|--------|--------|-----------|--------|--------|------|------|-------|------|
| 225 | Perambalur | 30  | Veppur                         | Upgradation of 4 Nos., of existing looming centres<br>1. Olaipadi<br>2. Keelapuliyur<br>3. Murukkankudi<br>4. Nannai  | SLEC -III<br>(2013-14) | 02.01.2014 | 112.00 | 112.00 | 56.00  | 56.00  | 112.00 | Completed | 112.00 | 110.41 | 0.00 | 0.00 | 1.59  | 0.00 |
| 226 | Perambalur | 239 | Alathur                        | Adolescent girls empowerment programme at Alathur Block   | SLEC -IV<br>(2014-15)  | 30.12.2014 | 98.81  | 98.81  | 49.40  | 49.40  | 98.81  | Completed | 98.81  | 98.79  | 0.00 | 0.00 | 0.02  | 0.00 |
| 227 | Perambalur | 151 | Veppanthattai                  | Improving water storage capacity in Visvakudi MI Tank   | SLEC -IV<br>(2014-15)  | 14.10.2014 | 330.00 | 330.00 | 165.00 | 165.00 | 330.00 | Completed | 330.00 | 323.48 | 0.00 | 0.00 | 6.52  | 0.00 |
| 228 | Perambalur | 120 | Veppur                         | Promotion of Integrated Farming System in Veppur Block (189 Farmers)-Garden Land Model  | SLEC -IV<br>(2014-15)  | 31.12.2014 | 157.06 | 157.06 | 157.06 | 0.00   | 157.06 | Completed | 157.06 | 126.84 | 0.00 | 0.00 | 30.22 | 3.60 |
| 229 | Perambalur | 487 | Alathur                        | Promotion of Integrated Farming System in Alathur Block (25 Farmers)  | SLEC -VI<br>(2015-16)  | 215        | 40.42  | 20.23  | 10.12  | 10.12  | 20.23  | Completed | 20.23  | 20.02  | 0.00 | 0.00 | 0.21  | 0.30 |
| 230 | Perambalur | 488 | Veppanthattai                  | Promotion of Integrated Farming System in Veppanthattai Block (25 Farmers)-   | SLEC -VI<br>(2015-16)  | 215        | 40.42  | 20.23  | 10.12  | 10.12  | 20.23  | Completed | 20.23  | 20.23  | 0.00 | 0.00 | 0.00  | 0.00 |
| 231 | Perambalur | 442 | Veppanthattai                  | Promotion of Sericulture in Veppanthattai Block   | SLEC -VI<br>(2015-16)  | 215        | 15.25  | 9.65   | 4.83   | 4.83   | 9.65   | Completed | 9.65   | 9.65   | 0.00 | 0.00 | 0.00  | 0.18 |
| 232 | Perambalur | 550 | Veppur                         | Empower the girls child   | SLEC -IX<br>(2016-17)  | 23.02.2017 | 20.69  | 20.69  | 20.69  | 0.00   | 20.69  | Completed | 20.69  | 20.69  | 0.00 | 0.00 | 0.00  | 0.00 |
| 233 | Perambalur | 590 | Alathur                        | Improvement of MCH Care 1.Vehicle mounted fogging machine (Vehicle, Machine Rs.11.00<br>2.MCH Vehicle (25 Seater) Rs.18.00  | SLEC -X<br>(2017-18)   | 14.09.2017 | 29.00  | 29.00  | 29.00  | 0.00   | 29.00  | Completed | 29.00  | 23.19  | 0.00 | 0.00 | 5.81  | 0.00 |
| 234 | Perambalur | 639 | Alathur, Veppanthattai, Veppur | Distribution of Safety kit for farmers and sprayman   | SLEC -XI<br>(2017-18)  | 16.02.2018 | 3.93   | 3.59   | 3.59   | 0.00   | 3.59   | Completed | 3.59   | 3.59   | 0.00 | 0.00 | 0.00  | 0.00 |
| 235 | Perambalur | 634 | Veppanthattai                  | "Upgradation of road from Panampatti to Sasthripuram road (1600m)km ¼-3/OVPR 58 at Malayalapatti Village (HILLY AREA / FOREST TRIBAL AREA)"   | SLEC -XI<br>(2017-18)  | 22.02.2018 | 28.83  | 28.83  | 28.83  | 0.00   | 28.83  | Completed | 28.83  | 28.83  | 0.00 | 0.00 | 0.00  | 0.00 |
| 236 | Perambalur | 663 | Veppur                         | Construction of Compound wall in Murukkankudi Looming Centre  | SLEC -XI<br>(2017-18)  | 28.02.2018 | 7.03   | 7.03   | 0.00   | 0.00   | 7.03   | Completed | 7.03   | 7.03   | 0.00 | 0.00 | 0.00  | 0.00 |
| 237 | Perambalur | 638 | Veppanthattai                  | Providing basic amenities in slum area (Arumbavur Panchayat)  | SLEC -XI<br>(2017-18)  | 21.02.2018 | 9.00   | 8.10   | 4.05   | 4.05   | 8.10   | Completed | 8.10   | 8.10   | 0.00 | 0.00 | 0.00  | 0.00 |
| 238 | Perambalur | 640 | Alathur                        | Erection of small onion Peeling Machine for small onion growing farmers1.Machineries :<br>Onion Peeling Machine2.Conveying System<br><br>3.Modified Atmospheric packing system<br><br>4.Erection charges  | SLEC -XI<br>(2017-18)  | 16.02.2018 | 35.28  | 35.28  | 35.28  | 0.00   | 35.28  | Completed | 35.28  | 35.28  | 0.00 | 0.00 | 0.00  | 0.16 |
| 239 | Perambalur | 643 | Veppanthattai                  | Sustainable livelihood opportunity for Narikuravar, community through revolving funding to beads making and selling   | SLEC -XI<br>(2017-18)  | 16.02.2018 | 17.95  | 17.95  | 17.95  | 0.00   | 17.95  | Completed | 17.95  | 17.95  | 0.00 | 0.00 | 0.00  | 0.00 |
| 240 | Perambalur | 621 | Veppur                         | Building infrastructure 1. Buildings Rs.120.00 Lakhs2. Vehicles Mounted Fogging Machine (Vehicle + Machine) Rs.11.00 Lakhs<br>3.MCH Vehicle (25 Seater) Rs.18.00 Lakhs<br>1.Thungapuram, 2.Murukkankudi, 3.Veppur, 4.Ogalur, 5.Sithali, 6.Perali,- only Completed. Murukkankudi, Veppur, Ogalur, Sithali, Perali - work in progress | SLEC -X<br>(2017-18)   | 05.03.2018 | 149.00 | 149.00 | 74.50  | 74.50  | 149.00 | Completed | 149.00 | 144.56 | 4.44 | 0.00 | 0.00  | 0.00 |

|     |            |     |                           |   |                        |            |        |        |       |       |        |           |        |        |      |      |      |      |
|-----|------------|-----|---------------------------|---|------------------------|------------|--------|--------|-------|-------|--------|-----------|--------|--------|------|------|------|------|
| 241 | Perambalur | 622 | Veppanthattai             | Building infrastructure HSCs<br>1. Buildings Rs.140.00 Lakhs<br>2. Vehicles Mounted Fogging Machine (Vehicle + Machine) Rs.11.00 Lakhs<br>3.MCH Vehicle (25 Seater) Rs.18.00 Lakhs<br>(1.V.Kalathur, 2.Pasumbalur,<br>3.Krishnapuram, 4.Arumbavur 5.Eraiyyur<br>6.Poolambadi 7.A.Mettur)  | SLEC -X<br>(2017-18)   | 05.03.2018 | 169.00 | 169.00 | 84.50 | 84.50 | 169.00 | Completed | 169.00 | 164.56 | 4.44 | 0.00 | 0.00 | 0.00 |
| 242 | Perambalur | 728 | Kurumbalur Town Panchayat | To Improve Livelihood Opportunities for Scheduled Tribes in Hilly Forest Area 1.Bore well Rs.2.70 Lakhs 2.Upgradation of B.T.Road (980 meters) Rs.35.00 Lakhs<br>3.Toilets for Men Rs.8.10 Lakhs<br>4.Toilets for Women Rs.8.10 Lakhs<br>5.Drainage Rs.12.30 Lakhs 6.Scheduled Tribe Welfare Centre Rs.20.00 Lakhs 7.Free Goats (3+1) Rs.10.80 Lakhs  | SLEC -XII<br>(2017-18) | 31.12.2018 | 99.50  | 99.50  | 49.75 | 49.75 | 99.50  | Completed | 99.50  | 99.50  | 0.00 | 0.00 | 0.00 | 0.00 |
| 243 | Perambalur | 708 | Veppur                    | "Special focus programme to uplift girls in educationally backward blocks in Perambalur district (with special reference to KGBV – Kasturaba Gandhi Balika Vidhyalaya Schools)1. Dual desk Rs.71000/-<br>2. Steel Table Rs.8010/- 3.Steels type perforated chair Rs.22770/- 4. Steel rack Rs.42360/-5. Show case Bureau Rs.29900/-<br>6.LCD Projector Rs.50600/-7.Moulded plastic chair with arm Rs.8860/-<br>8.Commercial Washing machines Rs.3.00 Lakhs9.Kitchen utensils Rs.60000/-<br>10.Dining hall - plain areas Rs.5.06 Lakhs11.Security room - plain areas Rs.12.65 Lakhs12.Ground level sump - Plain areas (8000 ltrs) Rs.1.67 Lakhs13.Additional Class room - plain areas (1CR) Rs.9.70 Lakhs | SLEC -XII<br>(2017-18) | 31.12.2018 | 23.63  | 23.63  | 11.82 | 11.82 | 23.63  | Completed | 23.63  | 23.03  | 0.00 | 0.60 | 0.00 | 0.00 |
| 244 | Perambalur | 715 | Veppanthattai             | Promotion of Livelihood Opportunities of Wood Carving And Wood Sculpturing families in Thazhuthazhai Panchayat and Arumbavur Town Panchayat<br>1. Construction of additional shed and renovation of existing building Rs.7.80 Lakhs<br>2. CNC Wood Carving Machine Rs.9.91 Lakhs3. Computer System with Stabilizer Rs.1.00 Lakhs  | SLEC -XII<br>(2017-18) | 31.12.18   | 18.71  | 18.71  | 9.36  | 9.35  | 18.71  | Completed | 18.71  | 18.71  | 0.00 | 0.00 | 0.00 | 0.00 |
| 245 | Perambalur | 676 | Kurumbalur Town Panchayat | "Hills Forest Area Proposal" Increase the Livelihood Opportunities of Potter families in Kurumbalur Town operating training Panchayat<br>1. Building : Construction of kiln shed Rs.5.50 Lakhs-Completed 2. Machineries : Customized electric kiln including GST Rs.11.55 Lakhs-Completed 3. Modern Pottery making and electric kiln Rs.1.50 Lakhs-Completed 4. Documentation & Administration Rs.30000/-Work in Progress<br>5. Electric charges Rs.60000/-Completed 6. Equipment maintenance Rs.60000/- work in progress.  | SLEC -XII<br>(2017-18) | 28.12.18   | 20.05  | 17.05  | 8.53  | 8.53  | 17.05  | Completed | 17.05  | 17.05  | 0.00 | 0.00 | 0.00 | 0.00 |

|     |            |     |                 |   |                      |            |        |        |        |        |        |  |        |        |      |      |       |      |
|-----|------------|-----|-----------------|---|----------------------|------------|--------|--------|--------|--------|--------|--|--------|--------|------|------|-------|------|
| 246 | Perambalur | 719 | Veppur          | Promotion of livelihood Opportunities of identified poor families of Periyavenmani Village of Veppur Block 1. Building Manufacturing and storage shed Rs.5.31 Lakhs --One Storage shed was completedTwo Storage ShedsSecond Storage shed is under Consturction.2. Semi - automatic CSEB Making MachineRs.13.22 Lakhs-- Bricks work production going on 3. Training & Exposure Visits Rs.4.44 Lakhs- Work In Progress4. IEC activities Rs.30000/- Work In Progress5. Cement and sand- Rs.1.05 Lakhs - Purchased6. Documentation Rs.45168/- Work In Progress7. Cement & Sand Rs.1.05 Lakhs-Completed8. Electricity maintenance and wages Rs.1.80 Lakhs- Completed To improve livelihood oppourtucities for ST in hilly forest area (Forest area project) -Completed | SLEC -XII (2017-18)  | 31.12.18   | 28.29  | 28.29  | 14.15  | 14.15  | 28.29  | Completed  | 28.29  | 28.29  | 0.00 | 0.00 | 0.00  | 0.00 |
| 247 | Perambalur | 760 | Veppur          | Providing Nutritional Security and Livelihood Promotion Through Organic Millet Production, Processing, Value-Addition and Promotion of Consumption of Nutri-Cereals   | SLEC -XIII (2019-20) | 20.02.20   | 67.47  | 45.08  | 13.52  | 31.56  | 45.08  | Based on Collector decision, orders have been placed to buy 5 machines (Destoner cum Grader cum Aspirator (2 nos-one for grain, one for rice), Millet Dehuller, Mini Flour mill and a continuous sealing machine with Nitrogen flush kit) for millet processing. Machines are expected to be delivered, post pongal. | 13.52  | 13.52  | 0.00 | 0.00 | 0.00  | 0.00 |
| 248 | Perambalur | 809 | Veppanthattai   | Increase the income of Women engaged in Milk Production through green fodder supply in Veppanthattai Block  | XIV                  | 08.09.2020 | 44.55  | 44.55  | 44.55  |        | 44.55  | Fund Rs.44.55 Lakhs Released to the Implementing Agency Project Director (TNSRLM), Perambalur  | 44.55  | 0.00   | 0.00 | 0.00 | 0.00  | 0.00 |
| 249 | Perambalur | 812 | Veppanthattai   | Construction of New Building for PG Extension center , Bharathidasan University, Trichy   | XV                   | 22.01.2021 | 300.00 | 300.00 | 189.00 |        | 189.00 |  | 189.00 |        |      |      |       |      |
| 250 | Pudukottai | 111 | Annavasal       | IFS Village   | II                   | 18.09.2013 | 87.21  | 69.76  | 34.00  | 35.76  | 69.76  | Completed  | 69.76  | 69.76  | 0.00 | 0.00 | 0.00  | 1.65 |
| 251 | Pudukottai | 6   | Gandarvakottai  | Construction of Classrooms, Science Lab, Library, Art and Craft Lab, Office room and HM room to the Govt. Higher Secondary School, Veladippatti, Gandharvakottai.   | III                  | 20.01.2014 | 110.10 | 110.10 | 55.05  | 55.05  | 110.10 | Completed  | 110.10 | 109.16 | 0.00 | 0.00 | 0.94  | 0.00 |
| 252 | Pudukottai | 46  | Annavasal       | Mushroom cultivation in thatched shed and shade net house   | III                  | 23.01.2014 | 5.00   | 4.50   | 2.25   | 2.25   | 4.50   | Completed  | 4.50   | 4.50   | 0.00 | 0.00 | 0.00  | 0.00 |
| 253 | Pudukottai | 47  | Annavasal       | Community Shade net Nursery for raising hybrid vegetables.  | III                  | 23.01.2014 | 18.00  | 16.20  | 8.10   | 8.10   | 16.20  | Completed  | 16.20  | 15.69  | 0.00 | 0.00 | 0.51  | 0.27 |
| 254 | Pudukottai | 48  | Karambakkudi    | Community Shade net Nursery for raising hybrid vegetables seedlings.  | III                  | 23.01.2014 | 18.00  | 16.20  | 8.10   | 8.10   | 16.20  | Completed  | 16.20  | 15.69  | 0.00 | 0.00 | 0.51  | 0.00 |
| 255 | Pudukottai | 152 | Thiruvarankulam | Construction of Check Dam across the South Vellar River in Tiruvudayapatti Village  | IV                   | 14.10.2014 | 227.00 | 227.00 | 113.50 | 113.50 | 227.00 | Completed  | 227.00 | 221.91 | 0.00 | 0.00 | 5.09  | 0.00 |
| 256 | Pudukottai | 199 | Annavasal       | Elimination of open defecation to improve health, hygiene and Sanitation by promotion of individual toilets and behavioural change communication strategy   | IV                   | 214        | 99.13  | 80.88  | 40.44  | 40.44  | 80.88  | Completed  | 80.88  | 52.17  | 0.00 | 0.00 | 28.71 | 2.95 |
| 257 | Pudukottai | 206 | Annavasal       | Construction of sanitary complex for women in Annavasal Block   | IV                   | 10.12.2014 | 56.00  | 50.40  | 25.20  | 25.20  | 50.40  | Completed  | 50.40  | 50.02  | 0.00 | 0.00 | 0.38  | 0.00 |
| 258 | Pudukottai | 220 | Annavasal       | Anaemia control programme at Annavasal Block  | IV                   | 23.02.2015 | 34.68  | 34.68  | 17.34  | 17.34  | 34.68  | Completed  | 34.68  | 34.68  | 0.00 | 0.00 | 0.00  | 0.46 |
| 259 | Pudukottai | 385 | Karambakkudi    | Promotion of sericulture  | VI                   | 21.12.2015 | 21.70  | 14.88  | 7.44   | 7.44   | 14.88  | Completed  | 14.88  | 14.88  | 0.00 | 0.00 | 0.00  | 1.05 |
| 260 | Pudukottai | 431 | Thiruvarankulam | Promotion of sericulture  | VI                   | 21.12.2015 | 41.90  | 28.60  | 14.30  | 14.30  | 28.60  | Completed  | 28.60  | 28.60  | 0.00 | 0.00 | 0.00  | 0.00 |
| 261 | Pudukottai | 403 | Gandarvakottai  | Livelihood intervention to farmers  | VI                   | 21.12.2015 | 46.00  | 46.00  | 11.60  | 11.60  | 23.20  | Completed  | 23.20  | 22.89  | 0.00 | 0.00 | 0.31  | 0.42 |
| 262 | Pudukottai | 411 | Karambakkudi    | Livelihood intervention to farmers  | VI                   | 21.12.2015 | 46.00  | 23.20  | 11.60  | 11.60  | 23.20  | Completed  | 23.20  | 22.70  | 0.00 | 0.00 | 0.50  | 0.30 |



|     |            |     |                                 |   |      |            |        |        |        |       |        |  |        |        |       |       |       |      |
|-----|------------|-----|---------------------------------|---|------|------------|--------|--------|--------|-------|--------|--|--------|--------|-------|-------|-------|------|
| 263 | Pudukottai | 555 | Karambakkudi                    | Programme for improving Health conditions causing MMR and IMR by Providing basic instruments in Primary Health Centre   | IX   | 23.02.2017 | 34.95  | 34.95  | 34.95  | 0.00  | 34.95  | Completed  | 34.95  | 34.94  | 0.00  | 0.00  | 0.01  | 0.73 |
| 264 | Pudukottai | 556 | Karambakkudi                    | Reduction of Higher order birth by providing necessary equipment for operation theatres in the Primary Health Centres   | IX   | 23.02.2017 | 42.15  | 42.15  | 42.15  | 0.00  | 42.15  | Completed  | 42.15  | 42.15  | 0.00  | 0.00  | 0.00  | 0.00 |
| 265 | Pudukottai | 583 | Gandarvakottai                  | Construction of 2 Nos Drying yards with provision of 4 Nos of Tarpaulin   | IX   | 06.03.2017 | 11.30  | 11.30  | 11.30  | 0.00  | 11.30  | Completed  | 11.30  | 11.30  | 0.00  | 0.00  | 0.00  | 0.00 |
| 266 | Pudukottai | 586 | Karambakkudi                    | Construction of 2 Nos Drying yards with provision of 4 Nos of Tarpaulin   | IX   | 06.03.2017 | 11.30  | 11.30  | 11.30  | 0.00  | 11.30  | Completed  | 11.30  | 11.30  | 0.00  | 0.00  | 0.00  | 0.00 |
| 267 | Pudukottai | 587 | Annavaasal                      | Construction of 1 Nos Drying yards with provision of 2 Nos of Tarpaulin   | IX   | 06.03.2017 | 5.65   | 5.65   | 2.83   | 2.83  | 5.65   | Completed  | 5.65   | 5.65   | 0.00  | 0.00  | 0.00  | 0.00 |
| 268 | Pudukottai | 597 | Karambakkudi                    | Construction of Keelappatti (M) Govt.High school<br>1. class room,<br>2. Library art and craft lab<br>3. office room & HM Room,<br>4 Toilet,<br>5. Compound wall, 6. Borewell,<br>7. watertank          | X    | 04.10.2017 | 155.28 | 155.28 | 77.64  | 77.64 | 155.28 | Completed  | 155.28 | 153.56 | 0.00  | 1.72  | 0.00  | 0.00 |
| 269 | Pudukottai | 623 | Gandarvakottai                  | Building Infrastructure for Kallakottai, Thatchankurichi, vadugapatti, Gandharvakottai, Veladipatti, Sundampatti, Vellala Viduthi and old Gandharvakottai, HSCs. B) Vechile mounted fogging machine and | X    | 12.03.2018 | 189    | 189    | 110.25 | 78.75 | 189    | 1. Thachankurichi, 2.Vadugapatti, 3.Gandarvakottai, 4. Veladipatti - 5.vellaviduthi -. 6.Sundampatti - 7.Kallakottai-Phy comp. 8. Old Gandharvakottai- Finishing Work is in progress | 184.6  | 122.5  | 4.39  | 62.11 | 0     | 0    |
| 270 | Pudukottai | 721 | Annavaasal                      | Livelihood intervention to farmers  | XII  | 31.12.2018 | 49.21  | 24.60  | 12.30  | 12.30 | 24.61  | Completed  | 24.60  | 24.60  | 0.00  | 0.00  | 0.00  | 0.00 |
| 271 | Pudukottai | 720 | Thiruvarankulam                 | Livelihood intervention to farmers  | XII  | 31.12.2018 | 54.91  | 27.46  | 13.73  | 13.73 | 27.46  | Completed  | 27.46  | 27.46  | 0.00  | 0.00  | 0.00  | 0.00 |
| 272 | Pudukottai | 754 | Annavaasal                      | Livelihood intervention to farmersTwo Native Cows   | XIII | 24.01.2020 | 49.45  | 24.94  | 7.48   | 17.46 | 24.94  | 43/43 beneficiaries selected   | 0.00   | 0.00   | 24.94 | 0.00  | 0.00  | 0.00 |
| 273 | Pudukottai | 755 | Gandarvakottai                  | Livelihood Intervention to Farmers by rearing Native Cows   | XIII | 20.02.2020 | 41.40  | 20.88  | 6.26   | 14.62 | 20.88  | 36 /36 beneficiaries selected  | 0.00   | 0.00   | 20.88 | 0.00  | 0.00  | 0.00 |
| 274 | Pudukottai | 756 | Karambakkudi                    | Livelihood Intervention to Farmers by rearing Native Cows   | XIII | 20.02.2020 | 44.85  | 22.62  | 6.79   | 15.83 | 22.62  | 39/39 beneficiaries selected   | 0.00   | 0.00   | 22.62 | 0.00  | 0.00  | 0.00 |
| 275 | Pudukottai | 757 | Thiruvarankulam                 | Livelihood Intervention to Farmers by rearing Native Cows   | XIII | 20.02.2020 | 55.20  | 27.84  | 8.35   | 19.49 | 27.84  | 48/48 beneficiaries selected   | 0.00   | 0.00   | 27.84 | 0.00  | 0.00  | 0.00 |
| 276 | Pudukottai | 758 | Thiruvarankulam                 | Increase the livelihood opportunities of potter families  | XIII | 20.02.2020 | 12.10  | 12.10  | 3.63   | 8.47  | 12.10  | 14/46 Nos Electronic Potter Wheel distribut  | 3.63   | 3.63   | 8.47  | 0.00  | 0.00  | 0.00 |
| 277 | Pudukottai | 759 | Karambakkudi                    | Increase the livelihood opportunities of potter families  | XIII | 20.02.2020 | 28.10  | 28.10  | 8.43   | 19.67 | 28.10  | 40 /110 Nos Electronic Potter Wheel istribut   | 8.43   | 8.43   | 19.67 | 0.00  | 0.00  | 0.00 |
| 278 | Ramnad     | 113 | Kadaladi, Kamuthi               | Anemia Control Programe   | II   | 13.08.2013 | 138.00 | 69.00  | 34.50  | 34.50 | 69.00  | COMPLETED  | 31.69  | 31.69  | 0.00  | 0.00  | 37.31 | 4.10 |
| 279 | Ramnad     | 95  | Kadaladi, Kamuthi               | Provision of community based chilli dryers  | II   | 18.09.2013 | 50.00  | 25.00  | 12.50  | 12.50 | 25.00  | COMPLETED  | 24.99  | 24.99  | 0.00  | 0.00  | 0.01  | 0.00 |
| 280 | Ramnad     | 92  | Kadaladi, Kamuthi               | Provision of 10 X 5 m Tarpaulin sheets  | II   | 18.09.2013 | 45.00  | 25.00  | 12.50  | 12.50 | 25.00  | Work Partially Completed   | 12.36  | 12.36  | 0.00  | 0.00  | 12.64 | 1.39 |
| 281 | Ramnad     | 96  | Kadaladi                        | Block level coaching for outstanding students   | II   | 18.09.2013 | 18.75  | 18.75  | 9.00   | 9.75  | 18.75  | COMPLETED  | 18.75  | 18.74  | 0.00  | 0.00  | 0.01  | 0.00 |
| 282 | Ramnad     | 88  | Kadaladi                        | Gampuchia Fish Hatcheries Units   | II   | 10.10.2013 | 75.00  | 75.00  | 37.50  | 37.50 | 75.00  | COMPLETED  | 44.67  | 44.67  | 0.00  | 0.00  | 30.33 | 3.49 |
| 283 | Ramnad     | 45  | Mudukulathur                    | Appointment of Part Time Teachers.  | III  | 23.01.2014 | 11.40  | 10.26  | 5.13   | 5.13  | 10.26  | COMPLETED  | 10.26  | 10.26  | 0.00  | 0.00  | 0.00  | 0.00 |
| 284 | Ramnad     | 12  | Mudukulathur                    | Provision of Transport Facilities for Remote Villages of Mudukulathur Block through Trained Youths of Village Poverty Reduction Committees  | III  | 23.01.2014 | 52.00  | 39.50  | 9.87   | 29.63 | 39.50  | COMPLETED  | 39.50  | 39.50  | 0.00  | 0.00  | 0.00  | 0.00 |
| 285 | Ramnad     | 11  | Mudukulathur                    | Establishment of 2 Poultry Incubators in Mudhukulathur Block through Vattara Magamai of Pudhu Vaazhvu Project   | III  | 23.01.2014 | 4.35   | 3.91   | 1.95   | 1.95  | 3.90   | COMPLETED  | 3.90   | 3.90   | 0.00  | 0.00  | 0.00  | 0.00 |
| 286 | Ramnad     | 204 | Kadaladi, Mandapam, Tirupullani | Cage culture / Crab Fattening   | IV   | 23.11.2014 | 99.70  | 89.76  | 44.88  | 44.88 | 89.76  | COMPLETED  | 88.96  | 88.96  | 0.00  | 0.00  | 0.80  | 0.09 |
| 287 | Ramnad     | 205 | Kadaladi, Kamuthi, Tirupullani  | Ornamental Fish Culture   | IV   | 23.11.2014 | 30.30  | 27.30  | 13.65  | 13.65 | 27.30  | COMPLETED  | 27.20  | 27.20  | 0.00  | 0.00  | 0.09  | 0.01 |
| 288 | Ramnad     | 192 | Kadaladi                        | Palm Products Training cum Production unit at Kadaladi Block  | IV   | 31.10.2014 | 52.75  | 47.65  | 23.82  | 23.83 | 47.65  | COMPLETED  | 47.65  | 47.65  | 0.00  | 0.00  | 0.00  | 0.00 |

|     |        |     |  |  |      |            |        |       |       |       |       |   |       |       |       |      |       |      |
|-----|--------|-----|--|--|------|------------|--------|-------|-------|-------|-------|---|-------|-------|-------|------|-------|------|
| 289 | Ramnad | 132 | Mudukulathur   | Special programme of intensive coaching to elite students at Mudugulathur, Paramakudi and Bogalur Blocks   | IV   | 11.09.2014 | 24.87  | 24.87 | 12.43 | 12.44 | 24.87 | COMPLETED   | 24.87 | 24.87 | 0.00  | 0.00 | 0.00  | 0.00 |
| 290 | Ramnad | 293 | Paramakudi   | Special coaching classes for the elite students of paramakudi Block  | V    | 05.02.2015 | 15.75  | 15.75 | 15.75 | 0.00  | 15.75 | COMPLETED   | 15.75 | 15.75 | 0.00  | 0.00 | 0.00  | 0.00 |
| 291 | Ramnad | 297 | Tirupullani  | Poly House Cultivation   | V    | 27.03.2015 | 55.25  | 27.62 | 13.81 | 13.81 | 27.62 | Work Partially Completed  | 27.62 | 15.02 | 0.00  | 0.00 | 12.60 | 1.45 |
| 292 | Ramnad | 294 | Bogalur  | Propagation of shade net Nurseries   | V    | 27.03.2015 | 6.41   | 3.20  | 1.60  | 0.00  | 1.60  | CANCELLED   | 0.00  | 0.00  | 0.00  | 0.00 | 1.60  | 0.18 |
| 293 | Ramnad | 295 | Mandapam   | Augmentation of Jasmine Nurseries  | V    | 27.03.2015 | 108.30 | 54.15 | 27.07 | 0.00  | 27.07 | CANCELLED   | 0.00  | 0.00  | 0.00  | 0.00 | 27.07 | 0.31 |
| 294 | Ramnad | 296 | Bogalur, Kadaladi, Kamuthi, Mandapam, Mudukulathur, Paramakudi, Thirupullani   | Adoption of Integrated Farming System in Paramakudi, Mandapam, Thirupullani, Mudukulathur, Kamuthi, Kadaladi & Bogalur   | V    | 28.05.2015 | 115.92 | 57.96 | 28.98 | 0.00  | 28.98 | Work Partially Completed  | 4.37  | 2.80  | 26.18 | 0.00 | 26.18 | 0.00 |
| 295 | Ramnad | 399 | Mandapam, Paramakudi   | Alleviation of Health Problem by providing essential infrastructure and medical equipment for health centres provision of Double puncture laparoscopy of two PHCs.(Mandapam, Paramakudi) | VI   | 19.10.2015 | 12.00  | 12.00 | 12.00 | 0.00  | 12.00 | COMPLETED   | 12.00 | 12.00 | 0.00  | 0.00 | 0.00  | 0.00 |
| 296 | Ramnad | 370 | Thirupullani, Paramakudi, Mudukulathur(2), Kamuthi(2), Mandapam & Kadaladi(2). | Alleviation of Health Problem by providing essential infrastructure and medical equipment for health centres provision of Ultra Sound Scan for 9 PHCs.                                   | VI   | 19.10.2015 | 45.00  | 45.00 | 45.00 | 0.00  | 45.00 | COMPLETED   | 30.88 | 30.88 | 0.00  | 0.00 | 14.12 | 1.62 |
| 297 | Ramnad | 490 | Thirupullani(2), Mandapam & Kadaladi.  | Alleviation of Health Problem by providing essential infrastructure and medical equipment for health centres ECG Machines for four PHCs.   | VI   | 19.10.2015 | 1.80   | 1.80  | 1.80  | 0.00  | 1.80  | COMPLETED   | 1.80  | 1.80  | 0.00  | 0.00 | 0.00  | 0.00 |
| 298 | Ramnad | 445 | Thirupullani, Mandapam & Kadaladi.   | Controlling Nuisance Mosquitoes in rural areas - using nylon nets in the toilet septic tank air pipes.   | VI   | 19.10.2015 | 7.24   | 7.24  | 7.24  | 0.00  | 7.24  | CANCELLED   | 0.00  | 0.00  | 0.00  | 0.00 | 7.24  | 0.83 |
| 299 | Ramnad | 489 | Paramakudi , Thirupullani.   | Oyster mushroom cultivation under thatched shed and milky mushroom cultivation under thatched shed and sunken poly house with blue silpaulin sheet                                       | VI   | 19.10.2015 | 21.44  | 12.18 | 12.18 | 0.00  | 12.18 | CANCELLED   | 0.00  | 0.00  | 0.00  | 0.00 | 12.18 | 1.40 |
| 300 | Ramnad | 446 | Kadaladi.  | Stall fed goat rearing activity  | VI   | 19.10.2015 | 66.99  | 33.00 | 16.50 | 16.50 | 33.00 | COMPLETED   | 33.00 | 33.00 | 0.00  | 0.00 | 0.00  | 0.00 |
| 301 | Ramnad | 508 | Thirupullani, Mandapam, Paramakudi and Kamuthi                                 | Special focused programme to uplift educational status of Elite students   | VII  | 27.01.2016 | 73.55  | 73.55 | 36.77 | 36.78 | 73.55 | COMPLETED   | 73.55 | 73.55 | 0.00  | 0.00 | 0.00  | 0.00 |
| 302 | Ramnad | 523 | Paramakudi   | Purchase of machinery (Baby warmer, Suction aparurus etc)  | VIII | 09.09.2016 | 4.65   | 4.65  | 4.65  | 0.00  | 4.65  | COMPLETED   | 4.68  | 4.68  | 0.00  | 0.00 | 0.04  | 0.00 |
| 303 | Ramnad | 524 | Paramakudi   | Purchase of machinery (TMT, ECHO cardiogram, USG )   | VIII | 09.09.2016 | 16.00  | 16.00 | 16.00 | 0.00  | 16.00 | COMPLETED   | 10.64 | 10.64 | 0.00  | 0.00 | 5.35  | 0.61 |
| 304 | Ramnad | 530 | Mandapam   | Micro industrial co-operative unit for production of coir fibre & coir pith blocks.  | VIII | 21.09.2016 | 99.46  | 59.46 | 59.46 | 0.00  | 59.46 | CANCELLED   | 0.00  | 0.00  | 0.00  | 0.00 | 59.46 | 6.84 |
| 305 | Ramnad | 577 | Mandapam   | Strengthening of Backward blocks for reduction of MMR and IMR of Ramanathapuram HUD  | IX   | 20.02.2017 | 73.54  | 73.54 | 73.54 | 0.00  | 73.54 | Deep Freezer, ILR, ECG, Semi Auto Analyser, USG machines & Vehicle were purchased. O&M Charges, Contingencies incurred. Training & Exposure Visits, IEC activities is in progress | 65.83 | 43.39 | 30.15 | 0.00 | 0.00  | 0.00 |
| 306 | Ramnad | 578 | Thirupullani   | Strengthening of Backward blocks for reduction of MMR and IMR of Ramanathapuram HUD  | IX   | 20.02.2017 | 73.54  | 73.54 | 73.54 | 0.00  | 73.54 | Deep Freezer, ILR, ECG, Semi Auto Analyser, USG machines & Vehicle were purchased. O&M Charges, Contingencies incurred. Training & Exposure Visits, IEC activities is in progress | 65.83 | 43.39 | 30.15 | 0.00 | 0.00  | 0.00 |

|     |        |     |                   |   |     |            |        |        |        |        |        |   |        |        |        |      |      |      |
|-----|--------|-----|-------------------|---|-----|------------|--------|--------|--------|--------|--------|---|--------|--------|--------|------|------|------|
| 307 | Ramnad | 579 | Kamuthi           | Strengthening of blocks for reduction of MMR and IMR of in Kamuthi Block of Paramakudi HUD  | IX  | 20.02.2017 | 64.00  | 64.00  | 64.00  | 0.00   | 64.00  | Deep Freezer, ILR, ECG, Semi Auto Analyser, USG machines & Vehicle were purchased. O&M Charges, Contingencies incurred. Training & Exposure Visits, IEC activities is in progress | 56.76  | 37.56  | 26.43  | 0.00 | 0.00 | 0.00 |
| 308 | Ramnad | 580 | Kadaladi          | Strengthening of blocks for reduction of MMR and IMR of Paramakudi HUD, Kadaladi Block.   | IX  | 20.02.2017 | 73.54  | 73.54  | 73.54  | 0.00   | 73.54  | Deep Freezer, ILR, ECG, Semi Auto Analyser, USG machines & Vehicle were purchased. O&M Charges, Contingencies incurred. Training & Exposure Visits, IEC activities is in progress | 65.83  | 43.39  | 30.15  | 0.00 | 0.00 | 0.00 |
| 309 | Ramnad | 581 | Mudukulathur      | Strengthening of Blocks for reduction of MMR and IMR of Paramakudi HUD  | IX  | 20.02.2017 | 51.50  | 51.50  | 51.50  | 0.00   | 51.50  | Deep Freezer, ILR, ECG, Semi Auto Analyser, USG machines & Vehicle were purchased. O&M Charges, Contingencies incurred. Training & Exposure Visits, IEC activities is in progress | 46.50  | 29.64  | 21.85  | 0.00 | 0.00 | 0.00 |
| 310 | Ramnad | 582 | Paramakudi        | Strengthening of Blocks for reduction of MMR and IMR of Paramakudi block in Ramanathapuram District.  | IX  | 20.02.2017 | 66.06  | 66.06  | 66.06  | 0.00   | 66.06  | Deep Freezer, ILR, ECG, Semi Auto Analyser, USG machines & Vehicle were purchased. O&M Charges, Contingencies incurred. Training & Exposure Visits, IEC activities is in progress | 58.68  | 41.42  | 24.63  | 0.00 | 0.00 | 0.00 |
| 311 | Ramnad | 624 | Mandapam          | Comprehensive health proposal for strengthening health services in Sembadaiyarkulam, Gandhinagar and Soosaipparpattinam HSCs                          | X   | 05.03.2018 | 89.00  | 89.00  | 44.50  | 44.50  | 89.00  | 1. New HSC in Sembadaiyarkulam- Boundar   | 84.33  | 43.33  | 45.66  | 0.00 | 0.00 | 0.00 |
| 312 | Ramnad | 625 | Paramakudi        | Comprehensive health proposal for strengthening health services in Nedukulam, Thaduthalankottai, Melaperungarai and Lakshmipuram HSCs                 | X   | 05.03.2018 | 109.00 | 109.00 | 54.50  | 54.50  | 109.00 | 1. New HSC in Nedukulam-Basement Level  | 104.33 | 53.33  | 55.66  | 0.00 | 0.00 | 0.00 |
| 313 | Ramnad | 682 | Kadaladi          | Infrastructure strengthening of PHCs and HSCs for Kadaladi Block - Paramakudi HUD (Hilly & Forest Area Project)                                       | XII | 31.12.2018 | 479.20 | 479.20 | 239.60 | 239.60 | 479.20 | Construction of OP Building-1. Melasirupoth   | 479.20 | 239.60 | 239.60 | 0.00 | 0.00 | 0.00 |
| 314 | Ramnad | 683 | Kamuthi           | Infrastructure Strengthening of PHCs and HSCs for Kamuthi Block - Paramakudi HUD  | XII | 31.12.2018 | 118.60 | 118.60 | 59.30  | 59.30  | 118.60 | OP Building-1. Perunazhi PHC-Roof Laid Mate   | 118.60 | 59.30  | 59.30  | 0.00 | 0.00 | 0.00 |
| 315 | Ramnad | 684 | Mudukulathur      | Infrastructure Strengthening of PHCs and HSCs for Muthukulathur block- Paramakudi HUD   | XII | 31.12.2018 | 380.20 | 380.20 | 190.10 | 190.10 | 380.20 | OP Building-1. Keelathuval-Basement Level   | 380.20 | 190.10 | 190.10 | 0.00 | 0.00 | 0.00 |
| 316 | Ramnad | 685 | Paramakudi        | Infrastructure Strengthening of PHCs and HSCs of Paramakudi Block   | XII | 31.12.2018 | 380.00 | 380.00 | 190.00 | 190.00 | 380.00 | OP Building-1. Pambur-Flooring work Pendin  | 380.00 | 190.00 | 361.00 | 0.00 | 0.00 | 0.00 |
| 317 | Ramnad | 686 | Mandapam          | Strengthening of Infrastructure of Health Facilities to improve<br><br>Quality of Health Care and Achieve 100% in indicators of Aspirational District | XII | 31.12.2018 | 220.00 | 220.00 | 110.00 | 110.00 | 220.00 | New HSC Building-1. Alagankulam- Dismantling  | 220.00 | 110.00 | 110.00 | 0.00 | 0.00 | 0.00 |
| 318 | Ramnad | 687 | Thiruppullani     | Strengthening of Infrastructure of Health Facilities to improve<br><br>Quality of Health Care and Achieve 100% in indicators of Aspirational District | XII | 31.12.2018 | 305.00 | 305.00 | 152.50 | 152.50 | 305.00 | New HSC Building-1. Pullanthai- Basement Lev  | 305.00 | 152.50 | 152.50 | 0.00 | 0.00 | 0.00 |
| 319 | Salem  | 142 | Ayothiya pattanam | Provision of Share Auto and goods Auto to Hill villages through SHGS & Youth Groups- Alladipatti Village (DPO - Pudhvalvu Salem)                      | IV  | 30.09.2014 | 24.21  | 15.43  | 15.43  | 0.00   | 15.43  | Completed   | 15.43  | 14.52  | 0.00   | 0.00 | 0.90 | 0.22 |
| 320 | Salem  | 178 | Ayothiya pattanam | Uplifting the standard of living of the Tribal farmers in Aranuthumalai village at Ayodhiapattinam block (JD Agriculture)                             | IV  | 17.10.2014 | 22.70  | 17.75  | 8.88   | 8.88   | 17.75  | Completed   | 17.75  | 17.75  | 0.00   | 0.00 | 0.00 | 0.00 |

|     |       |     |  |   |      |            |        |        |        |        |        |  |        |        |      |      |       |       |
|-----|-------|-----|--|---|------|------------|--------|--------|--------|--------|--------|--|--------|--------|------|------|-------|-------|
| 321 | Salem | 179 | yercaud  | Upliftment of standard of living of the Tribal farmers of Yercaadu Block (JD Agriculture)   | IV   | 17.10.2014 | 17.07  | 13.15  | 6.57   | 6.57   | 13.14  | Completed  | 13.14  | 13.14  | 0.00 | 0.00 | 0.00  | 0.00  |
| 322 | Salem | 210 | yercaud  | Mushroom Cultivation - A Poverty reduction and nutritional security to tribes of Shevarayan Hills (TNAU- Horticulture Research Station Yercaud)         | IV   | 12.02.2014 | 23.90  | 23.90  | 11.95  | 11.95  | 23.90  | Completed  | 23.90  | 23.90  | 0.00 | 0.00 | 0.00  | 0.00  |
| 323 | Salem | 211 | Pethanaickan palayam                                       | Technological empowerment and sustainable livelihood of Tribes in Pethanaickanpalayam Block (TNAU - Tapioca and castor Research Station Yethapur)       | IV   | 12.02.2014 | 20.80  | 19.30  | 9.65   | 9.65   | 19.30  | Completed  | 19.30  | 16.66  | 0.00 | 0.00 | 2.64  | 0.00  |
| 324 | Salem | 298 | Yercaud  | Improving vital health parameters by provision of needed infrastructure facilities in valavanthi PHC,yercaud Block. (DD Health)                         | V    | 13.02.2015 | 330.00 | 330.00 | 330.00 | 0.00   | 330.00 | Completed  | 330.00 | 329.77 | 0.00 | 0.00 | 0.22  | 10.96 |
| 325 | Salem | 397 | Thalaivasal  | Increase the income of the farmers of Thalaivasal Block through modification of present cropping pattern and improving Soil Fertility (JD- Agriculture) | VI   | 11.11.2015 | 5.61   | 5.61   | 5.61   | 0.00   | 5.61   | Completed  | 5.61   | 5.61   | 0.00 | 0.00 | 0.00  | 0.00  |
| 326 | Salem | 416 | Pethanaickan palayam, Kadayampatti, Konganapuram, Yercaud. | Special Focus Programme to Upliftment of Girls in EBB (CEO) - Salem.  | VI   | 19.8.2015  | 92.64  | 92.64  | 46.32  | 46.32  | 92.64  | Completed  | 92.64  | 92.30  | 0.00 | 0.00 | 0.34  | 0.24  |
| 327 | Salem | 439 | Pethanaickan palayam                                       | Construction of Machinery Shed for ARECA NUT Pr+A8oduction Unit (Urban) EO - Town Panchayat) P.N.Palayam  | VI   | 11.11.2015 | 26.00  | 26.00  | 13.00  | 13.00  | 26.00  | Completed  | 26.00  | 26.00  | 0.00 | 0.00 | 0.00  | 0.00  |
| 328 | Salem | 495 | Pethanaickan palayam, Thalaivasal, Konganapuram            | Promotion of Sericulture (AD - Sericulture)   | VI   | 11.11.2015 | 99.30  | 64.48  | 32.24  | 32.24  | 64.48  | Completed  | 64.48  | 63.22  | 0.00 | 0.00 | 1.26  | 0.79  |
| 329 | Salem | 496 | Ayothiya pattinam, Yercaud.                                | Empowerment of Tribal women by developing desi chicken enterprise (TANUVAS - Salem)   | VI   | 21.12.2015 | 37.53  | 19.89  | 9.94   | 9.94   | 19.88  | Completed  | 19.98  | 8.04   | 0.00 | 0.00 | 11.84 | 0.62  |
| 330 | Salem | 531 | Pethanaickan palayam, Yercaud.                             | Strengthening the Value Chain of Minor Millets for Empowerment of Tribal Farming Community of Salem District. (TNAU - KVK Santhiyur                     | VIII | 17.10.2016 | 30.14  | 28.70  | 14.35  | 14.35  | 28.70  | 1) Established Market outlet at five places.<br>2) Formed Millet groups and launched millets value added products. | 28.70  | 28.65  | 0.00 | 0.05 | 0.00  | 0.00  |
| 331 | Salem | 560 | Pethanaickan palayam.                                      | Strengthening of the Roads for ST people Habitation.  | IX   | 23.02.2017 | 250.00 | 250.00 | 125.00 | 125.00 | 250.00 | Completed  | 250.00 | 236.82 | 0.00 | 0.00 | 13.18 | 12.32 |
| 332 | Salem | 568 | Pethanaickan palayam.                                      | Improving vital health parameters by provision of needed infrastructure facilities in SOOLANKURUCHI PHC ( Salem part of Kalvarayan Hills.) (DD Health)  | IX   | 23.02.2017 | 169.85 | 169.85 | 84.93  | 84.93  | 169.85 | Completed  | 169.85 | 168.08 | 0.00 | 0.00 | 1.77  | 8.75  |
| 333 | Salem | 569 | Pethanaickan palayam.                                      | Improving vital health parameters by provision of needed infrastructure facilities in Karumandurai PHC ( Salem part of Kalvarayan Hills.) (DD Health)   | IX   | 23.02.2017 | 343.35 | 343.35 | 171.68 | 171.68 | 343.35 | Completed  | 343.35 | 342.48 | 0.00 | 0.00 | 0.87  | 0.00  |
| 334 | Salem | 570 | Pethanaickan palayam.                                      | Comprehensive Primary Health Care for the Tribal Village of Thumbal PHC in Pethanaicken Palayam Block.(DD Health)                                       | IX   | 23.02.2017 | 149.54 | 149.54 | 74.77  | 74.77  | 149.54 | Completed  | 149.54 | 149.43 | 0.00 | 0.00 | 0.11  | 0.00  |
| 335 | Salem | 667 | Nangavalli   | Special Focus Programme to Uplift girls education in educationally backward Blocks in Salem District With special reference to KGBV                     | X    | 03.05.2018 | 10.39  | 10.39  | 6.00   | 4.39   | 10.39  | Completed  | 10.39  | 9.95   | 0.00 | 0.00 | 0.44  | 0.00  |

|     |       |     |   |   |     |            |        |        |        |        |        |   |        |        |      |       |      |      |
|-----|-------|-----|---|---|-----|------------|--------|--------|--------|--------|--------|---|--------|--------|------|-------|------|------|
| 336 | Salem | 606 | Ayothiyapattinam, Pethanaickan palayam, Yercaud.                            | Technological empowerment and Employment Generation on Bee Keeping to improve the livelihood of Tribal women.(TNAU - KVK Santhiyur)   | X   | 30.10.2017 | 20.37  | 16.21  | 8.11   | 8.11   | 16.22  | Honey bee hives extractor, masks and other critical inputs given to the tribal women of kalrayan Hills clusters and Yercaud Hills clusters.   | 8.11   | 7.51   | 8.11 | 0.60  | 0.00 | 0.00 |
| 337 | Salem | 651 | Yercaud   | Strengthening of Public Health Services in Hilly and Forest Areas of Salem District (HSC-Jarinakadu,Kovilmedu,Thulaisolai,Kittachedi,Maramangalam,Nagalur,Kolappur, Semmantham,Puliyur, ManjaKottai,Pattipadi) (HILLY AREA/FOREST TRIBAL AREA). | XI  | 23.02.2018 | 238.95 | 238.95 | 119.48 | 119.48 | 238.95 | 1) Construction of Quarters MO quarters, ANM/Staff Nurse quarters, MPHw quarters - Manjakuttai - RAS Estimate To Be Submitted<br>2)Construction of HSC Building:- a) Thalaisolai,Pilliyur, Pattipadivellur and Kolagur - Work Completed. b) Kovilmedu, Kottachedu and Nagalur - Work Completed.<br>3) UPS Backup for 11 HSC - work completed<br>4) Syntax tank 10000Ltrs - Work Completed<br>5) Vehicle - Ambulance type tempo traveller and 20 seater Vehicle are purchased and put into usage of Valavanthi PHC | 238.95 | 234.31 | 0.00 | 4.64  | 0.00 | 0.00 |
| 338 | Salem | 652 | Kadayampatti, Pethanaicken Palayam, Panamarathupatty, Gangavally, Kolathur. | Strengthening of Public Health Services in Hilly and Forest Areas of Salem District (HSC-Jarinakadu,Kovilmedu,Thulaisolai,Kittachedi,Maramangalam,Nagalur,Kolappur,Semmantham,Puliyur,ManjaKottai,Pattipadi)(HILLY AREA/FOREST TRIBAL AREA).    | XI  | 23.02.2018 | 349.00 | 349.00 | 174.50 | 174.50 | 349.00 |   | 349.00 | 303.18 | 0.00 | 45.82 | 0.00 | 0.00 |
| 339 | Salem | 672 | Ayothiyapattanam  | Special focus program to uplift of Tribal schools in Forest and Hilly areas of salem District. Construction of Classroom in government Tribal Residential Higher Secondary/High School and Middle schools in Salem District.                    | XII | 31.12.2018 | 142.40 | 142.40 | 71.20  | 71.20  | 142.40 | Construction of 3 class room building<br>1.Arunthumalai High school - Plastering Work . 2.Arunthumalai Primary school - Plastering Work. 3.Aladipatty Primary school - Plastering Work. 4.Providing Bench & Dsh-work Completed. 5. Providing Computer and LCD - Work Completed.   | 142.40 | 105.75 | 0.00 | 36.65 | 0.00 | 0.00 |
| 340 | Salem | 673 | Pethanaickan palayam  | Income generation in rural area by supporting lifting of milk from milk producers   | XII | 31.12.2018 | 94.97  | 74.79  | 37.40  | 37.40  | 74.80  | 1. Borewell work completed. Submersible motor and pipeline installed. 2. civil work completed. 3. EB Service connection given.<br>4. 220 s.s cans Purchased<br>5. Received Data Processer Milk Collection Unit 5 Nos. 6. 5000 lit mobile BMC installation work completed and saved with milk from 13.03.2020<br>7.Received 5000 Ltr mobile BMC, Work status physically completed.   | 74.80  | 68.88  | 0.00 | 5.92  | 0.00 | 0.00 |

|     |       |     |   |   |     |            |        |        |        |        |        |  |        |        |      |       |      |      |
|-----|-------|-----|---|---|-----|------------|--------|--------|--------|--------|--------|--|--------|--------|------|-------|------|------|
| 341 | Salem | 732 | Yercaud,Pethanaicken palayam, Kadayampatti, Konganapuram, Nangavalli, | Empower the Girl Child – Special focus program to uplift girls in EBB in Salem with special reference to KGBV schools   | XII | 31.12.2018 | 183.52 | 183.52 | 91.76  | 91.76  | 183.52 | 1) Solar Water Heater - Kadayampatti , Pedanaickenpalayam and Yercaud - Work Completed. 2) Kitchen Building- a) Kadayampatty , Pedanaickenpalayam and Nangavalli - Work Completed b) Konganapuram -Finishing Stage 3) Library Room almirah and Chairs - Kadayampatty, Pedanaickenpalayam, Konganapuram, Yercaud and Nangavalli - Work Completed 4) vocational Class - a) Kadayampatty and Pedanaickenpalayam - Work Completed 5) Dining Hall- a) Kadayampatty, Pedanaickenpalayam - Work Completed 6) Security Rooms- Kadayampatty , Pedanaickenpalayam and Nangavalli- work completed and Konganapuram - Finishing Stage 7)Computer, LCD Purchased and put into usage. 8) Steel Cupboard and Steel Trunk Box - Order given into TANSI | 183.52 | 160.58 | 0.00 | 22.94 | 0.00 | 0.00 |
| 342 | Salem | 733 | Yercaud   | Special focus program for the upliftment of Tribal Schools in Forest and Hilly areas of Salem District.   | XII | 31.12.2018 | 54.62  | 54.62  | 27.31  | 27.31  | 54.62  | 1. Construction of 3 class room building Kombuthookki GTR school-Plastering Work 2.Providing Computer and LCD work order issued. 3.Providing Bench & Desk - Payment issued.  | 54.62  | 38.09  | 0.00 | 16.54 | 0.00 | 0.00 |
| 343 | Salem | 734 | Kolathur  | Empower the Girl Child – Special focus program to uplift girls education in EBB in Salem (with special reference to KGBV school) Kolathur Block Neethipuram and Kannamoochi (Hilly and Forest Area project) | XII | 29.01.2019 | 101.47 | 101.47 | 50.74  | 50.74  | 101.48 | 1.Kolathur -Kannamoochi a) Solar Panel, LPG Gas Stove & connection - Work Completed. B) Kitchen Building-Work Completed. C) Compound Wall-Completed d) Tiles flooring- Completed e) Over Head tank- Completed f) Computer and Printer - Completed G) Play ground levelling Completed. H) Waste water Drainage Completed.   | 101.48 | 87.21  | 0.00 | 14.27 | 0.00 | 0.00 |
| 344 | Salem | 738 | Pethanaicken palayam  | Construction of class room and providing desk-bench for government tribal residential school in Salem Dist (Hilly and Forest Area project)  | XII | 29.01.2019 | 273.84 | 273.84 | 136.92 | 136.92 | 273.84 | Construction of 3 class room building 1.Elemenay School - Theakkampattu Work Completed B) Pagadupattu High school - Plastering 2.High school-Theakkampattu - Physically Completed 3.Hr Sec School a)Karumandurai- Work Completed 4.Providing Bench and Desk Work Order issued Payment also issued  | 273.84 | 273.79 | 0.00 | 0.05  | 0.00 | 0.00 |
| 345 | Salem | 739 | Kolathur  | Construction of class room for government tribal residential school in Salem Dist (Kolathur block, Hilly and Forest Area project)   | XII | 29.01.2019 | 66.00  | 66.00  | 33.00  | 33.00  | 66.00  | Construction of 3 class room building at Ramanpatti Primary school -Plastering Work High School- Lintel Level.   | 66.00  | 33.00  | 0.00 | 33.00 | 0.00 | 0.00 |
| 346 | Salem | 740 | Panamarathu patty   | providing desk-bench for government tribal residential school in Salem Dist (Panamarathupatti- Hilly and Forest Area project)   | XII | 29.01.2019 | 5.27   | 5.27   | 5.27   | 0.00   | 5.27   | Work Order issued Payment also issued  | 5.27   | 5.23   | 0.00 | 0.04  | 0.00 | 0.00 |
| 347 | Salem | 741 | Valappady   | Construction of class room for government tribal residential school in Salem Dist ( Valappadi block, Hilly and Forest Area project)   | XII | 29.01.2019 | 66.00  | 66.00  | 33.00  | 33.00  | 66.00  | 3 Class room school building at Velligoundanur high school and PUE school- Work Completed  | 66.00  | 33.00  | 0.00 | 33.00 | 0.00 | 0.00 |

|     |            |     |  |  |                   |            |        |        |       |       |        |   |        |       |       |       |       |      |
|-----|------------|-----|--|--|-------------------|------------|--------|--------|-------|-------|--------|---|--------|-------|-------|-------|-------|------|
| 348 | Salem      | 742 | Attur  | providing desk-bench for government tribal residential school in Salem Dist (Attur - Hilly and Forest Area project)  | XII               | 29.01.2019 | 3.40   | 3.40   | 1.70  | 1.70  | 3.40   | Work Order issued Payment also issued   | 3.40   | 3.39  | 0.00  | 0.01  | 0.00  | 0.00 |
| 349 | Salem      | 743 | Gangavalli   | Construction of class room and providing desk-bench for government tribal residential school in Salem Dist (Gangavalli block- Hilly and Forest Area project)   | XII               | 29.01.2019 | 143.19 | 143.19 | 71.59 | 71.59 | 143.18 | Construction of 3 class room 1.GT High school at Odaikattupudhur-Work Completed 2.GT PUM school at Kodungal- Earth work in progress 3.GT PUE school odaikattupudhur & Mayampady - Work Completed 4.Providing Desk & Bench - Work order and Payment issued | 143.18 | 74.26 | 0.00  | 68.92 | 0.00  | 0.00 |
| 350 | Salem      | 751 | Pethanaickan palayam                                 | Construction of School Building - Special focus program to uplift EEB Blocks in Salem District at Periyakrishnapuram and Thalavaipatti   | XIII              | 21.02.2020 | 36.80  | 36.80  | 11.04 | 25.76 | 36.80  | Plastering - Periyakrishnapuram Roof Laid - Thalavaipatti   | 11.04  | 9.74  | 25.76 | 1.30  | 0.00  | 0.00 |
| 351 | Salem      | 752 | Yercaud  | Enhancing the socio economic status of the farmers of Salem District through Value addition in Medical and Aromatic Plants   | XIII              | 21.02.2020 | 23.00  | 23.00  | 6.90  | 16.10 | 23.00  | Quotation was called to Central institute of Medicinal and Aromatic Plants (CIMAP) for the purchase Steam Distillation unit of 250 Kg A) Steam distillation unit of 250KG B) Vacuum drying chamber C) Heating element for the vacuum drying               | 23.00  | 0.00  | 0.00  | 23.00 | 0.00  | 0.00 |
| 352 | Sivagangai | 117 | Kannankudi Agri Engineering S.Pudur Agri Engineering | i. Construction new of community bore wells -2no's (Surrender balance amt remitted to SPC)<br>ii) Rejuvenation of community borewell - 10No's (Surrender balance amt remitted to SPC)<br>i) Construction of new community open well - 3no's (Surrender balance amt remitted to SPC)<br>ii) Rejuvenation of community open wells - 3 no's (Surrender balance amt remitted to SPC) | 2nd<br>25.07.2013 | 27.08.2013 | 29.00  | 21.75  | 21.75 | 0.00  | 21.75  | COMPLETED   | 21.75  | 6.43  | 0.00  | 0.00  | 15.32 | 0.58 |
| 353 | Sivagangai | 91  | Kannankudi, S.Pudur, Singampuneri DD Health          | HIV/AIDS awareness programme in rural area   | 2nd<br>25.07.2013 | 18.09.2013 | 11.65  | 11.65  | 5.40  | 6.25  | 11.65  | COMPLETED   | 11.65  | 10.85 | 0.00  | 0.00  | 0.40  | 0.00 |
| 354 | Sivagangai | 82  | Singampunari Agri Engineering                        | Introduction of improved practice to utilise community well for the expansion of agricultueal area in SINGAMPUNARI Block (AS Cancelled) (Surrender balance amt remitted to SPC)  | 3rd<br>06.12.2013 | 23.01.2014 | 14.53  | 13.08  | 6.54  | 0.00  | 6.54   | CANCELLED   | 6.54   | 0.00  | 0.00  | 0.00  | 6.54  | 0.00 |
| 355 | Sivagangai | 80  | Ilaiyankudi Agri Engineering                         | Sustained agriculture by introducing irrigation infrastructure 10 no's . (4 No's work Completed) (6 no's work AS Cancelled)  | 3rd<br>06.12.2013 | 23.01.2014 | 60.00  | 54.00  | 27.00 | 0.00  | 27.00  | COMPLETED   | 27.00  | 18.94 | 0.00  | 0.00  | 8.06  | 1.13 |
| 356 | Sivagangai | 83  | S.Pudur Agri Engineering                             | Introduction of improved practice to utilise community well for the expansion of agricultueal area (AS Cancelled) (Surrender balance amt remitted to SPC)  | 3rd<br>06.12.2013 | 23.01.2014 | 4.04   | 3.64   | 1.82  | 0.00  | 1.82   | CANCELLED   | 1.82   | 0.00  | 0.00  | 0.00  | 1.82  | 0.00 |
| 357 | Sivagangai | 50  | Ilayangudi Horticulture Department                   | Distribution of silpaulin sheets for drying chillies   | 3rd<br>06.12.2013 | 13.01.2014 | 20.00  | 17.89  | 4.47  | 13.42 | 17.89  | COMPLETED   | 17.89  | 17.89 | 0.00  | 0.00  | 0.00  | 0.00 |
| 358 | Sivagangai | 15  | Singampuneri Agri Department                         | Custom hiring based mechnaization for increasing the groundnut productivity in agriculturally backward 'singampunari block'  | 3rd<br>06.12.2013 | 30.01.2014 | 16.75  | 16.75  | 8.37  | 8.38  | 16.75  | COMPLETED   | 16.75  | 16.75 | 0.00  | 0.00  | 0.00  | 0.00 |
| 359 | Sivagangai | 14  | S.Pudur Agri Department                              | Custom hiring based mechnaization for increasing the groundnut productivity in agriculturally backward 'S.Pudur block'   | 3rd<br>06.12.2013 | 30.01.2014 | 16.30  | 16.30  | 8.15  | 8.15  | 16.30  | COMPLETED   | 16.30  | 16.30 | 0.00  | 0.00  | 0.00  | 0.00 |

|     |            |     |   |  |                   |            |       |       |       |       |       |           |       |       |      |      |       |      |
|-----|------------|-----|---|--|-------------------|------------|-------|-------|-------|-------|-------|-----------|-------|-------|------|------|-------|------|
| 360 | Sivagangai | 16  | Singampuneri Agri Department  | Community sowing of millets and fodder crops for increasing the crop productivity in agriculturally backward 'singampuneri block'                                  | 3rd<br>06.12.2013 | 30.01.2014 | 9.90  | 9.57  | 4.79  | 4.80  | 9.57  | COMPLETED | 9.57  | 9.57  | 0.00 | 0.00 | 0.00  | 0.00 |
| 361 | Sivagangai | 13  | S. Pudur Agri Department  | Community sowing of millets and fodder crops for increasing the crop productivity in agriculturally backward 'S.Pudur block'                                       | .                 | 30.01.2014 | 7.15  | 6.90  | 3.45  | 3.45  | 6.90  | COMPLETED | 6.90  | 6.90  | 0.00 | 0.00 | 0.00  | 0.00 |
| 362 | Sivagangai | 79  | S.Pudur Horticulture Department   | Productivity improvement in mango production   | 3rd<br>06.12.2013 | 30.01.2014 | 3.84  | 3.84  | 1.92  | 1.92  | 3.84  | COMPLETED | 3.84  | 3.84  | 0.00 | 0.00 | 0.00  | 0.00 |
| 363 | Sivagangai | 81  | Kalayarkoil, S.Pudur, Singampuneri, Sivaganga, Ilayankudi Sericulture Department                | The proposal for sericulture development project   | 3rd<br>06.12.2013 | 30.01.14   | 35.94 | 32.35 | 16.17 | 16.17 | 32.35 | COMPLETED | 32.35 | 31.78 | 0.00 | 0.00 | 0.54  | 0.73 |
| 364 | Sivagangai | 69  | S.PUDUR. Project Director, Tamilnadu Health Systems, Chennai                                    | Neo –natal ambulance   | 3rd<br>06.12.2013 | 13.01.14   | 31.62 | 30.00 | 7.50  | 22.50 | 30.00 | COMPLETED | 30.00 | 24.77 | 5.23 | 0.00 | 0.00  | 0.00 |
| 365 | Sivagangai | 172 | Kannankudi Mahalir Thittam  | Garments making and Training Centre Kannankudi Block   | 4th<br>06.08.2013 | 13.10.2014 | 35.13 | 13.94 | 6.97  | 6.97  | 13.94 | COMPLETED | 13.94 | 13.09 | 0.00 | 0.85 | 0.00  | 0.00 |
| 366 | Sivagangai | 171 | S. Pudur Mahalir Thittam  | Garments making and Training Centre S.Pudur Block  | 4th<br>06.08.2013 | 13.10.2014 | 35.13 | 13.94 | 6.97  | 6.97  | 13.94 | COMPLETED | 13.94 | 13.94 | 0.00 | 0.00 | 0.00  | 0.00 |
| 367 | Sivagangai | 299 | Ilayangudi, Kalayarkoil, S. Pudur, Singampuneri, Sivaganga, Thirupuvanam Sericulture Department | Sericulture Development in Sivagangai, Kalayarkoil, Thirupuvanam, Singampuneri, S.Pudur and Ilayangudi Blocks  | 5th<br>28.01.2015 | 10.02.15   | 47.50 | 29.13 | 14.56 | 14.56 | 29.13 | COMPLETED | 29.13 | 28.87 | 0.00 | 0.00 | 0.01  | 0.36 |
| 368 | Sivagangai | 477 | Ilayankudi, Kannankudi, S.Pudur, Sivaganga, and Thirupuvanam Puduvalu Thittam                   | Establishing Cattle Feed Mixing units 11 in 5 blocks of Sivaganga District. (AS Cancelled)   | 6th<br>19.08.2015 | 19.10.2015 | 32.18 | 23.50 | 11.75 | 0.00  | 11.75 | CANCELLED | 11.75 | 0.00  | 0.00 | 0.00 | 11.75 | 0.00 |
| 369 | Sivagangai | 440 | Sivaganga Animal Husbandry  | Assistance for the Adoption of Integrated Farming System (1) Cow 50 Nos(2) Goat 275 Nos (3) Hen 750 (4)Vegetable and Fodder Crops 25 Acres (5) VermiComposit Unit  | 6th<br>19.08.2015 | 19.10.15   | 39.91 | 20.54 | 20.54 | 0.00  | 20.54 | COMPLETED | 20.54 | 20.54 | 0.00 | 0.00 | 0.00  | 0.00 |
| 370 | Sivagangai | 380 | Kalayarkoil Animal Husbandry  | Assistance for the Adoption of Integrated Farming System (1)Cow 50 Nos(2)Goat 275 Nos (3) Hen 750 (4) Vegetable and Fodder Crops 25 Acres (5) VermiComposit Unit   | 6th<br>19.08.2015 | 19.10.15   | 39.91 | 20.54 | 20.54 | 0.00  | 20.54 | COMPLETED | 20.54 | 20.54 | 0.00 | 0.00 | 0.00  | 0.00 |
| 371 | Sivagangai | 441 | Thirupuvanam Animal Husbandry   | Assistance for the Adoption of Integrated Farming System (1) Cow 50 Nos(2) Goat 275 Nos (3) Hen 750 (4) Vegetable and Fodder Crops 25 Acres (5) VermiComposit Unit | 6th<br>19.08.2015 | 19.10.15   | 39.91 | 20.54 | 20.54 | 0.00  | 20.54 | COMPLETED | 20.54 | 20.54 | 0.00 | 0.00 | 0.00  | 0.00 |
| 372 | Sivagangai | 421 | Ilayankudi Animal Husbandry   | Assistance for the Adoption of Integrated Farming System (1) Cow 50 Nos(2) Goat 275 Nos (3) Hen 750 (4) Vegetable and Fodder Crops 25 Acres (5) VermiComposit Unit | 6th<br>19.08.2015 | 19.10.15   | 39.91 | 20.54 | 20.54 | 0.00  | 20.54 | COMPLETED | 20.54 | 20.54 | 0.00 | 0.00 | 0.00  | 0.00 |
| 373 | Sivagangai | 423 | Kannankudi Animal Husbandry   | Assistance for the Adoption of Integrated Farming System (1) Cow 50 Nos(2) Goat 275 Nos (3) Hen 750 (4) Vegetable and Fodder Crops 25 Acres (5) VermiComposit Unit | 6th<br>19.08.2015 | 19.10.15   | 39.91 | 20.54 | 20.54 | 0.00  | 20.54 | COMPLETED | 20.54 | 3.29  | 0.00 | 0.00 | 0.00  | 0.00 |
| 374 | Sivagangai | 394 | Kallal Animal Husbandry   | Assistance for the Adoption of Integrated Farming System (1) Cow 50 Nos(2) Goat 275 Nos (3) Hen 750 (4) Vegetable and Fodder Crops 25 Acres (5) VermiComposit Unit | 6th<br>19.08.2015 | 19.10.15   | 39.91 | 20.54 | 20.54 | 0.00  | 20.54 | COMPLETED | 20.54 | 1.64  | 0.00 | 0.00 | 0.00  | 4.62 |



|     |            |     |                               |   |                    |            |        |        |        |      |        |   |        |       |      |      |       |      |
|-----|------------|-----|-------------------------------|---|--------------------|------------|--------|--------|--------|------|--------|---|--------|-------|------|------|-------|------|
| 375 | Sivagangai | 424 | Singampunari Animal Husbandry | Assistance for the Adoption of Integrated Farming System (1) Cow 50 Nos(2) Goat 275 Nos (3) Hen 750 (4) Vegetable and Fodder Crops 25 Acres (5) VermiComposit Unit  | 6th<br>19.08.2015  | 19.10.15   | 39.91  | 20.54  | 20.54  | 0.00 | 20.54  | COMPLETED   | 20.54  | 20.54 | 0.00 | 0.00 | 0.00  | 0.00 |
| 376 | Sivagangai | 381 | S. Pudur Animal Husbandry     | Assistance for the Adoption of Integrated Farming System (1) Cow 50 Nos(2) Goat 275 Nos (3) Hen 750 (4) Vegetable and Fodder Crops 25 Acres (5) VermiComposit Unit  | 6th<br>19.08.2015  | 19.10.15   | 39.91  | 20.54  | 20.54  | 0.00 | 20.54  | COMPLETED   | 20.54  | 4.11  | 0.00 | 0.00 | 52.58 | 0.00 |
| 377 | Sivagangai | 540 | Ilayankudi DD Health          | (A)Building Construction in Piranthamangalam HSC (B)Building Construction in Andakudi HSC (C) Provision of Equipments to PHC at Ilayangudi Block  | 9th<br>10.01.2017  | 23.02.2017 | 55.46  | 55.46  | 55.46  | 0.00 | 55.46  | COMPLETED   | 55.46  | 57.30 | 0.00 | 0.00 | 0.00  | 0.00 |
| 378 | Sivagangai | 541 | Sivagangai DD Health          | (A)Building Construction in Mangudi HSC at Arasanur PHC(B) Provision of Equipments to PHC at Ilayangudi Block   | 9th<br>10.01.2017  | 23.02.2017 | 45.75  | 45.75  | 45.75  | 0.00 | 45.75  | COMPLETED   | 45.75  | 43.89 | 0.00 | 0.00 | 0.00  | 0.00 |
| 379 | Sivagangai | 542 | Kalaiyarkoil DD Health        | (1) Construction of Immunisation Shed Building at Maravamangalam PHC, ( 2) Construction of Patient Waiting Hall at Kalaiyarkoil PHC (3) Building Construction in Mudikarai HSC (surrender balance amt remitted to SPC) (4) Building Construction of Post Natal Ward in Nattarasankottai PHC (5)Building Construction of Patient Waiting Hall in Nattarasankottai PHC (6)Building Construction of Nattarasankottai HSC (7) Provision of Equipments to PHC at Kalayarkoil Block | 9th<br>10.01.2017  | 23.02.2017 | 104.41 | 104.41 | 104.41 | 0.00 | 104.41 | COMPLETED   | 104.41 | 81.71 | 0.00 | 0.00 | 20.00 | 0.00 |
| 380 | Sivagangai | 543 | Singampunari DD Health        | (1)Construction of Post Natal Ward in M.Soorakudi PHC(2) Construction of HSC Building in Vengaipatti (surrender balance amt remitted to SPC) (3)Provision of Equipments to PHC in Singampunari Block  | 9th<br>10.01.2017  | 23.02.2017 | 52.45  | 52.45  | 52.45  | 0.00 | 52.45  | COMPLETED   | 52.45  | 33.26 | 0.00 | 0.00 | 20.00 | 0.00 |
| 381 | Sivagangai | 544 | Thiruppuvanam DD Health       | (1)Construction of P N Ward in Palayanur PHC (2)Construction of HSC Building in Odathur (surrender balance amt remitted to SPC) (3) Provision of Equipments to PHC in Thiruppuvanam Block   | 9th<br>10.01.2017  | 23.02.2017 | 59.98  | 59.98  | 59.98  | 0.00 | 59.98  | COMPLETED   | 59.98  | 36.15 | 0.00 | 0.00 | 20.00 | 0.00 |
| 382 | Sivagangai | 545 | S.Pudur DD Health             | (A) Construction of Staff Nurse Quarters in Puluthipatti PHC (B) Provision of Equipments to PHC in S.Pudur Block  | 9th<br>10.01.2017  | 23.02.2017 | 21.19  | 21.19  | 21.19  | 0.00 | 21.19  | COMPLETED   | 21.19  | 21.45 | 0.00 | 0.00 | 5.78  | 2.59 |
| 383 | Sivagangai | 546 | Kannangudi DD Health          | Construction of Staff Nurse Quarters in Kannangudi PHC at Kannangudi Block  | 9th<br>10.01.2017  | 23.02.2017 | 18.00  | 18.00  | 18.00  | 0.00 | 18.00  | COMPLETED   | 18.00  | 17.70 | 0.00 | 0.00 | 0.00  | 0.00 |
| 384 | Sivagangai | 547 | S.Pudur SSA                   | Empower the Girl Child "Special focus program to improve the girl children in lower literacy rate in S.Pudur Block (By developing the educational status of the children studying in KGBVRS-kasturba Gandhi Balika Vidhyala Residential School  | 9th<br>10.01.2017  | 23.02.2017 | 37.53  | 37.53  | 37.53  | 0.00 | 37.53  | COMPLETED   | 37.53  | 37.30 | 0.00 | 0.00 | 0.23  | 0.30 |
| 385 | Sivagangai | 592 | Singampunari Agri Department  | Energy Saving Innovative Harvesting of nuts through manually operated Coconut tree Climber  | 10th<br>21.08.2017 | 14.09.2017 | 7.00   | 4.00   | 2.00   | 2.00 | 4.00   | Work Partially Completed. 100 beneficiaries covered. Balance beneficiaries coverage under progress. | 4.00   | 2.00  | 0.00 | 2.00 | 0.00  | 0.00 |
| 386 | Sivagangai | 593 | Thiruppuvanam Agri Department | Energy Saving Innovative Harvesting of nuts through manually operated Coconut tree Climber  | 10th<br>21.08.2017 | 14.09.2017 | 7.00   | 4.00   | 2.00   | 2.00 | 4.00   | Work Partially Completed. 100 beneficiaries covered. Balance beneficiaries coverage under progress. | 4.00   | 2.00  | 0.00 | 2.00 | 0.00  | 0.00 |

|     |             |     |  |   |                 |            |       |       |       |       |       |   |       |       |      |       |      |        |
|-----|-------------|-----|--|---|-----------------|------------|-------|-------|-------|-------|-------|---|-------|-------|------|-------|------|--------|
| 388 | Sivagangai  | 641 | Thiruppuvanam Animal Husbandry Department    | Sustainable project on semi-intensive system of Goat rearing  | 11th 06.02.2018 | 16.02.2018 | 14.50 | 7.63  | 7.63  | 0.00  | 7.63  | COMPLETED   | 7.63  | 7.47  | 0.15 | 0.00  | 0.00 | 0.00   |
| 389 | Sivagangai  | 703 | Kalaiyarkoil DD Health                       | Strengthening of Backward blocks in maternal and child health activities  | 12th 13.12.2018 | 31.12.2018 | 30.00 | 30.00 | 15.00 | 15.00 | 30.00 | Work Completed, UC awaited  | 30.00 | 15.00 | 0.00 | 15.00 | 0.00 | 0.00   |
| 390 | Sivagangai  | 704 | Singampuneri DD Health                       | Strengthening of Backward blocks in maternal and child health activities MCH Pickup Van   | 12th 13.12.2018 | 31.12.2018 | 18.00 | 18.00 | 18.00 | 0.00  | 18.00 | COMPLETED   | 18.00 | 17.98 | 0.02 | 0.00  | 0.00 | 0.00   |
| 391 | Sivagangai  | 717 | Singampuneri Mahalir Thittam                 | Establishing Areca Leaf Plate making unit of Sivagangai District  | 12th 13.12.2018 | 31.12.2018 | 12.96 | 6.48  | 6.48  | 0.00  | 6.48  | COMPLETED   | 6.48  | 6.48  | 0.00 | 0.00  | 0.00 | 0.00   |
| 392 | Sivagangai  | 735 | S.Pudhur,BDO (BP)                            | Construction of School Building at Ulagampatti Panchayat Union elementary school in Ulagampatti Panchayat, S.Pudur Block in Sivagangai District | 12th 13.12.2018 | 31.12.2018 | 36.00 | 36.00 | 18.00 | 18.00 | 36.00 | Work Completed, UC awaited  | 35.60 | 35.60 | 0.39 | 0.00  | 0.00 | 0.00   |
| 393 | Sivagangai  | 736 | Ilayangudi,BDO (BP)                          | Construction of 2 class rooms, Kitchen shed and toilet in vadakku Saligaramam   | 12th 13.12.2018 | 31.12.2018 | 27.12 | 27.12 | 13.56 | 13.56 | 27.12 | COMPLETED   | 26.98 | 26.82 | 0.13 | 0.00  | 0.00 | 0.00   |
| 394 | Sivagangai  | 737 | Kalayarkoil ,BDO (BP)                        | Construction of Two class room building at Kalayarkoil P.U school(east) in Kalayarkoil Panchayat  | 12th 13.12.2018 | 31.12.2018 | 18.70 | 18.70 | 9.35  | 9.35  | 18.70 | COMPLETED   | 17.20 | 17.20 | 1.49 | 0.00  | 0.00 | 0.00   |
| 395 | Sivagangai  | 746 | Joint Director, Animal Husbandry, Sivagangai | Sustainable project on semi-intensive system of Goat rearing, Sivagangai  | 13th 19.11.2018 | 24.01.2020 | 9.75  | 5.25  | 1.57  | 3.68  | 5.25  | AS given, Communicated to JD Animal Husbandry, Sivagangai Work in Process | 0.00  | 0.00  | 5.25 | 0.00  | 0.00 | 0.00   |
| 396 | Sivagangai  | 747 | Joint Director, Animal Husbandry, Sivagangai | Sustainable project on semi-intensive system of Goat rearing, Kalayarkovil  | 13th 19.11.2018 | 24.01.2020 | 9.75  | 5.25  | 1.57  | 3.68  | 5.25  | AS given, Communicated to JD Animal Husbandry, Sivagangai Work in Process | 0.00  | 0.00  | 5.25 | 0.00  | 0.00 | 0.00   |
| 397 | Sivagangai  | 749 | Joint Director, Animal Husbandry, Sivagangai | Sustainable project on semi-intensive system of Goat rearing, Singampuneri  | 13th 19.11.2018 | 24.01.2020 | 9.75  | 5.25  | 1.57  | 3.68  | 5.25  | AS given, Communicated to JD Animal Husbandry, Sivagangai Work in Process | 0.00  | 0.00  | 5.25 | 0.00  | 0.00 | 0.00   |
| 398 | Sivagangai  | 748 | Joint Director, Animal Husbandry, Sivagangai | Sustainable project on semi-intensive system of Goat rearing, Ilayangudi  | 13th 19.11.2018 | 24.01.2020 | 9.75  | 5.25  | 1.57  | 3.68  | 5.25  | AS given, Communicated to JD Animal Husbandry, Sivagangai Work in Process | 0.00  | 0.00  | 5.25 | 0.00  | 0.00 | 0.00   |
| 399 | Thanjavur   | 130 | Urban  | Building Renovation for existing building with Display Showroom facility (Swamimalai Town Panchayat)  | IV              | 09.11.14   | 7.49  | 7.49  | 3.75  | 3.75  | 7.49  | Completed   | 7.49  | 7.49  | 0.00 | 0.00  | 0.00 | 293845 |
| 400 | Thanjavur   | 131 | Urban  | Renovation of Display cum sales Showroom building for veena & Musical Instruments (Thanjavur Corporation)                                       | IV              | 09.11.14   | 4.82  | 4.82  | 2.41  | 2.41  | 4.82  | Completed   | 4.82  | 4.82  | 0.00 | 0.00  | 0.00 |        |
| 401 | Thanjavur   | 300 | Urban  | Coir Fibre extraction unit and Coir Yarn making unit at Peravurani Town Panchayat   | V               | 05.02.15   | 31.25 | 26.79 | 13.40 | 13.40 | 26.79 | Completed   | 26.79 | 26.79 | 0.00 | 0.00  | 0.00 |        |
| 402 | Thanjavur   | 301 | Urban  | Coir Fibre extraction unit and Coir Yarn making unit at Athiramapattinam Town Panchayat   | V               | 05.02.15   | 32.17 | 26.67 | 13.34 | 13.34 | 26.67 | Completed   | 26.67 | 26.67 | 0.00 | 0.00  | 0.00 |        |
| 403 | Thanjavur   | 302 | Urban  | Coir Fibre extraction unit and Coir Yarn making unit at Perumagalur Town Panchayat  | V               | 05.02.15   | 16.85 | 12.39 | 6.20  | 6.20  | 12.39 | Completed   | 12.39 | 12.39 | 0.00 | 0.00  | 0.00 |        |
| 404 | Tirunelveli | 101 | Melaneelithanallur                           | Comprehensive programme for MMR and IMR reduction   | II              | 06.09.13   | 50.00 | 46.31 | 23.14 | 23.17 | 46.31 | Completed   | 43.71 | 43.71 | 0.00 | 0.00  | 2.60 | 0.00   |
| 405 | Tirunelveli | 87  | Melaneelithanallur and Kuruvikulam           | Ornamental fish culture   | II              | 11.11.13   | 9.80  | 9.05  | 4.53  | 4.53  | 9.05  | Completed   | 9.05  | 9.02  | 0.00 | 0.03  | 0.03 | 0.00   |
| 406 | Tirunelveli | 202 | Melaneelithanallur                           | Construction of drying yards and creating awareness about Post harvest technology, Market Intelligence and Value Addition                       | IV              | 27.11.14   | 19.50 | 19.50 | 9.75  | 9.75  | 19.50 | Completed   | 19.50 | 19.50 | 0.00 | 0.00  | 0.00 | 0.00   |
| 407 | Tirunelveli | 203 | Kurivikulam                                  | Construction of drying yards and creating awareness about Post harvest technology, Market Intelligence and Value Addition                       | IV              | 27.11.14   | 19.50 | 19.50 | 9.75  | 9.75  | 19.50 | Completed   | 19.50 | 19.50 | 0.00 | 0.00  | 0.00 | 0.00   |

|     |             |     |                    |   |      |            |        |        |        |       |        |   |        |        |       |       |      |      |
|-----|-------------|-----|--------------------|---|------|------------|--------|--------|--------|-------|--------|---|--------|--------|-------|-------|------|------|
| 408 | Tirunelveli | 241 | Melaneelithanallur | Rehabilitation of five tanks - Effective Utilization of surface water and Rehabilitation of tanks, standardizing the bund, Repairs to the Sluices, Weir, construction of field channels | IV   | 02.02.15   | 146.00 | 146.00 | 73.00  | 73.00 | 146.00 | Completed   | 146.00 | 146.00 | 0.00  | 0.00  | 0.00 | 0.00 |
| 409 | Tirunelveli | 240 | Kurivikulam        | Rehabilitation of two tanks - Effective Utilization of surface water and Rehabilitation of tanks, standardizing the bund, Repairs to the Sluices, Weir, construction of field channels  | IV   | 02.02.15   | 58.00  | 58.00  | 29.00  | 29.00 | 58.00  | Completed   | 58.00  | 58.00  | 0.00  | 0.00  | 0.00 | 0.00 |
| 410 | Tirunelveli | 309 | Kurivikulam        | Rehabilitation of Periakulam Panchayat Union Tank at A. Karisalkulam in Kurivikulam Block   | V    | 11.2.15    | 119.00 | 119.00 | 59.50  | 59.50 | 119.00 | Completed   | 119.00 | 119.00 | 0.00  | 0.00  | 0.00 | 0.00 |
| 411 | Tirunelveli | 308 | Melaneelithanallur | Integrated Farming System in Melanelithanallur Block  | V    | 11.2.15    | 33.00  | 14.25  | 14.25  | 0.00  | 14.25  | Completed   | 14.25  | 14.25  | 0.00  | 0.00  | 0.00 | 0.00 |
| 412 | Tirunelveli | 310 | Kurivikulam        | Integrated Farming System in Kuruvikulam Block  | V    | 11.2.15    | 66.00  | 28.50  | 28.50  | 0.00  | 28.50  | Completed   | 28.50  | 28.50  | 0.00  | 0.00  | 0.00 | 0.00 |
| 413 | Tirunelveli | 479 | Melaneelithanallur | Promotion of Sericulture  | VI   | 4.11.15    | 22.88  | 14.56  | 7.28   | 7.28  | 14.56  | Completed   | 14.56  | 14.56  | 0.00  | 0.00  | 0.00 | 0.00 |
| 414 | Tirunelveli | 482 | Kurivikulam        | Promotion of Sericulture  | VI   | 4.11.15    | 31.64  | 20.26  | 10.13  | 10.13 | 20.26  | Completed   | 20.26  | 20.26  | 0.00  | 0.00  | 0.00 | 0.00 |
| 415 | Tirunelveli | 519 | Melaneelithanallur | Renovation of 40 Anganwadi centres (25 panchayats covered)  | VII  | 17.02.16   | 80.00  | 80.00  | 40.00  | 0.00  | 40.00  | Target 40 Nos. (a).Completed = 29 Nos (b). Work cancelled = 11 Nos  | 40.00  | 24.54  | 0.00  | 15.46 | 0.00 | 0.00 |
| 416 | Tirunelveli | 518 | Kuruvikulam        | Renovation of 14 Anganwadi centre (11 panchayats covered)   | VII  | 17.02.16   | 30.00  | 30.00  | 15.00  | 0.00  | 15.00  | Target 14 Nos. (a).Completed = 13 Nos (b). Work cancelled = 1 No  | 15.00  | 25.82  | 0.00  | 0.00  | 0.00 | 0.00 |
| 417 | Tirunelveli | 627 | Melaneelithanallur | Comprehensive health proposal for Strengthening Health Services at Koovachipatti HSC  | X    | 05.03.18   | 49.00  | 49.00  | 24.50  | 24.50 | 49.00  | (1) Construction of new HSC building at Koovachipatti - Completed . CR pending<br>(2) Vehicles mounted fogging machine (Vehicle & Fogging machine) - Completed<br>(3) MCH Vehicle (25 seater).- Completed | 34.52  | 34.52  | 14.48 | 0.00  | 0.00 | 0.00 |
| 418 | Tirunelveli | 744 | Ambasamuthram      | Construction of Girls hostel building in the GTR School at Melanai Papanasam  |      | 31.01.19   | 42.30  | 42.30  | 21.15  | 21.15 | 42.30  | Completed   | 42.30  | 42.30  | 0.00  | 0.00  | 0.00 | 0.00 |
| 419 | Tirunelveli | 681 | Ambasamuthram      | Resurfacing of existing black topping of road from Manimuthar Check Post to Thalayanai.   |      | 31.12.18   | 187.00 | 187.00 | 93.50  | 93.50 | 187.00 | Completed   | 170.40 | 170.40 | 16.60 | 0.00  | 0.00 | 0.00 |
| 420 | Tirunelveli | 782 | Radhapuram         | Providing Pavor Block Arrangement in Ward No.14 Narikuravar Colony and Cross Street in Vadakku Vallioor Town Panchayat  | XIII | 27.02.20   | 13.00  | 13.00  | 3.90   | 9.10  | 13.00  | Physically Completed. Second Instalment to be release   | 3.90   | 3.90   | 9.10  | 0.00  | 0.00 | 0.00 |
| 421 | Tirunelveli | 783 | Radhapuram         | i) Construction of Culvert at Ward No.14<br>ii) Construction of Retaining Wall and Gravel filling at Narikuravar Colony<br>iii) Construction of Community Hall at Narikuravar Colony    | XIII | 27.02.20   | 64.00  | 64.00  | 19.20  | 44.80 | 64.00  | Work started  | 19.20  | 19.20  | 44.80 | 0.00  | 0.00 | 0.00 |
| 422 | Tirunelveli | 784 | Radhapuram         | Providing Solar light fixing in the ST Narikuravar colony in Vadakku Vallioor Town Panchayat  | XIII | 27.02.20   | 7.35   | 7.35   | 2.21   | 5.15  | 7.35   | Physically Completed. Second Instalment to be release   | 2.21   | 2.21   | 5.15  | 0.00  | 0.00 | 0.00 |
| 423 | Tirunelveli | 785 | Melaneelithanallur | Construction of Additional PU Primary school building in Karuthanoor village in Elanthaikulam Panchayat   | XIII | 27.02.20   | 16.00  | 16.00  | 4.80   | 11.20 | 16.00  | Physically Completed  | 0.00   | 0.00   | 16.00 | 0.00  | 0.00 | 0.00 |
| 424 | Tirunelveli | 786 | Melaneelithanallur | Construction of Additional PU Primary school building in Elanthaikulam village in Elanthaikulam Panchayat   | XIII | 27.02.20   | 16.00  | 16.00  | 4.80   | 11.20 | 16.00  | Painting work under progress  | 0.00   | 0.00   | 16.00 | 0.00  | 0.00 | 0.00 |
| 425 | Tirunelveli | 787 | Melaneelithanallur | Construction of Panchayat Union school Toilet building (Girls & Boys - 1+1) in Elanthaikulam Panchayat Union school in Elanthaikulam Panchayat  | XIII | 27.02.20   | 7.00   | 7.00   | 2.10   | 4.90  | 7.00   | Earth Work  | 0.00   | 0.00   | 7.00  | 0.00  | 0.00 | 0.00 |
| 426 | Tirunelveli | 788 | Melaneelithanallur | Construction of Panchayat Union school Toilet building (Girls & Boys - 1+1) in Karuthanoor PU school in Elanthaikulam Panchayat   | XIII | 27.02.20   | 7.00   | 7.00   | 2.10   | 4.90  | 7.00   | Physically Completed  | 0.00   | 0.00   | 7.00  | 0.00  | 0.00 | 0.00 |
| 427 | Theni       | 122 | k.Myladumparai     | IFS-100 farmers(Jd Agri)  | IV   | 28.08.2014 | 153.60 | 138.50 | 138.50 | 0.00  | 138.50 | Completed   | 136.60 | 136.60 | 0.00  | 0.00  | 1.90 | 0.00 |
| 428 | Theni       | 121 | Andipatti          | IFS-100 farmers(Jd Agri)  | IV   | 28.08.2014 | 153.60 | 138.50 | 138.50 | 0.00  | 138.50 | Completed   | 136.60 | 136.60 | 0.00  | 0.00  | 1.90 | 0.00 |

|     |             |     |   |  |      |            |        |        |        |       |        |  |        |        |       |      |       |      |
|-----|-------------|-----|---|--|------|------------|--------|--------|--------|-------|--------|--|--------|--------|-------|------|-------|------|
| 429 | Theni       | 191 | Andipatti   | Maternity Block (D.D Health)   | IV   | 17.10.2014 | 23.00  | 23.00  | 11.50  | 11.50 | 23.00  | Completed  | 22.74  | 22.74  | 0.00  | 0.00 | 0.26  | 0.00 |
| 430 | Theni       | 307 | k.Myladumparai                                    | New Born Stablization unit at Kadamalaikundu (D.D Health)  | V    | 13.02.2015 | 2.10   | 2.10   | 2.10   | 0.00  | 2.10   | Completed  | 2.10   | 2.10   | 0.00  | 0.00 | 0.00  | 0.00 |
| 431 | Theni       | 306 | Andipatti   | New Born Stablization unit at Rajadhani(D.D Health)  | V    | 13.02.2015 | 2.10   | 2.10   | 2.10   | 0.00  | 2.10   | Completed  | 2.10   | 2.10   | 0.00  | 0.00 | 0.00  | 0.00 |
| 432 | Theni       | 304 | k.Myladumparai                                    | Birth Waiting Room for Kadamalaikundu (D.D Health)   | V    | 13.02.2015 | 20.00  | 20.00  | 20.00  | 0.00  | 20.00  | Completed  | 19.97  | 19.97  | 0.00  | 0.00 | 0.03  | 0.00 |
| 433 | Theni       | 303 | k.Myladumparai                                    | Establishing a New Cashew nut processing unit at Thangammalpuram(DIC)  | V    | 13.02.2015 | 26.00  | 25.00  | 12.50  | 12.50 | 25.00  | Building work completed . Machineries received at Cashew nut Processing at thangammalpuram Installation work is completed. Processing and production of cashewnut has continued in KMV Cashewnut Processing ICS at Kovilparai. | 14.23  | 14.21  | 10.77 | 0.02 | 0.00  | 0.00 |
| 434 | Theni       | 305 | k.Myladumparai                                    | Laying of Distribution pipe line (GI pipe line kadamalaikundu (pt.Union ,Myl)  | V    | 11.02.2015 | 34.92  | 34.92  | 17.46  | 17.47 | 34.92  | Completed  | 34.92  | 34.92  | 0.00  | 0.00 | 0.00  | 0.00 |
| 435 | Theni       | 478 | Andipatti   | Promotion of Sericulture   | VI   | 23.11.2015 | 49.20  | 28.20  | 14.10  | 14.10 | 28.20  | Completed  | 27.23  | 27.23  | 0.00  | 0.00 | 0.97  | 0.00 |
| 436 | Theni       | 375 | k.Myladumparai                                    | Promotion of Sericulture   | VI   | 23.11.2015 | 49.20  | 28.20  | 14.10  | 14.10 | 28.20  | Completed  | 26.13  | 26.13  | 0.23  | 0.00 | 1.84  | 0.00 |
| 437 | Theni       | 384 | Andipatti   | Readymade Garments Training Centre (puduvalvu)   | VI   | 23.11.2015 | 18.00  | 10.80  | 10.80  | 0.00  | 10.80  | Completed  | 8.10   | 8.10   | 0.00  | 0.00 | 2.70  | 0.00 |
| 438 | Theni       | 402 | k.Myladumparai                                    | Readymade Garments Training Centre (puduvalvu)   | VI   | 23.11.2015 | 18.00  | 10.80  | 10.80  | 0.00  | 10.80  | Completed  | 8.10   | 8.10   | 0.00  | 0.00 | 2.70  | 0.00 |
| 439 | Theni       | 525 | Andipatti   | District Veterinary Diagnostic Laboratory (DVDL)   | VIII | 22.09.2016 | 17.87  | 17.87  | 17.87  | 0.00  | 17.87  | Cancelled  | 17.87  | 0.00   | 0.00  | 0.00 | 17.87 | 0.00 |
| 440 | Theni       | 584 | Andipatti   | Renovation to the Pipe siphons in the Duraisampuram Anaicut basion channel in Kandamanur Village of AndipattiTaluk in Theni District.  | IX   | 20.02.2017 | 100.00 | 100.00 | 50.00  | 50.00 | 100.00 | Completed  | 100.00 | 98.36  | 0.00  | 1.64 | 0.00  | 0.00 |
| 441 | Theni       | 660 | Bodinayakkanur                                    | Strengthening of Public Health Services in Hilly and Forest Areas of Theni District ( Dombucheri PHC) (Hilly Area/ Forest Tribal Area) | XI   | 23.02.2018 | 60.00  | 60.00  | 30.00  | 0.00  | 30.00  | Oothukadu- Construction at Oothukadu is not possible allotted fund to be diverted to kottur -1 HSC Agamalai-Tender will be placed on 12.02.2021  | 30.00  | 30.00  | 0.00  | 0.00 | 0.00  |      |
| 442 | Theni       | 670 | Andipatti, Bodinayakkanur, K.Myladumparai, cumbum | Integrated Community Health Management Project (Hilly and Forest area Project)   | XI   | 31.12.2018 | 158.00 | 158.00 | 79.00  | 79.00 | 158.00 | Maharajamettu - Waiting for RDO reply(file in RDO office) & highways work - Demolition of old building has been done. Construction work will be started.   | 113.00 | 113.00 | 45.00 | 0.00 | 0.00  |      |
| 443 | Theni       | 675 | Andipatti, Bodinayakkanur, K.Myladumparai, cumbum | Improving livelihood of tribal's in Theni (Hilly and forest area)  | XI   | 31.12.2018 | 131.70 | 122.25 | 122.25 | 0.00  | 122.25 | Workorder for distribution of Goat/Sheep Units given. Beneficiaries initiated purchase of Goat in sandhai and the purchase of animals expected to be completed on or before 25.05.2021.  | 61.13  | 61.13  | 61.13 | 0.00 | 0.00  |      |
| 444 | Thoothukudi | 39  | Kovilpatti  | Establishment of Cattle Feed production unit at Sivanthipatti village in Kovilpatti  | II   | 31.01.2014 | 28.27  | 28.27  | 14.13  | 14.14 | 28.27  | Completed  | 28.27  | 27.60  | 0.00  | 0.00 | 0.67  | 0.00 |
| 445 | Thoothukudi | 62  | Sathan kulam                                      | Enhancement of coconut productivity and production   | II   | 20.01.2014 | 52.90  | 39.71  | 19.85  | 19.86 | 39.71  | Completed  | 37.31  | 37.17  | 0.00  | 0.00 | 2.54  | 0.35 |
| 446 | Thoothukudi | 89  | Udankudi  | Intensive campaign for HOB reduction   | II   | 06.09.2013 | 4.49   | 4.49   | 2.10   | 2.39  | 4.49   | Completed  | 4.49   | 3.90   | 0.00  | 0.00 | 0.59  | 0.13 |
| 447 | Thoothukudi | 98  | Pudur   | Construction of Road in Sennampatti Village  | II   | 06.09.2013 | 160.00 | 160.00 | 160.00 | 0.00  | 160.00 | Completed  | 160.00 | 157.81 | 2.19  | 0.00 | 0.00  | 0.00 |
| 448 | Thoothukudi | 105 | Kovilpatti  | Construction of Women Shelter in Kovilpatti  | II   | 06.09.2013 | 85.90  | 85.90  | 42.00  | 43.90 | 85.90  | Completed  | 81.61  | 80.37  | 0.00  | 0.00 | 5.53  | 0.40 |
| 449 | Thoothukudi | 109 | Kovilpatti  | Common Facility Centre for the manufacture of match boxes  | II   | 06.09.2013 | 45.00  | 45.00  | 21.00  | 24.00 | 45.00  | Completed  | 42.75  | 41.76  | 0.00  | 0.00 | 3.24  | 0.93 |
| 450 | Thoothukudi | 112 | Vilathikulam                                      | IFS Villages   | II   | 06.09.2013 | 175.00 | 87.50  | 42.00  | 45.47 | 87.47  | Completed  | 87.47  | 87.47  | 0.00  | 0.00 | 0.00  | 0.00 |
| 451 | Thoothukudi | 114 | Sathankulam Udankudi                              | Anaemia Control Programme  | II   | 06.09.2013 | 69.25  | 69.25  | 33.00  | 36.25 | 69.25  | Completed  | 62.32  | 40.68  | 0.00  | 0.00 | 28.57 | 2.76 |
| 452 | Thoothukudi | 116 | Vilathikulam                                      | Construction of Advanced Poly house for vegetables   | II   | 06.09.2013 | 113.58 | 75.72  | 37.86  | 37.86 | 75.72  | Completed  | 75.72  | 75.72  | 0.00  | 0.00 | 0.00  | 5.20 |

|     |             |     |   |   |    |            |        |        |       |       |        |                             |        |        |       |      |       |      |
|-----|-------------|-----|---|---|----|------------|--------|--------|-------|-------|--------|-----------------------------|--------|--------|-------|------|-------|------|
| 453 | Thoothukudi | 125 | Pudur   | Assistance for adaption of Integrated Farming System (50 Farmers) - Dry land Model at Pudur Block   | IV | 28.08.2014 | 48.80  | 25.05  | 25.05 | 0.00  | 25.05  | Completed                   | 25.05  | 25.03  | 0.00  | 0.00 | 0.02  | 1.02 |
| 454 | Thoothukudi | 128 | Kayathar  | Assistance for adaption of Integrated Farming System (50 Farmers) - Dry land Model at Kayathar Block  | IV | 28.08.2014 | 48.80  | 25.05  | 25.05 | 0.00  | 25.05  | Completed                   | 25.05  | 25.05  | 0.00  | 0.00 | 0.00  | 0.78 |
| 455 | Thoothukudi | 126 | Ottapidaram   | Assistance for adaption of Integrated Farming System (50 Farmers) - Dry land Model at Ottapidaram Block   | IV | 28.08.2014 | 48.80  | 25.05  | 25.05 | 0.00  | 25.05  | Completed                   | 25.05  | 25.05  | 0.00  | 0.00 | 0.00  | 0.00 |
| 456 | Thoothukudi | 127 | Udankudi  | Assistance for adaption of Integrated Farming System (25 Farmers) - Dry land Model at Udankudi Block  | IV | 28.08.2014 | 35.89  | 18.27  | 18.27 | 0.00  | 18.27  | Completed                   | 18.27  | 17.73  | 0.00  | 0.00 | 0.54  | 0.24 |
| 457 | Thoothukudi | 129 | Kovilpatti  | Assistance for adaption of Integrated Farming System (50 Farmers) - Dry land Model at Kovilpatti Block  | IV | 28.08.2014 | 48.80  | 25.05  | 25.05 | 0.00  | 25.05  | Completed                   | 25.05  | 25.05  | 0.00  | 0.00 | 0.00  | 0.00 |
| 458 | Thoothukudi | 176 | Ottapidaram   | Training Centre for Ready made garments making  | V  | 13.10.2014 | 34.39  | 12.13  | 6.06  | 6.07  | 12.13  | Completed                   | 11.53  | 7.88   | 0.00  | 0.00 | 4.25  | 0.00 |
| 459 | Thoothukudi | 231 | Sathankulam   | Installation of Hybrid power RO plants with solar power at Periyathalai Panchayat in Sathankulam Block  | V  | 23.03.2015 | 50.00  | 50.00  | 50.00 | 0.00  | 50.00  | Completed                   | 37.50  | 37.50  | 12.50 | 0.00 | 0.00  | 0.00 |
| 460 | Thoothukudi | 242 | Udankudi  | Installation of Hybrid power RO plants with solar power at Manapadu Panchayat in Udankudi Block   | V  | 23.03.2015 | 50.00  | 50.00  | 50.00 | 0.00  | 50.00  | Work Cancelled              | 0.00   | 0.00   | 0.00  | 0.00 | 50.00 | 0.00 |
| 461 | Thoothukudi | 347 | Sathankulam Udankudi                                      | Alleviation of health problem by providing essential Infrastructure and medical equipments for health centre Provision of Semi Auto Analyser for 3 PHs. (Meignanapuram, Mudalur and Paramankurichi PHC)                     | VI | 06.11.2015 | 3.00   | 3.00   | 3.00  | 0.00  | 3.00   | Completed                   | 3.00   | 3.00   | 0.00  | 0.00 | 0.00  | 0.00 |
| 462 | Thoothukudi | 348 | Sathankulam   | Promotion of Sericulture  | VI | 06.11.2015 | 29.52  | 18.66  | 9.33  | 9.33  | 18.66  | Completed                   | 18.66  | 18.62  | 0.00  | 0.00 | 0.14  | 0.83 |
| 463 | Thoothukudi | 349 | Kovilpatti  | Promotion of Sericulture  | VI | 06.11.2015 | 32.32  | 20.76  | 10.38 | 10.38 | 20.76  | Completed                   | 20.76  | 20.71  |       |      |       |      |
| 464 | Thoothukudi | 350 | Kayathar  | Promotion of Sericulture  | VI | 06.11.2015 | 16.90  | 10.50  | 5.25  | 5.25  | 10.50  | Completed                   | 10.50  | 10.48  |       |      |       |      |
| 465 | Thoothukudi | 351 | Vilathikulam  | Promotion of Sericulture  | VI | 06.11.2015 | 19.55  | 12.50  | 6.25  | 6.25  | 12.50  | Completed                   | 12.50  | 12.47  |       |      |       |      |
| 466 | Thoothukudi | 410 | Sathankulam Udankudi                                      | Alleviation of health problem by providing essential Infrastructure and medical equipments for health centre Provision of Ultra Sound Scan Machine to four PHCs. (Meignanapuram, Mudalur, Anandapuram and Padukkapathu PHC) | VI | 06.11.2015 | 20.00  | 20.00  | 20.00 | 0.00  | 20.00  | Completed                   | 20.00  | 9.43   | 0.00  | 0.00 | 10.57 | 0.00 |
| 467 | Thoothukudi | 419 | Vilathikulam  | Construction of Solar Dryer Unit at Vilathikulam  | VI | 06.11.2015 | 4.00   | 4.00   | 4.00  | 0.00  | 4.00   | Completed                   | 4.00   | 3.99   | 0.00  | 0.00 | 0.02  | 0.00 |
| 468 | Thoothukudi | 426 | Pudur   | Construction of Solar Dryer Unit at Pudur   | VI | 06.11.2015 | 4.00   | 4.00   | 4.00  | 0.00  | 4.00   | Completed                   | 4.00   | 3.99   | 0.00  | 0.00 |       |      |
| 469 | Thoothukudi | 429 | Kayathar Kovilpatti                                       | Alleviation of health Problem by providing essential infrastructure and medical equipments for health centre Provision of Semi Auto Analyser for 4 PHCs. (Vembar, Kayathar, Sriram nagar and Kadaaiyoor)                    | VI | 06.11.2015 | 4.00   | 4.00   | 4.00  | 0.00  | 4.00   | Completed                   | 2.80   | 2.64   | 0.00  | 0.00 | 1.36  | 0.07 |
| 470 | Thoothukudi | 430 | Kayathar, Kovilpatti, Ottapidaram, Pudur and Vilathikulam | Livelihood Enhancement for differently abled persons through backyard poultry farming units   | VI | 06.11.2015 | 7.75   | 7.36   | 3.68  | 3.68  | 7.36   | Completed                   | 5.72   | 5.69   | 0.00  | 0.00 | 1.67  | 0.02 |
| 471 | Thoothukudi | 626 | Ottapidaram   | Building Infrastructure for Mettupacheri, Vedanatham, Sillankulam, Kulasekaranallur, Savarimangalur and Muramban HSCs.  | XI | 05.03.2018 | 149.00 | 149.00 | 74.50 | 74.50 | 149.00 | Completed (UC not Received) | 149.00 | 146.47 | 0.00  | 2.53 | 0.00  | 0.00 |
| 472 | Tiruvallur  | 136 | URBAN   | Construction of a new ICDS centres and infrastructure in Annai Sathya Nagar at Avadi Municipality   | IV | 17/09/2014 | 7.00   | 7.00   | 3.50  | 3.50  | 7.00   | Work Completed. UC Received | 7.00   | 7.00   | 0.00  | 0.00 | 0.00  | 0.00 |
| 473 | Tiruvallur  | 137 | URBAN   | Construction of a new ICDS centres and infrastructure in Periyar Nagar at Avadi Municipality  | IV | 17/09/2014 | 7.00   | 7.00   | 3.50  | 3.50  | 7.00   | Work Completed. UC Received | 7.00   | 7.00   | 0.00  | 0.00 | 0.00  | 0.00 |

|     |                |     |                             |  |        |            |        |        |        |        |        |  |        |        |       |                 |        |      |
|-----|----------------|-----|-----------------------------|--|--------|------------|--------|--------|--------|--------|--------|--|--------|--------|-------|-----------------|--------|------|
| 474 | Tiruvallur     | 138 | URBAN                       | Universal Toilet at Moondru Nagar Area in Ward No.15 (2 Nos) of Avadi Municipality   | IV     | 17/09/2014 | 30.00  | 22.20  | 11.10  | 11.10  | 22.20  | Work Completed. UC Received                                      | 22.20  | 20.43  | 0.00  | 0.00            | 1.77   | 0.00 |
| 475 | Tiruchirapalli | 67  | Thuraiyur                   | Construction of BT Road and Cross Drainage works Kinathur,Silaiyur,Nesakulam and Vallam.   | II&III | 02.01.2014 | 129.50 | 129.50 | 64.75  | 64.75  | 129.50 | Completed (UC Submitted to SPC)                                  | 129.50 | 129.25 | 0.00  | 0.00            | 0.25   | 0.00 |
| 476 | Tiruchirapalli | 198 | Thuraiyur                   | Elimination of open defecation to improve health, hygiene and sanitation by promotion of individual toilets and behavioural change communication starategy | IV     | 23.11.2014 | 88.36  | 74.36  | 37.18  | 37.18  | 74.36  | Completed UC Submitted to SPC)                                   | 74.36  | 74.36  | 0.00  | 0.00            | 0.00   | 0.00 |
| 477 | Tiruchirapalli | 236 | Thuraiyur                   | Construction of 19 Open Wells for drinking water with solar powered pumps sets with pipe lines.  | IV     | 02.02.2015 | 274.55 | 274.55 | 137.30 | 0.00   | 137.30 | Cancelled  | 0.00   | 0.00   | 0.00  | 0.00            | 137.30 | 0.00 |
| 478 | Tiruchirapalli | 235 | Thuraiyur                   | Eco Restoration and long term livelihood security for tribes in Pachamalai hills.  | IV     | 30.01.2015 | 100.00 | 87.00  | 43.50  | 43.50  | 87.00  | Completed (UC Submitted to SPC)                                  | 87.00  | 87.00  | 0.00  | 0.00            | 0.00   | 0.00 |
| 479 | Tiruchirapalli | 244 | Thuraiyur                   | Standardization of irrigation control structures constructed during British period.  | IV     | 27.02.2015 | 292.50 | 292.50 | 146.25 | 146.25 | 292.50 | Completed (UC Submitted to SPC)                                  | 292.50 | 287.05 | 0.00  | 0.00            | 5.45   | 0.00 |
| 480 | Tiruchirapalli | 143 | Thuraiyur                   | Construction of Health Sub Centre at Manolodai Village   | IV     | 14.10.2014 | 20.00  | 20.00  | 7.75   | 12.25  | 20.00  | Completed (UC Submitted to SPC)                                  | 20.00  | 19.53  | 0.00  | 0.00            | 0.47   | 0.00 |
| 481 | Tiruchirapalli | 145 | Thuraiyur                   | Construction of Health Sub Centre at Sikkathambur Village  | IV     | 14.10.2014 | 15.50  | 15.50  | 7.75   | 7.75   | 15.50  | Completed (UC Submitted to SPC)                                  | 15.50  | 15.48  | 0.00  | 0.00            | 0.02   | 0.00 |
| 482 | Tiruchirapalli | 144 | Thuraiyur                   | Construction of Health Sub Centre at Maruvathur Village  | IV     | 14.10.2014 | 15.50  | 15.50  | 7.75   | 0.00   | 7.75   | Interim stay for construction activities vide WP10063/19.06.2015 | 0.00   | 0.00   | 7.75  | 0.00            | 0.00   | 0.00 |
| 483 | Tiruchirapalli | 147 | Thuraiyur                   | Construction of Health Sub Centre at Kinathur Village.   | IV     | 14.10.2014 | 20.00  | 20.00  | 7.75   | 12.25  | 20.00  | Completed (UC Submitted to SPC)                                  | 20.00  | 19.84  | 0.00  | 0.00            | 0.16   | 0.00 |
| 484 | Tiruchirapalli | 311 | Thuraiyur                   | Special Nutrition care programme for 0-5years Children in Thuraiyur Block.   | V      | 11.02.2015 | 56.80  | 56.80  | 28.40  | 28.40  | 56.80  | Completed  | 52.35  | 52.35  | 4.44  | 1.01 (Interest) | 0.00   | 0.00 |
| 485 | Tiruchirapalli | 312 | Thuraiyur                   | Health Empowerment Project of Newly Married Couples and Anti Natal and Post Natal Mothers.   | V      | 11.02.2015 | 5.10   | 5.10   | 2.55   | 2.55   | 5.10   | Completed (UC Submitted to SPC )                                 | 5.10   | 5.10   | 0.00  | 0.00            | 0.00   | 0.00 |
| 486 | Tiruchirapalli | 313 | Thuraiyur                   | Construction of life skill Training Centre for Adolescent Girls.   | V      | 11.02.2015 | 20.00  | 20.00  | 20.00  | 0.00   | 20.00  | Completed (UC Submitted to SPC)                                  | 20.00  | 20.00  | 0.00  | 0.00            | 0.00   | 0.00 |
| 487 | Tiruchirapalli | 510 | Thuraiyur                   | Providing Water Supply Main in Municipal Slum Area.  | V      | 03.02.2016 | 23.40  | 23.40  | 11.70  | 11.70  | 23.40  | Completed (UC Submitted to spc)                                  | 23.40  | 23.40  | 0.00  | 0.00            | 0.00   | 0.00 |
| 488 | Tiruchirapalli | 661 | Uppliapuram (Under 110Rule) | Strengthening of Public Health Services in Hilly and Forest Areas of Trichy District (Pachamalai hills) (Hilly Area/ Forest Tribal Area)                   | XI     | 23.02.2018 | 43.00  | 43.00  | 21.50  | 21.50  | 43.00  | Plastering Level   | 21.50  | 21.50  | 21.50 | 0.00            | 0.00   | 0.00 |
| 489 | Tiruchirapalli | 705 | Thuraiyur                   | Strengthening of Public Health Services in Backward Blocks   | XII    | 31.12.2018 | 115.00 | 115.00 | 57.50  | 57.50  | 115.00 | Out4 Works 3works Completed , 1 work Plastering Level.           | 100.00 | 100.00 | 0.15  | 0.00            | 0.00   | 0.00 |
| 490 | Tiruchirapalli | 813 | Thuraiyur                   | Construction of Class room to Government Tribal Residential Schools  | XV     | 22.01.2021 | 180.00 | 180.00 | 113.40 |        | 113.40 | AS Issued in Concerned Department                                | 113.40 |        |       |                 |        |      |
| 491 | Tiruvannamalai | 24  | Jawadhu hills               | Livelihood intervention towards enhancing farmers income   | II     | 13.01.2014 | 12.33  | 12.33  | 6.17   | 6.17   | 12.33  | Completed  | 12.33  | 12.33  | 0.00  | 0.00            | 0.00   | 0.00 |
| 492 | Tiruvannamalai | 23  | Jawadhu hills               | Providing Remedial education towards primary education for tribals of Jawadhu Hills  | II     | 13.01.2014 | 11.60  | 11.20  | 5.60   | 5.60   | 11.20  | Completed  | 11.20  | 11.20  | 0.00  | 0.00            | 0.00   | 0.00 |
| 493 | Tiruvannamalai | 41  | Jawadhu hills               | Health & Nutrition Intervention towards healthy generation for tribals of Jawadhu Hills  | II     | 13.01.2014 | 8.25   | 8.25   | 4.13   | 4.13   | 8.25   | Completed  | 8.25   | 8.25   | 0.00  | 0.00            | 0.00   | 0.00 |
| 494 | Tiruvannamalai | 135 | Jawadhu hills               | Integrated fodder production (Azola Cultivation) to increase the family income of tribal people.   | III    | 14.11.2014 | 4.19   | 4.19   | 2.10   | 2.10   | 4.19   | Completed  | 4.19   | 4.19   | 0.00  | 0.00            | 0.00   | 0.00 |
| 495 | Tiruvannamalai | 149 | Jawadhu hills               | Strengthening Health care service Delivery at Nammampattu PHC  | III    | 10.10.2014 | 145.10 | 145.10 | 72.55  | 72.55  | 145.10 | Completed  | 145.10 | 144.25 | 0.670 | 0.18            | 0.00   | 0.00 |
| 496 | Tiruvannamalai | 150 | Jawadhu hills               | Facilitation for improving Health care service Delivery at Jamunamara thur PHC   | III    | 10.10.2014 | 126.30 | 126.30 | 63.15  | 63.15  | 126.30 | Completed  | 126.30 | 125.57 | 0.68  | 0.05            | 0.00   | 0.00 |
| 497 | Tiruvannamalai | 139 | Jawadhu hills               | Provision of Share Auto and goods Auto to hilly Villages throughCLG's  | III    | 30.09.2014 | 35.15  | 23.25  | 23.25  | 0.00   | 23.25  | Completed  | 23.25  | 23.25  | 0.00  | 0.00            | 0.00   | 0.00 |

|     |                |     |  |  |      |            |        |        |        |        |        |   |        |         |        |      |      |      |
|-----|----------------|-----|--|--|------|------------|--------|--------|--------|--------|--------|---|--------|---------|--------|------|------|------|
| 498 | Tiruvannamalai | 134 | Jawadhu hills                                | Establishment of Samai Mini Mill and value added product   | III  | 30.09.2014 | 20.39  | 10.04  | 5.02   | 5.02   | 10.04  | Completed   | 10.04  | 10.04   | 0.00   | 0.00 | 0.00 | 0.00 |
| 499 | Tiruvannamalai | 319 | Thandrampet                                  | Formation of Pucca Road from Tribal area to the habitations of Beemarapatti Village of Thandrampet Block ( 8 kms.)   | IV   | 12.03.2015 | 551.00 | 300.00 | 143.24 | 0.00   | 143.24 | Forest clearance 1st stage approved. Road formation work under MGNREGA convergence is in Progress | 0.00   | 0.00    | 143.24 | 0.00 | 0.00 | 0.00 |
| 500 | Tiruvannamalai | 320 | Jawadhu hills                                | Formation of Pucca road to bring the Tribal People to the main Stream-Jawadhu Hills Block  | IV   | 23.02.2015 | 628.85 | 628.85 | 314.42 | 314.42 | 628.85 | Completed   | 628.85 | 621.05  | 0.00   | 7.80 | 0.00 | 0.00 |
| 501 | Tiruvannamalai | 317 | Pudupalayam                                  | Integrated Farming System at Puduppalayam Block  | IV   | 10.02.2015 | 60.68  | 26.65  | 26.65  | 0.00   | 26.65  | Completed   | 26.65  | 24.60   | 0.00   | 0.00 | 2.05 | 0.00 |
| 502 | Tiruvannamalai | 322 | Thandrampet                                  | Integrated Farming System at Thandarampet Block  | IV   | 10.02.2015 | 69.56  | 29.37  | 29.37  | 0.00   | 29.37  | Completed   | 29.37  | 29.37   | 0.00   | 0.00 | 0.00 | 0.00 |
| 503 | Tiruvannamalai | 318 | Chengam                                      | Integrated Farming System at Chengam Block   | IV   | 10.02.2015 | 65.12  | 28.60  | 28.60  | 0.00   | 28.60  | Completed   | 28.60  | 28.60   | 0.00   | 0.00 | 0.00 | 0.00 |
| 504 | Tiruvannamalai | 321 | Jawadhu hills                                | Livelihood Intervention towards enhancing farmers income through sheep rearing   | IV   | 10.02.2015 | 16.50  | 16.50  | 8.25   | 8.25   | 16.50  | Completed   | 16.50  | 16.50   | 0.00   | 0.00 | 0.00 | 0.00 |
| 505 | Tiruvannamalai | 444 | Chengam                                      | Construction of Blood storage at Melpallipattu PHC   | V    | 04.11.2015 | 16.75  | 16.75  | 16.75  | 0.00   | 16.75  | Completed   | 16.75  | 16.743  | 0.010  | 0.00 | 0.00 | 0.00 |
| 506 | Tiruvannamalai | 459 | Jawadhu hills                                | Construction of Blood storage room at Jmunamara thur PHC   | V    | 04.11.2015 | 16.00  | 16.00  | 16.00  | 0.00   | 16.00  | Completed   | 16.00  | 16.00   | 0.00   | 0.00 | 0.00 | 0.00 |
| 507 | Tiruvannamalai | 391 | Thandrampet                                  | Promotion of Sericulture   | V    | 04.11.2015 | 23.00  | 18.80  | 9.40   | 0.00   | 9.40   | Work Completed  | 9.40   | 24.00   | 0.00   | 0.00 | 0.19 | 0.00 |
| 508 | Tiruvannamalai | 486 | Chengam                                      | Promotion of Sericulture   | V    | 4.11.2015  | 13.65  | 11.02  | 5.51   | 0.00   | 5.51   | Work Completed  | 5.51   |         |        | 0.00 |      | 0.00 |
| 509 | Tiruvannamalai | 448 | Pudupalayam                                  | Promotion of Sericulture   | V    | 04.11.2015 | 9.25   | 7.33   | 3.65   | 0.00   | 3.665  | Work Completed  | 3.665  |         |        | 0.00 |      | 0.00 |
| 510 | Tiruvannamalai | 413 | Jawdhills                                    | Promotion of Sericulture   | V    | 04.11.2015 | 14.98  | 11.23  | 5.61   | 0.00   | 5.615  | Work Completed  | 5.615  |         |        | 0.00 |      | 0.00 |
| 511 | Tiruvannamalai | 400 | Jawdhills                                    | Production and supply of High quality vegetable seedlings.   | VI   | 11.4.2015  | 10.92  | 5.46   | 2.73   | 0.00   | 2.73   | PROJECT CANCELLED   | 0.00   | 0.00    | 0.00   | 0.00 | 2.73 | 0.00 |
| 512 | Tiruvannamalai | 460 | Thandrampet                                  | Production and supply of High quality vegetable seedlings.   | VI   | 11.4.2015  | 10.92  | 5.46   | 2.73   | 0.00   | 2.73   | PROJECT CANCELLED   | 0.00   | 0.00    | 0.00   | 0.00 | 2.73 | 0.00 |
| 513 | Tiruvannamalai | 461 | Chengam                                      | Production and supply of High quality vegetable seedlings.   | VI   | 11.4.2015  | 10.92  | 5.46   | 2.73   | 0.00   | 2.73   | PROJECT CANCELLED   | 0.00   | 0.00    | 0.00   | 0.00 | 2.73 | 0.00 |
| 514 | Tiruvannamalai | 462 | Pudupalayam                                  | Production and supply of High quality vegetable seedlings.   | VI   | 11.4.2015  | 10.92  | 5.46   | 2.73   | 0.00   | 2.73   | PROJECT CANCELLED   | 0.00   | 0.00    | 0.00   | 0.00 | 2.73 | 0.00 |
| 515 | Tiruvannamalai | 511 | Thandrampet                                  | Establishment of Mini Dhall Mill and value added product centre to generate Employmet opprtunity in Thandarampet block   | VII  | 02.03.2016 | 11.00  | 6.50   | 3.25   | 0.00   | 3.25   | PROJECT CANCELLED   | 0.00   | 0.00    | 0.00   | 0.00 | 3.25 | 0.00 |
| 516 | Tiruvannamalai | 532 | Thandrampet & Jawadhu hills                  | Provision of Infrastructure to Kasthriba Gandhi Balika Vidhyalaya schools to uplift the Girl Students in Educationally Backward.   | VIII | 29.12.2016 | 142.01 | 142.01 | 71.05  | 71.05  | 142.01 | Works Completed   | 142.01 | 134.890 | 7.12   | 0.00 | 0.00 | 0.00 |
| 517 | Tiruvannamalai | 588 | Thandrampet,Chengam,Pudupalayam & Jawadhills | Strengthening Secondary Education by Engaging Qualified Tutors to enlighten the educationally backward blocks.   | IX   | 06.04.2017 | 56.90  | 46.80  | 46.80  | 0.00   | 46.80  | Completed   | 46.80  | 46.80   | 0.00   | 0.00 | 0.00 | 0.00 |
| 518 | Tiruvannamalai | 633 | Jawadhu hills                                | Provision of Infrastructure to improvement of forest Schools   | XI   | 21.02.2018 | 4.50   | 4.50   | 4.50   | 0.00   | 4.50   | Completed   | 4.50   | 4.36    | 0.14   | 0.00 | 0.00 | 0.00 |
| 519 | Tiruvannamalai | 644 | Chengam                                      | Livelihood securityof the Narikkuravar people through Bead Ornaments making in the Urban ward at Chengam Town Panchayat  | XI   | 16.02.2018 | 12.50  | 12.50  | 12.50  | 0.00   | 12.50  | Completed   | 12.50  | 12.50   | 0.00   | 0.00 | 0.00 | 0.00 |
| 520 | Tiruvannamalai | 649 | Jawadhu hills                                | Strengthening of Public Health Services in Hilly and Forest Areas of Tiruvannamalai District (Perumullam, Bala-abirayampattu, Kalyanamandhai, Pallathur, Thoppur, Veerapanur, Saravanakuppam) (Hilly Area/ Forest Tribal Area) | XI   | 23.02.2018 | 524.00 | 524.00 | 262.00 | 262.00 | 524.00 | Completed   | 462.00 | 462.00  | 62.00  | 0.00 | 0.00 | 0.00 |
| 521 | Tiruvannamalai | 706 | Pudupalayam                                  | Strengthening of PHC in Health Coverage under SGBF Phase II (Senthamangalam PHC)   | XII  | 31.12.2018 | 30.00  | 30.00  | 15.00  | 15.00  | 30.00  | Work Completed  | 30.00  | 30.00   | 0.00   | 0.00 | 0.00 | 0.00 |

|     |                |     |                |  |      |            |        |        |       |        |        |  |        |        |      |      |      |      |
|-----|----------------|-----|----------------|--|------|------------|--------|--------|-------|--------|--------|--|--------|--------|------|------|------|------|
| 522 | Tiruvannamalai | 764 | Jawadhu hills  | Value Addition of Non-Timber forest Product and Agricultural Products of Jawadhu hills, Tiruvannamalai District (SPV)  | XIII | 21.02.2020 | 264.00 | 259.90 | 77.97 | 181.93 | 259.90 | Machineries Installed, Staff appointments completed. Staff training Completed,Raw materials (Samai, Tamarind procured)Processing of the products for value addition is under Progress.Construction of Storage Godown , Drying floor work physically completed. | 259.90 | 259.90 | 0.00 | 0.00 | 0.00 | 0.00 |
| 523 | Tiruvannamalai | 767 | Arni           | Facilitation of Day Care centre for the Children with special Needs(CWSN)by providing Physiotherapy,Speech &Occupational Theraphy,Sensory Integration Theraphy and Special Education with materials at ARNI          | XIII | 21.02.2020 | 4.22   | 4.22   | 1.26  | 2.96   | 4.22   | Civil Works under Progress. Supply order issued for the purchse of Materials.  | 1.26   | 1.26   | 0.00 | 0.00 | 0.00 | 0.00 |
| 524 | Tiruvannamalai | 768 | Cheyyar        | Facilitating Day Care centre for the Children with special Needs (CWSN)by providing Physiotherapy,Speech &Occupational Theraphy, Sensory Integration Theraphy and Special Education with materials at Cheyyar        | XIII | 21.02.2020 | 4.21   | 4.21   | 1.26  | 2.95   | 4.21   | Civil Works under Progress. Supply order issued for the purchse of Materials.  | 1.26   | 1.26   | 0.00 | 0.00 | 0.00 | 0.00 |
| 525 | Tiruvannamalai | 769 | Vandavasi      | Facilitating Day Care centre for the Children with special Needs (CWSN) by providing Physiotherapy,Speech &Occupational Theraphy, Sensory Integration Theraphy and Special Education with materials at Vandavasi     | XIII | 21.02.2020 | 4.43   | 4.43   | 1.32  | 3.11   | 4.13   | Civil Works under Progress. Supply order issued for the purchse of Materials.  | 1.22   | 1.22   | 0.10 | 0.00 | 0.00 | 0.00 |
| 526 | Tiruvannamalai | 770 | Polur          | Facilitating of Day Care centre for the Children with special needs (CWSN)by providing Physiotherapy,Speech &Occupational Theraphy, Sensory Integration Theraphy and Special Education with materials at Polur       | XIII | 21.02.2020 | 4.31   | 4.31   | 1.29  | 3.02   | 4.31   | Civil Works under Progress. Supply order issued for the purchse of Materials.  | 1.29   | 1.29   | 0.00 | 0.00 | 0.00 | 0.00 |
| 527 | Tiruvannamalai | 771 | Chetpet        | Facilitation of Day Care centre for the Children with special Needs (CWSN)by providing Physiotherapy,Speech &Occupational Theraphy, Sensory Integration Theraphy and Special Education with materials at Chetpet     | XII  | 21.02.2020 | 4.63   | 4.63   | 1.39  | 3.24   | 4.63   | Civil Works under Progress. Supply order issued for the purchse of Materials.  | 1.39   | 1.39   | 0.00 | 0.00 | 0.00 | 0.00 |
| 528 | Tiruvannamalai | 772 | Vettavalam     | Facilitation of Day Care centre for the Children with special Needs(CWSN)by providing Physiotherapy,Speech &Occupational Theraphy,Sensory Integration Theraphy and Special Education with materials at Vettavalam    | XIII | 21.02.2020 | 5.68   | 5.68   | 1.70  | 3.98   | 5.68   | Civil Works under Progress. Supply order issued for the purchse of Materials.  | 1.70   | 1.70   | 0.00 | 0.00 | 0.00 | 0.00 |
| 529 | Tiruvannamalai | 773 | Tiruvannamalai | Facilitating Day Care centre for the Children with special Needs(CWSN)by providing Physiotherapy,Speech &Occupational Theraphy,Sensory Integration Theraphy and Special Education with materials at Tiruvannamalai   | XIII | 21.02.2020 | 4.19   | 4.19   | 1.26  | 2.93   | 4.19   | Completed  | 1.26   | 1.26   | 0.00 | 0.00 | 0.00 | 0.00 |
| 530 | Tiruvannamalai | 774 | Pudupalayam    | Facilitating of Day Care centre for the Children with special Needs (CWSN)by providing Physiotherapy,Speech &Occupational Theraphy, Sensory Integration Theraphy and Special Education with materials at Pudupalayam | XIII | 21.02.2020 | 4.33   | 4.33   | 1.30  | 3.03   | 4.33   | Civil Works under Progress. Supply order issued for the purchse of Materials.  | 1.30   | 1.30   | 0.00 | 0.00 | 0.00 | 0.00 |



|     |                |     |   |   |      |            |        |       |       |       |       |  |       |       |       |      |      |      |
|-----|----------------|-----|---|---|------|------------|--------|-------|-------|-------|-------|--|-------|-------|-------|------|------|------|
| 531 | Tiruvannamalai | 775 | Chengam   | Facilitating of Day Care centre for the Children with special Needs(CWSN)by providing Physiotherapy,Speech &Occupational Theraphy,Sensory Integration Theraphy and Special Education with materials at Chengam  | XIII | 21.02.2020 | 5.56   | 5.56  | 1.67  | 3.89  | 5.56  | Civil Works under Progress. Supply order issued for the purchase of Materials.                     | 1.67  | 1.67  | 0.00  | 0.00 | 0.00 | 0.00 |
| 532 | Tiruvannamalai | 776 | Thandrampet                                     | Facilitating Day Care centre for the Children with special Needs(CWSN)by providing Physiotherapy,Speech &Occupational Theraphy,Sensory Integration Theraphy and Special Education with materials at Thandrampet | XIII | 21.02.2020 | 4.58   | 4.58  | 1.37  | 3.21  | 4.58  | Civil Works under Progress. Supply order issued for the purchase of Materials.                     | 1.37  | 1.37  | 0.00  | 0.00 | 0.00 | 0.00 |
| 533 | Tiruvannamalai | 778 | Jawadhu hills,Pudupalayam, Thandrampet &Chengam | Mobile Fair Price Shop of Tiruvannamalai District   | XIII | 02.03.2020 | 61.92  | 61.92 | 18.58 | 43.34 | 61.92 | Project work Completed.  | 61.92 | 61.92 | 0.00  | 0.00 | 0.00 | 0.00 |
| 534 | Tiruvannamalai | 779 | Chengam,Thandrampet, Pudupalayam                | Promotion of Narikuravar Families in Chengam Town Panchayat, Chengam, Thandrampet and Pudupalayam Blocks in Tiruvannamalai district   | XIII | 21.02.2020 | 91.00  | 88.92 | 26.68 | 62.24 | 88.92 | Revolving funds distributed to the SHG's. Construction of Sales outlet is under progress.          | 88.92 | 88.92 | 0.00  | 0.00 | 0.00 | 0.00 |
| 535 | Tiruvannamalai | 780 | Jawadhills                                      | New Horticulture farming system instead of traditional cultivation  | XIII | 21.02.2020 | 63.50  | 41.30 | 12.39 | 28.91 | 41.30 | Work Completed   | 12.39 | 12.39 | 0.00  | 0.00 | 0.00 | 0.00 |
| 536 | Tiruvannamalai | 793 | Jawadh hills                                    | Strengthening Elementary Education by Engaging Qualified Teachers/Educational Volunteers to enlighten the Educationally backward block of Jawadhu hills in tiruvannamalai District.                             | XIII | 02.03.2020 | 63.00  | 52.92 | 15.88 | 37.04 | 52.92 | Selection of Qualified Teachers Completed. They will be engaged after reopening of the schools.    | 0.00  | 0.00  | 15.88 | 0.00 | 0.00 | 0.00 |
| 537 | Tiruvannamalai | 794 | Pudupalayam                                     | Strengthening Elementary Education by Engaging Qualified Teachers/Educational Volunteers to enlighten the Educationally backward block of Pudupalayam in tiruvannamalai District.                               | XIII | 02.03.2020 | 36.75  | 30.87 | 9.26  | 21.61 | 30.87 | Selection of Qualified Teachers Completed. They will be engaged after reopening of the schools.    | 0.00  | 0.00  | 9.26  | 0.00 | 0.00 | 0.00 |
| 538 | Tiruvannamalai | 795 | Thandrampet                                     | Strengthening Elementary Education by Engaging Qualified Teachers/Educational Volunteers to enlighten the Educationally backward block of Thandrampet in tiruvannamalai District.                               | XIII | 02.03.2020 | 68.25  | 57.33 | 17.20 | 40.13 | 57.33 | Selection of Qualified Teachers Completed. They will be engaged after re opening of the schools.   | 0.00  | 0.00  | 17.20 | 0.00 | 0.00 | 0.00 |
| 539 | Tiruvannamalai | 796 | Chengam   | Strengthening Elementary Education by Engaging Qualified Teachers/ Educational Volunteers to enlighten the Educationally backward block of Chengam in tiruvannamalai District.                                  | XIII | 02.03.2020 | 108.50 | 91.14 | 27.34 | 63.80 | 91.14 | Selection of Qualified Teachers Completed. They will be engaged after reopening of the schools.    | 0.00  | 0.00  | 27.34 | 0.00 | 0.00 | 0.00 |
| 540 | Tiruvannamalai | 814 | Jamunamarathur-Jawadhu hills block              | NICU Ambulance for Jamunamarathur-Public Health Services in Universal Health Coverage under SBGf-Phase -II District   | XV   | 22.01.2021 | 22.00  | 22.00 | 22.00 | 0.00  | 22.00 | Administrative Sanction Order forwarded to the Implementing Agency.work not yet started due to MCC | 22.00 | 0.00  | 0.00  | 0.00 | 0.00 | 0.00 |
| 541 | Tiruvannamalai | 815 | Chengam block                                   | NICU Ambulance for Jamunamarathur-Public Health Services in Universal Health Coverage under SBGf-Phase -II District   | XV   | 22.01.2021 | 22.00  | 22.00 | 22.00 | 0.00  | 22.00 | Administrative Sanction Order forwarded to the Implementing Agency.work not yet started due to MCC | 22.00 | 0.00  | 0.00  | 0.00 | 0.00 | 0.00 |
| 542 | Tiruvannamalai | 817 | Jawadhu hills Block                             | Construction of Bridge across the river originates from Beema falls at Melvillithathan Kottai Village of Veerappanur Panchayat at Jawadhu hills block of Tiruvannamalai District.                               | XV   | 22.01.2021 | 50.00  | 50.00 | 0.00  | 0.00  | 0.00  | Tender settled work not yet started due to MCC   | 0.00  | 0.00  | 0.00  | 0.00 | 0.00 | 0.00 |
| 543 | Tiruvarur      | 8   | Koradachery                                     | Stall Feeding goat Rearing Activity/Thilkyagarajapuram  | III  | 30.01.2014 | 60.98  | 57.80 | 28.90 | 28.90 | 57.80 | Completed  | 57.80 | 57.80 | 0.00  | 0.00 | 0.00 | 0.00 |
| 544 | Tiruvarur      | 3   | Koradachery                                     | Fish culture/ Thiyagarajapuram  | III  | 30.01.2014 | 0.82   | 66.00 | 0.33  | 0.33  | 0.66  | Completed  | 1.92  | 1.92  | 0.00  | 0.00 | 0.00 | 0.00 |
| 545 | Tiruvarur      | 4   | Koradachery/ Kottur                             | Model Fodder Plot Perumpuhalur/ Fish culture/ Nochiyur  | III  | 30.01.2014 | 7.31   | 6.78  | 3.39  | 3.39  | 6.78  | Completed  | 6.78  | 6.78  | 0.00  | 0.00 | 0.00 | 0.00 |
| 546 | Tiruvarur      | 2   | Kottur  | Vegetable Cultivation/ Kunniyur   | III  | 30.01.2014 | 4.37   | 2.52  | 1.26  | 1.26  | 2.52  | Completed  | 2.52  | 2.52  | 0.00  | 0.00 | 0.00 | 0.00 |

|     |           |     |                                |  |     |            |         |         |        |        |         |   |        |        |       |       |      |      |
|-----|-----------|-----|--------------------------------|--|-----|------------|---------|---------|--------|--------|---------|---|--------|--------|-------|-------|------|------|
| 547 | Tiruvarur | 5   | Kottur                         | Coir Based Activity Venkathangudi  | III | 30.01.2014 | 26.36   | 23.64   | 11.82  | 11.82  | 23.64   | Completed   | 23.64  | 5.91   | 17.73 | 0.00  | 0.00 | 0.00 |
| 548 | Tiruvarur | 66  | Koradachery/ Kottur            | Purchase of semi auto analiser to PHC Adichapuram/ Peumpannaiyur   | III | 30.01.2014 | 2.65    | 2.65    | 2.65   | --     | 2.65    | Completed   | 2.65   | 2.65   | 0.00  | 0.00  | 0.00 | 0.00 |
| 549 | Tiruvarur | 154 | Koradachery                    | Promotion of inland Fish culture in Paruthiyur   | IV  | 08.10.2014 | 3.42    | 2.02    | 1.01   | 1.01   | 2.02    | Completed   | 2.02   | 2.02   | 0.00  | 0.00  | 0.00 | 0.00 |
| 550 | Tiruvarur | 155 | Koradachery                    | Promotion of inland Fish culture in Agarathinallur   | IV  | 08.10.2015 | 1.62    | 0.78    | 0.39   | 0.39   | 0.78    | Completed   | 0.78   | 0.19   | 0.00  | 0.00  | 0.00 | 0.58 |
| 551 | Tiruvarur | 153 | Kottur                         | Calf rearing in vallur   | IV  | 08.10.2014 | 24.81   | 2.62    | 1.31   | 1.31   | 2.62    | Completed   | 2.62   | 2.62   | 0.00  | 0.00  | 0.00 | 0.00 |
| 552 | Tiruvarur | 156 | Kottur                         | Promotion of inland Fish culture in Melanatham   | IV  | 08.10.2014 | 4.42    | 2.32    | 1.16   | 1.16   | 2.32    | Completed   | 2.32   | 0.58   | 0.00  | 0.00  | 0.00 | 1.74 |
| 553 | Tiruvarur | 157 | Kottur                         | Promotion of inland Fish culture in Palayamkottai  | IV  | 08.10.2014 | 3.53    | 1.83    | 0.91   | 0.91   | 1.83    | Completed   | 1.83   | 0.45   | 0.00  | 0.00  | 0.00 | 1.37 |
| 554 | Tiruvarur | 123 | Koradachery                    | Integrated farming system at Koratachery (35) Farmers) Wet land Model  |     | 28.08.2014 | 59.01   | 29.96   | 29.96  | --     | 29.96   | Completed   | 29.96  | 29.96  | 0.00  | 0.00  | 0.00 | 0.00 |
| 555 | Tiruvarur | 124 | Kottur                         | Integrated farming system at Kottur(30) Farmers) Wet land Model  | V   | 28.08.2014 | 56.58   | 28.68   | 28.68  |        | 28.68   | Completed   | 28.68  | 28.68  | 0.00  | 0.00  | 0.00 | 0.00 |
| 556 | Tiruvarur | 257 | Koradachery/ Kottur            | Input Subsidy for Multi Puposue Farm Ponds to Fish seed production / rearing centers through Dept of Fisheries in  | V   | 11.02.2015 | 18.50   | 18.50   | 18.50  | --     | 18.50   | Completed   | 18.50  | 18.50  | 0.00  | 0.00  | 0.00 | 0.00 |
| 557 | Tiruvarur | 228 | Koradachery                    | Milk chilling and Processing unit at Ammaiappan Panchayat  | V   | 19.05.2015 | 29.00   | 26.00   | 26.00  | --     | 26.00   | Work Not Started  | 11.00  | -      | 0.00  | 11.00 | 0.00 | 0.00 |
| 558 | Tiruvarur | 316 | Koradachery/ Kottur            | Revival of Millets in Cauvery Delta through capacity Building on improved production Technologies and value Addition in millets.                                       | V   | 12.08.2015 | 16.15   | 15.25   | 7.63   | --     | 15.25   | Work in Progress  | 15.25  | -      | 0.00  | 15.25 | 0.00 | 0.00 |
| 559 | Tiruvarur | 422 | Koradachery/ Kottur            | Popularizing and protection of traditional paddy varieties   | VI  | 26.10.2015 | 25.00   | 25.00   | 12.50  | 12.50  | 25.00   | Completed   | 25.00  | 25.00  | 0.00  | 0.00  | 0.00 | 0.00 |
| 560 | Tiruvarur | 484 | Koradachery/ Kottur            | Promotion of Sericulture   | VI  | 26.10.2015 | 19.45   | 12.43   | 6.21   | 6.21   | 12.43   | Completed   | 12.43  | 12.43  | 0.00  | 0.00  | 0.00 | 0.00 |
| 561 | Tiruvarur | 483 | Koradachery/ Kottur            | Alleviation of health problem by providing essential infrastructure and medical equipments for health centers  | VI  | 26.10.2015 | 74.80   | 74.80   | 74.80  | --     | 74.80   | Completed   | 74.80  | 74.79  | 0.00  | 0.00  | 0.00 | 0.00 |
| 562 | Tiruvarur | 729 | Koradachery/ Kottur            | Programme for improving Health Services, Health Infrastructure, MCH Services delivery services to the downtrodden people who have been badly affected by Gaja cyclone. |     | 31.12.2018 | 1034.00 | 1034.00 | 517.00 | 517.00 | 1034.00 | Adhityapuram PHC, OP block, Staff Nurse Qtrs- Plastering Level<br>Adhityapuram - Compound Wall Completed.<br>Venkatakudi-HSC- Plastering Level.<br>Kallapal-OP block-Plastering Level. Kallapal-Compound Wall FC laid. Thirumakottai-Compound Wall Completed. Power panel room - Roof laid. Sithamalli - Multipurpose Hall not started, Sithamalli OP Block not started, Pulikarai OP Block, Maternity block - Plastering level, Staff Nur ANM Quarters - not started, Kankodutha vanitham - Maternity block, Staff Nur. ANM - Plastering Level, Athikadai - Multipurpose level _ Basement, Borewell Completed, Kalathur - HSC FC laid, Perumpanniyur - Power Channel Room Completed. | 505.83 | 505.83 | 0.00  | 0.00  | 0.00 | 0.00 |
| 563 | Tiruvarur | 745 |                                | Replacing the chemical pesticides with plant derivatives and bio agents along with ecological engineering concepts for sustainable farming in paddy cultivation        |     | 05.03.2020 | 10.34   | 7.81    | 2.34   | 5.47   | 7.81    | Work Not Started  | 0.00   | 0.00   | 2.34  | 0.00  | 0.00 | 0.00 |
| 564 | Tiruppur  | 104 | EE, Agri engineering, Kundadam | Construction of Blood Bank for Thayampalayam PHC   | II  | 05.09.2013 | 15.00   | 15.00   | 7.50   | 7.50   | 15.00   | Completed   | 15.00  | 15.00  | 0.00  | 0.00  | 0.00 | 0.00 |
| 565 | Tiruppur  | 74  | EE, Agri engineering, Kundadam | Construction of Major Check dam @ Eragampatti.   | III | 20.01.2014 | 8.20    | 8.20    | 1.03   | 7.18   | 8.20    | Completed   | 12.66  | 12.64  | 0.04  | 0.00  | 0.02 | 0.00 |
| 566 | Tiruppur  | 75  | EE, Agri engineering, Kundadam | Construction of Major Check dam @ Kundadam   | III | 20.01.2014 | 4.50    | 4.50    | 0.56   | 3.94   | 4.50    | Completed   | 0.00   | 0.00   | 0.00  | 0.00  | 0.00 | 0.00 |

|     |          |     |   |  |      |            |        |        |       |       |        |   |        |        |      |      |       |      |
|-----|----------|-----|---|--|------|------------|--------|--------|-------|-------|--------|---|--------|--------|------|------|-------|------|
| 567 | Tiruppur | 181 | EE, Agri engineering, Kundadam                          | 1.Construction of Check Dam at Maanoorpalayam 2.Construction of Check Dam at Sooriyanallur (SFNo.1020/3) 3.Construction of Check Dam at Sooriyanallur (SFNo.1202) 4.Construction of Check Dam at Vadugapalayam 5.Construction of Check Dam at Kaasilingampalayam 6.Construction of Check Dam at Navanari (SFNo.355,361 & 362) 7.Construction of Check Dam at Sooriyanallur (SF No.381 & 382) | V    | 17.10.2014 | 92.15  | 92.15  | 43.20 | 34.33 | 77.53  | The 181 project is combined project (182 to 187). Total Cost Rs. 92.15 lakhs. All works completed and 2 works cancelled. First installment released amount refunded from IA for cancelled project. Amount is Rs.15.781 lakhs. | 62.90  | 61.71  | 0.00 | 1.19 | 14.63 | 1.16 |
| 568 | Tiruppur | 182 | Executive Engineer (Agriculture Engineering)            | Construction of Check Dam at Sooriya Nallur (SF.No.1202)   | IV   | 17.10.2014 | 16.00  | 16.00  | 7.28  | 8.73  | 16.00  | Completed   | 16.00  | 16.00  | 0.00 | 0.00 | 0.00  | 0.00 |
| 569 | Tiruppur | 183 | Executive Engineer (Agriculture Engineering)            | Construction of Check Dam at Navanari (SF.No.381 & 382)  | IV   | 17.10.2014 | 12.50  | 12.50  | 5.63  | 0.00  | 5.63   | Completed (Combined Check Dam Projects)   | 0.00   | 0.00   | 0.00 | 0.00 | 0.00  | 0.00 |
| 570 | Tiruppur | 184 | Executive Engineer (Agriculture Engineering)            | Construction of Check Dam at Vadugapalayam   | IV   | 17.10.2014 | 4.90   | 4.90   | 2.23  | 2.68  | 4.90   | Completed   | 4.90   | 4.90   | 0.00 | 0.00 | 0.00  | 0.00 |
| 571 | Tiruppur | 185 | Construction of Check dam at Navanari (SF No.381 & 382) | Construction of Check Dam at Navanari (SF.No.355,361 & 362)  | IV   | 17.10.2014 | 20.00  | 20.00  | 9.00  | 0.00  | 9.00   | Completed (Combined Check Dam Projects)   | 9.00   | 9.00   | 0.00 | 0.00 | 0.00  | 0.00 |
| 572 | Tiruppur | 186 | Executive Engineer (Agriculture Engineering)            | Construction of Check Dam at Kasilingampalayam   | IV   | 17.10.2014 | 16.00  | 16.00  | 7.28  | 8.72  | 16.00  | Completed   | 16.00  | 16.00  | 0.00 | 0.00 | 0.00  | 0.00 |
| 573 | Tiruppur | 187 | Executive Engineer (Agriculture Engineering)            | Construction of Check Dam at Manoorpalayam   | IV   | 17.10.2014 | 18.00  | 18.00  | 8.19  | 9.81  | 18.00  | Completed   | 18.00  | 18.00  | 0.00 | 0.00 | 0.00  | 0.00 |
| 574 | Tiruppur | 315 | Deputy Director of Health, Tiruppur Kundadam            | Construction of 7 Health Sub Centres in Kundadam Block   | V    | 23.02.2015 | 140.00 | 140.00 | 70.00 | 70.00 | 140.00 | Completed   | 140.00 | 139.43 | 0.00 | 0.00 | 0.57  | 0.00 |
| 575 | Tiruppur | 520 | BDO, Rural Development, Kundadam Kundadam               | Construction of 23 anganwadi centres   | VII  | 17.12.2015 | 149.50 | 149.50 | 74.75 | 74.75 | 149.50 | 22 Completed one Cancelled.   | 139.80 | 139.80 | 9.70 | 0.00 | 0.00  | 0.00 |
| 576 | Tiruppur | 498 | Deputy Director of Health, Tiruppur Kundadam            | Alleviation of health by providing essential infrastructure and medical equipments for health centres- Construction of Post Natal Ward and Maternity Block   | VI   | 19.08.2015 | 70.25  | 70.25  | 40.25 | 30.00 | 70.25  | Total cost Rs. 70.25 Lakhs (Construction Cost Rs.42.00lakhs + Equipments cost Rs. 28.25lakhs). Project completed and balance amount received.   | 70.25  | 68.98  | 0.00 | 0.00 | 1.27  | 0.00 |
| 577 | Tiruppur | 463 | JD, Agriculture, Tiruppur Kundadam                      | Integrated Farming system,Coconut Integrated Nutrient Management Demonstration , Coconut seedlings Distribution  | VI   | 19.10.2015 | 30.25  | 15.63  | 7.82  | 7.82  | 15.63  | Integrated Farming System component will be completed before Jan 25th,2021. Other components were completed   | 7.75   | 7.75   | 0.00 | 0.00 | 0.00  | 0.00 |
| 578 | Tiruppur | 497 | DD, Horticulture, Tiruppur Kundadam                     | New Pandal Low cost storage Small Onion Area Expansion Chillies Area Expansion   | VI   | 19.08.2015 | 42.21  | 22.11  | 11.06 | 11.06 | 22.11  | Completed. balance amount received.   | 22.11  | 22.11  | 0.00 | 0.00 | 0.01  | 0.00 |
| 579 | Tiruppur | 390 | AD, Sericulture, Erode Kundadam                         | Sericulture Development Project  | VI   | 19.08.2015 | 34.60  | 22.70  | 11.35 | 11.35 | 22.70  | Completed. balance amount received.   | 22.70  | 22.69  | 0.00 | 0.00 | 0.01  | 0.02 |
| 580 | Tiruppur | 599 | ACEO, SSA, Erode Kundadam                               | Empower the Girl Child-special focus to improve Girl Children in lower Literacy rate blocks in Tiruppur District by developing the education status of the children studying in Kasturba Gandhi Balika Vidhyalaya Schools-KGBV   | X    | 28.09.2017 | 42.24  | 42.24  | 21.12 | 21.12 | 42.24  | All civil works are Physically completed. Balance amount released by DPO on 06.05.2021. CR and UC not received.   | 42.24  | 42.24  | 0.00 | 0.00 | 0.00  | 0.00 |
| 581 | Tiruppur | 655 | Deputy Director of Health, Tiruppur Udumalpet           | Construction of 3 Health Sub Centres in Udumalpet Block namely K.Vallakundapuram(for Mavadappuu), Manupatti, Andiyur   | XI   | 23.02.2018 | 90.00  | 90.00  | 45.00 | 0.00  | 45.00  | 1.K. Vallakundapuram-Earth work 2. Manupatti and Andiyur - Tender finalised and Work to be started.   | 45.00  | 0.00   | 0.00 | 0.00 | 0.00  | 0.00 |
| 582 | Tiruppur | 799 | Kundadam  | Addl.Toilet @ Govt.Model Hr.Sec School, Kundadam-799   | XIII |            | 5.40   | 5.40   | 1.62  | 3.78  | 5.40   | Roof Level  | 4.32   | 0.00   | 0.00 | 0.00 | 0.00  | 0.00 |
| 583 | Tiruppur | 800 | Kundadam  | Addl. Toilet @ Girls Hostel, Kundadam -800   | XIII |            | 2.70   | 2.70   | 0.08  | 2.62  | 2.70   | Roof Level  | 2.16   | 0.00   | 0.00 | 0.00 | 0.00  | 0.00 |

|     |         |     |           |  |      |            |        |        |       |       |        |  |        |        |       |      |        |      |
|-----|---------|-----|-----------|--|------|------------|--------|--------|-------|-------|--------|--|--------|--------|-------|------|--------|------|
| 584 | Vellore | 51  | Alangayam | Establishment of Samai mini mill-Alangayam Block   | III  | 10/02/2014 | 6.00   | 6.00   | 3.00  | 3.00  | 6.00   | Work Completed   | 6.00   | 5.35   | 0.00  | 0.00 | 0.65   | 0.92 |
| 585 | Vellore | 52  | Kandili   | Establishment of Polygreen House for Capsicum cultivation-Kandili block  | III  | 10/02/2014 | 21.00  | 14.05  | 7.03  | 7.03  | 14.05  | Work Cancelled. Unspent amount remitted into Govt. Account                     | 14.05  | 0.00   | 0.00  | 0.00 | 14.05  | 0.00 |
| 586 | Vellore | 53  | Alangayam | Establishment of Solar Tunnel Copra Dryers-Alangayam Block   | III  | 10/02/2014 | 14.00  | 14.00  | 7.00  | 7.00  | 14.00  | Work Completed   | 14.00  | 14.00  | 0.00  | 0.00 | 0.00   | 0.00 |
| 587 | Vellore | 54  | Timiri    | Establishment of Community Storage Godown-Timiri block   | III  | 10/02/2014 | 62.86  | 62.86  | 31.43 | 31.43 | 62.86  | Work Completed   | 62.86  | 62.45  | 0.00  | 0.00 | 0.41   | 0.14 |
| 588 | Vellore | 55  | Alangayam | Establishment of Nurseries for Vegetable cultivation-Alangayam Block   | III  | 10/02/2014 | 3.75   | 3.75   | 1.88  | 1.88  | 3.75   | Work Completed   | 3.75   | 3.75   | 0.00  | 0.00 | 0.00   | 0.00 |
| 589 | Vellore | 56  | Alangayam | Enhancement of livelihood to tamarind value addition-Alangayam Block   | III  | 10/02/2014 | 9.05   | 5.21   | 2.61  | 2.61  | 5.21   | Work Completed   | 5.21   | 5.21   | 0.00  | 0.00 | 0.00   | 0.00 |
| 590 | Vellore | 133 | Kandili   | Enabling to increase the per capita income of the individual by promoting Goat rearing in 8 villages of Kandhili Block                   | IV   | 08/10/2014 | 156.21 | 109.10 | 54.55 | 54.55 | 109.10 | Work Completed   | 109.10 | 109.10 | 0.00  | 0.00 | 0.00   | 0.00 |
| 591 | Vellore | 146 | Timiri    | Enabling to increase te per capita income of the individual by promoting Goat rearing in Timiri Block                                    | IV   | 08/10/2014 | 37.26  | 27.70  | 13.85 | 13.85 | 27.70  | Work Completed   | 27.70  | 27.70  | 0.00  | 0.00 | 0.00   | 0.00 |
| 592 | Vellore | 158 | Kandili   | Rejuvenation of well irrigation potential through water harvesting structures with recharge shafts-7 Nos. In Mandalanayanakund a village | IV   | 01/10/2014 | 28.00  | 28.00  | 14.00 | 14.00 | 28.00  | Work Completed   | 28.00  | 27.97  | 0.00  | 0.00 | 0.03   | 0.75 |
| 593 | Vellore | 159 | Timiri    | Rejuvenation of well irrigation potential through water harvesting structures with recharge shafts-10 Nos. In Dhargam Village            | IV   | 01/10/2014 | 40.00  | 40.00  | 20.00 | 20.00 | 40.00  | Work Completed   | 40.00  | 39.93  | 0.00  | 0.00 | 0.07   |      |
| 594 | Vellore | 160 | Kandili   | Rejuvenation of well irrigation potential through water harvesting structures with recharge shafts-7 Nos. In Thokkiyam Village           | IV   | 01/10/2014 | 28.00  | 28.00  | 14.00 | 14.00 | 28.00  | Work Completed   | 28.00  | 27.97  | 0.00  | 0.00 | 0.03   |      |
| 595 | Vellore | 161 | Alangayam | Rejuvenation of well irrigation potential through water harvesting structures with recharge shafts-6 Nos. In Melkuppam Village           | IV   | 01/10/2014 | 40.50  | 40.50  | 20.25 | 20.25 | 40.50  | Work Completed   | 40.50  | 40.47  | 0.00  | 0.00 | 0.03   |      |
| 596 | Vellore | 162 | Timiri    | Rejuvenation of well irrigation potential through water harvesting structures with recharge shafts-8 Nos. In Vanakampadi Village         | IV   | 01/10/2014 | 39.00  | 39.00  | 19.50 | 19.50 | 39.00  | Work Completed   | 39.00  | 38.97  | 0.00  | 0.00 | 0.03   |      |
| 597 | Vellore | 163 | Alangayam | Rejuvenation of well irrigation potential through water harvesting structures with recharge shafts-8 Nos. In Narasingapuram Village      | IV   | 01/10/2014 | 30.00  | 30.00  | 15.00 | 15.00 | 30.00  | Work Completed   | 30.00  | 29.96  | 0.00  | 0.00 | 0.04   |      |
| 598 | Vellore | 196 | Kandili   | Promotion of Azola as a cattle feed supplement to enhance the milk productivity  | IV   | 14/11/2014 | 7.46   | 4.22   | 2.11  | 2.11  | 4.22   | Work Completed   | 4.22   | 4.22   | 0.00  | 0.00 | 0.00   | 0.00 |
| 599 | Vellore | 243 | Alangayam | Enabling to increase the per capita income of the individual by promoting country chicks   | IV   | 29/12/2014 | 18.08  | 13.86  | 6.93  | 6.93  | 13.86  | Work Completed   | 13.86  | 13.86  | 0.00  | 0.00 | 0.00   | 0.00 |
| 600 | Vellore | 369 | Alangayam | Promotion of Sericulture   | VI   | 04/11/2015 | 16.65  | 11.05  | 5.53  | 5.53  | 11.05  | Work Completed   | 11.05  | 11.05  | 0.00  | 0.00 | 0.00   | 0.00 |
| 601 | Vellore | 406 | Timiri    | Promotion of Sericulture   | VI   | 04/11/2015 | 9.20   | 6.40   | 3.20  | 3.20  | 6.40   | Work Completed   | 6.40   | 6.19   | 0.00  | 0.00 | 0.2120 | 0.00 |
| 602 | Vellore | 501 | Kandili   | Promotion of Sericulture   | VI   | 04/11/2015 | 9.20   | 6.40   | 3.20  | 3.20  | 6.40   | Work Completed   | 6.40   | 6.40   | 0.00  | 0.00 | 0.00   | 0.00 |
| 603 | Vellore | 514 | Alangayam | Modern Dairy Unit  | VII  | 09/02/2016 | 101.25 | 64.25  | 32.13 | 32.13 | 64.25  | Modern dairy unit building completed. Machinery has been purchased and fitted. | 32.13  | 32.13  | 32.12 | 0.00 | 0.00   | 0.00 |
| 604 | Vellore | 527 | Kandili   | Cattle Feed Mixing Unit  | VIII | 09/09/2016 | 19.69  | 7.55   | 3.78  | 3.78  | 7.55   | Work Cancelled Collr Pro No. RC.No.A1/318/2016, Dated:14.08.2019               | 3.75   | 0.00   | 3.80  | 3.75 | 0.00   | 0.00 |
| 605 | Vellore | 528 | Kandili   | Mushroom Production Unit   | VIII | 09/09/2016 | 18.40  | 9.23   | 4.62  | 4.62  | 9.23   | Work Cancelled Collr Pro No. RC.No.A1/318/2016, Dated:14.08.2019               | 4.61   | 0.00   | 4.62  | 4.61 | 0.00   | 0.00 |
| 606 | Vellore | 529 | Kandili   | Biological conversion of coir pith into a value-added organic resource   | VIII | 09/09/2016 | 33.61  | 16.50  | 8.25  | 8.25  | 16.50  | Work Cancelled Collr Pro No. RC.No.A1/318/2016, Dated:14.08.2019               | 1.63   | 1.63   | 14.87 | 0.00 | 0.00   | 0.00 |

|     |              |     |                |  |     |            |        |        |        |        |        |   |        |        |       |      |       |      |
|-----|--------------|-----|----------------|--|-----|------------|--------|--------|--------|--------|--------|---|--------|--------|-------|------|-------|------|
| 607 | Vellore      | 553 | Alangayam      | Strengthening/Improving Public HealthCare Alangayam Block, Vellore   | IX  | 23/02/2017 | 496.36 | 496.36 | 248.18 | 248.18 | 496.36 | Strengthening of Public Health care services building works are completed and handed over. Vehicles purchased and procurement of equipment is in progress in Alangayam Block. | 471.00 | 471.00 | 25.36 | 0.00 | 0.00  | 0.00 |
| 608 | Vellore      | 554 | Kandili        | Strengthening/Improving Public Healthcare at Kandili Block, Vellore.   | IX  | 23/02/2017 | 546.53 | 546.53 | 273.27 | 273.27 | 546.53 | Strengthening of Public Health care services building works are completed and handed over. Vehicles purchased and procurement of equipment is in progress in Kandili Block.   | 519.00 | 519.00 | 27.53 | 0.00 | 0.00  | 0.00 |
| 609 | Vellore      | 632 | Alangayam      | Integrated development of forest schools (HILLY AREA/ FOREST TRIBAL AREA)  | XI  | 21/02/2018 | 33.00  | 33.00  | 16.50  | 16.50  | 33.00  | work completed  | 33.00  | 33.00  | 0.00  | 0.00 | 0.00  | 0.00 |
| 610 | Vellore      | 635 | Anaicut        | School Infrastructure NRSTC in Tribal communities in the Jawadhu hills (HILLY AREA/ FOREST TRIBAL AREA)  | XI  | 21/02/2018 | 80.00  | 80.00  | 40.00  | 40.00  | 80.00  | Building Roof Level. Work is in Progress  | 22.50  | 22.50  | 57.50 | 0.00 | 0.00  | 0.00 |
| 611 | Vellore      | 636 | Anaicut        | Sanitation facilities for NSRTC in Tribal communities in the Jawadhu hills (HILLY AREA / FOREST TRIBAL AREA)   | XI  | 21/02/2018 | 20.10  | 20.10  | 10.05  | 10.05  | 20.10  | Building Roof Level. Work is in Progress  | 2.01   | 2.01   | 18.09 | 0.00 | 0.00  | 0.00 |
| 612 | Vellore      | 650 | Anaicut        | Strengthening of Public Health Services in Hilly and Forest Areas of Vellore District (Alampathi Jahudhan Kottai and Thongumalai HSCs) (HILLY AREA/FOREST TRIBAL AREA) | XI  | 23/02/2018 | 150.00 | 150.00 | 75.00  | 75.00  | 150.00 | Finishing work is in progress.  | 72.00  | 72.00  | 78.00 | 0.00 | 0.00  | 0.00 |
| 613 | Vellore      | 677 | Alangayam      | Forest Road - Improvement and Black Topping Works in Pudurnadu- Malaiyandipatti-Singarapettai road in Vellore District (Hilly and Forest Area Project)                 | XII | 31/12/2018 | 406.00 | 406.00 | 203.00 | 203.00 | 406.00 | Work Completed  | 406.00 | 406.00 | 0.00  | 0.00 | 0.00  | 0.00 |
| 614 | Vellore      | 678 | Alangayam      | Forest Road - Improvement and Black Topping Works in Pudurnadu- Malaiyandipatti-Singarapettai road in Vellore District (Hilly and Forest Area Project)                 | XII | 31/12/2018 | 35.00  | 35.00  | 17.50  | 17.50  | 35.00  | Work Completed  | 35.00  | 35.00  | 0.00  | 0.00 | 0.00  | 0.00 |
| 615 | Vellore      | 679 | Alangayam      | Forest Road-Improvement and black topping works in Nelivasal-Nellipattu road in vellore District (Hilly and forest area)   | XII | 31/12/2018 | 26.00  | 26.00  | 13.00  | 13.00  | 26.00  | Work Completed  | 26.00  | 26.00  | 0.00  | 0.00 | 0.00  | 0.00 |
| 616 | Vellore      | 680 | Anaicut        | Forest Road-Improvement and black topping works in Oonjamanthai-Palampattu-Nekkini road in vellore District (Hilly and forest area)                                    | XII | 31/12/2018 | 221.00 | 221.00 | 110.50 | 110.50 | 221.00 | Work Completed  | 221.00 | 221.00 | 0.00  | 0.00 | 0.00  | 0.00 |
| 617 | Virudhunagar | 103 | Narikudi       | Neonatal ambulance services with medical equipments  | II  | 18.09.2013 | 19.64  | 15.96  | 15.96  | 0.00   | 15.96  | Completed   | 15.96  | 14.15  | 0.00  | 0.00 | 1.81  | 0.00 |
| 618 | Virudhunagar | 106 | Narikudi       | Construction of additional class room, furniture and compound walls  | II  | 27.08.2013 | 12.50  | 12.50  | 5.50   | 7.00   | 12.50  | Completed   | 12.50  | 12.50  | 0.00  | 0.00 | 0.00  | 0.00 |
| 619 | Virudhunagar | 107 | Srivilliputhur | Construction of additional class room, furniture and compound walls  | II  | 27.08.2013 | 12.50  | 12.50  | 6.10   | 6.40   | 12.50  | Completed   | 12.50  | 12.50  | 0.00  | 0.00 | 0.00  | 0.00 |
| 620 | Virudhunagar | 10  | Narikudi       | Sustained agriculture by introducing improvement of digging of borewell with solar powered pumping system  | III | 23.01.2014 | 25.00  | 15.69  | 7.84   | 7.84   | 15.69  | Completed   | 15.69  | 14.92  | 0.00  | 0.00 | 0.76  | 0.82 |
| 621 | Virudhunagar | 32  | Sattur         | Creation of a common facility centre for turning the Periyadoaipatti (NALLI) garment cluster into a productive company   | III | 30.01.2014 | 28.59  | 22.30  | 11.15  | 11.15  | 22.30  | Completed   | 22.30  | 22.30  | 0.00  | 0.00 | 0.00  | 0.00 |
| 622 | Virudhunagar | 72  | Sattur         | A Project proposal for a plastic shredding unit at padanthal, Virudhunagar District  | III | 30.01.2014 | 16.22  | 12.65  | 6.33   | 6.33   | 12.65  | Cancelled   | 12.65  | 0.00   | 0.00  | 0.00 | 12.65 | 0.00 |
| 623 | Virudhunagar | 76  | Narikudi       | Sustained agriculture by introducing improvement of dry land & Additional Development Works  | III | 23.01.2014 | 25.00  | 15.69  | 7.84   | 7.84   | 15.69  | Completed   | 15.69  | 15.69  | 0.00  | 0.00 | 0.00  | 0.00 |
| 624 | Virudhunagar | 140 | Narikudi       | Provision of Share Auto to 8 villages of Narikudi Block  | IV  | 17.09.2014 | 20.00  | 15.00  | 15.00  | 0.00   | 15.00  | Completed   | 15.00  | 15.00  | 0.00  | 0.00 | 0.00  | 0.00 |

|     |              |     |                                 |   |    |            |        |        |        |        |        |                                |        |        |      |      |       |      |
|-----|--------------|-----|---------------------------------|---|----|------------|--------|--------|--------|--------|--------|--------------------------------|--------|--------|------|------|-------|------|
| 625 | Virudhunagar | 141 | Vembakottai                     | Provision of Share Autos to 4 villages of Vembakottai Block   | IV | 17.09.2014 | 10.00  | 7.50   | 7.50   | 0.00   | 7.50   | Completed                      | 7.50   | 7.50   | 0.00 | 0.00 | 0.00  | 0.00 |
| 626 | Virudhunagar | 195 | watrap                          | Promotion of cattle rearing (Milch cow) activity  | IV | 14.11.2014 | 15.17  | 11.82  | 5.91   | 5.91   | 11.82  | Completed                      | 11.82  | 11.82  | 0.00 | 0.00 | 0.00  | 0.00 |
| 627 | Virudhunagar | 323 | Watrap                          | Promotion of Minor Millets in Watrap Block  | V  | 10.02.2015 | 0.63   | 0.63   | 0.63   | 0.00   | 0.63   | Completed                      | 0.63   | 0.63   | 0.00 | 0.00 | 0.00  | 0.00 |
| 628 | Virudhunagar | 324 | watrap                          | Integrated Farming System in Vathirairuppu Block (25 Farmers)-Garden Model  | V  | 10.02.2015 | 37.65  | 19.27  | 19.27  | 0.00   | 19.27  | Completed                      | 19.27  | 19.27  | 0.00 | 0.00 | 0.00  | 0.00 |
| 629 | Virudhunagar | 325 | Sattur                          | Integrated Farming System in Sattur Block (25 Farmers)-Rainfed Model  | V  | 10.02.2015 | 24.65  | 12.77  | 12.77  | 0.00   | 12.77  | Completed                      | 12.77  | 12.77  | 0.00 | 0.00 | 0.00  | 0.00 |
| 630 | Virudhunagar | 326 | Narikudi                        | Integrated Farming System in Narikudi Block (25 Farmers)-Rainfed Model  | V  | 10.02.2015 | 24.65  | 12.77  | 12.77  | 0.00   | 12.77  | Completed                      | 12.77  | 12.77  | 0.00 | 0.00 | 0.00  | 0.00 |
| 631 | Virudhunagar | 327 | Vembakottai                     | Integrated Farming System in Vembakottai Block (25 Farmers)-Rain fed Model  | V  | 10.02.2015 | 24.65  | 12.77  | 12.77  | 0.00   | 12.77  | Completed                      | 12.77  | 12.77  | 0.00 | 0.00 | 0.00  | 0.00 |
| 632 | Virudhunagar | 328 | Kariapatti                      | Integrated Farming System in Kariapatti Block (25 Farmers)-Rainfed Model  | V  | 10.02.2015 | 24.65  | 12.77  | 12.77  | 0.00   | 12.77  | Completed                      | 12.77  | 12.77  | 0.00 | 0.00 | 0.00  | 0.00 |
| 633 | Virudhunagar | 362 | Vembakottai                     | Alleviation of health problem by providing essential infrastructure and medical equipments for health centres -Purchase of new medical equipments and machineries to four PHCs such as ECG machine Ultra sound sonogram,semi autoAnalyser, etc. | VI | 30.11.2015 | 75.19  | 75.19  | 75.19  | 0.00   | 75.19  | Completed                      | 75.19  | 75.19  | 0.00 | 0.00 | 0.00  | 0.00 |
| 634 | Virudhunagar | 363 | watrap                          | Alleviation of health problem by providing essential infrastructure and medical equipments for health centres.  | VI | 23.11.2015 | 16.65  | 16.65  | 16.65  | 0.00   | 16.65  | Completed                      | 16.65  | 16.65  | 0.00 | 0.00 | 0.00  | 0.00 |
| 635 | Virudhunagar | 364 | Kariapatti                      | Alleviation of health problem by providing essential infrastructure and medical equipments for health centres such as out patient block, maternity block, ECG machine, semi Auto Analyser, Baby warmer etc.                                     | VI | 30.11.2015 | 255.87 | 255.87 | 255.87 | 0.00   | 255.87 | Completed                      | 255.87 | 254.11 | 0.00 | 0.00 | 1.76  | 3.56 |
| 636 | Virudhunagar | 368 | Sattur, Kariapatti, Vembakottai | Promotion of Sericulture  | VI | 23.11.2015 | 57.85  | 36.88  | 18.44  | 18.44  | 36.88  | Completed                      | 36.88  | 36.84  | 0.00 | 0.00 | 0.04  | 0.25 |
| 637 | Virudhunagar | 396 | Watrap                          | a) Construction of Maternity Block at in PHC at Kottaiyur b) Establishment of operation theatre in Government Hospital, Watrap.   | VI | 23.11.2015 | 50.00  | 50.00  | 25.00  | 25.00  | 50.00  | Completed                      | 50.00  | 49.69  | 0.00 | 0.00 | 0.31  | 0.00 |
| 638 | Virudhunagar | 412 | Sattur                          | Construction of Maternity Block in Government Hospital, Sattur & B. Provision of equipments to Govt. Hospital, Sattur   | VI | 23.11.2015 | 75.00  | 75.00  | 37.50  | 37.50  | 75.00  | Completed                      | 75.00  | 74.48  | 0.00 | 0.00 | 0.52  | 0.00 |
| 639 | Virudhunagar | 415 | Narikudi                        | Construction of New building and purchase of medical equipments for various PHCs (2015-16)  | VI | 23.11.2015 | 327.00 | 327.00 | 163.50 | 163.50 | 327.00 | Completed                      | 327.00 | 323.21 | 0.00 | 0.00 | 3.79  | 0.00 |
| 640 | Virudhunagar | 432 | Vembakottai                     | Stall feeding goat rearing activity (paran mel audu)  | VI | 23.11.2015 | 49.29  | 24.24  | 12.12  | 12.12  | 24.24  | Completed                      | 24.24  | 24.24  | 0.00 | 0.00 | 0.00  | 0.00 |
| 641 | Virudhunagar | 548 | Narikudi                        | Special Focus Programme to uplift Girls in Educationally backward in Virudhunagar District (With special reference to KGBV - Kasturba Gandhi Balika Vidhyalaya Residential Schools)   | IX | 23.02.2017 | 108.58 | 108.58 | 54.29  | 54.29  | 108.58 | Completed                      | 108.58 | 97.03  | 0.00 | 0.00 | 11.55 | 2.14 |
| 642 | Virudhunagar | 551 | Vembakottai                     | Promotion of Country Chicken Rearing  | IX | 23.02.2017 | 27.75  | 13.88  | 6.94   | 0.00   | 6.94   | Cancelled                      | 6.94   | 0.00   | 0.00 | 0.00 | 6.94  | 0.00 |
| 643 | Virudhunagar | 598 | Watrap                          | Procuring Equipments for Obstetric Services, Government Hospital, Watrap  | X  | 28.09.2017 | 25.00  | 25.00  | 25.00  | 0.00   | 25.00  | Completed                      | 25.00  | 22.73  | 0.00 | 0.00 | 2.27  | 0.00 |
| 644 | Virudhunagar | 664 | Kariapatti                      | Construction of Maternity Block   | X  | 05.03.2018 | 25.00  | 25.00  | 12.50  | 12.50  | 25.00  | Completed. UC not yet received | 25.00  | 25.00  | 0.00 | 0.00 | 0.00  | 0.00 |
| 645 | Virudhunagar | 665 | Kariapatti                      | Provision of Blood Storage Unit in Kariapatti Govt.Hospital   | X  | 05.03.2018 | 5.00   | 5.00   | 5.00   | 0.00   | 5.00   | Completed                      | 5.00   | 5.00   | 0.00 | 0.00 | 0.00  | 0.00 |

|     |              |     |                |   |                                     |            |        |        |        |        |        |   |        |        |       |       |       |      |
|-----|--------------|-----|----------------|---|-------------------------------------|------------|--------|--------|--------|--------|--------|---|--------|--------|-------|-------|-------|------|
| 646 | Virudhunagar | 688 | Sattur         | Provision of 24x7 Electricity Facilities for Operation Theatres Generators to the PHCs. Construction of New Health Sub Centre Buildings new HSCs and Provison of Vehicle mounted fogging Machine with epidemic control activities | XII                                 | 31.12.2018 | 98.00  | 98.00  | 49.00  | 49.00  | 98.00  | Construction works are in Progress. Camper Vehile Purchased and Registered in Transport Department                            | 98.00  | 96.66  | 0.00  | 1.34  | 0.00  | 0.00 |
| 647 | Virudhunagar | 689 | Vembakottai    | Construction of ANM Staff Nurse Quarters in Vembakottai Block for improving Maternal Health Services  | XII                                 | 31.12.2018 | 75.00  | 75.00  | 37.50  | 37.50  | 75.00  | Completed. UC not yet received  | 75.00  | 75.00  | 0.00  | 0.00  | 0.00  | 0.00 |
| 648 | Virudhunagar | 690 | Watrap         | Strengthening the imminization and Maternal Care and Procurement of exclusive Vehicle for the concept of Maternity Picnic to improve the Maternal Health  | XII                                 | 31.12.2018 | 138.00 | 138.00 | 69.00  | 69.00  | 138.00 | Completed. Vehicle Purchased and Registered in Transport Department UC not yet received                                       | 138.00 | 136.02 | 0.00  | 1.98  | 0.00  | 0.00 |
| 649 | Virudhunagar | 691 | NARIKUDI       | Purchase of Medical Eiqupments and Machineries for Various PHCs & Construction of New Buildings   | XII                                 | 31.12.2018 | 61.00  | 61.00  | 30.50  | 30.50  | 61.00  | Equipment and Vehicles are Purchased & Payment Completed. Construction work in progress                                       | 61.00  | 30.50  | 30.50 | 0.00  | 0.00  | 0.00 |
| 650 | Virudhunagar | 692 | Kariapatti     | Infrastructure of PHCs- Construction of New Buildings in Various PHCs & Distribution of Vehicle facilities necessary for Hospital and its functioning   | XII                                 | 31.12.2018 | 173.25 | 173.25 | 173.25 | 0.00   | 173.25 | Equipments, Camper Vehicle & MCH Pickup Vehicle are Purchased & Payment Completed. Construction work waiting for PWD Process. | 173.25 | 143.70 | 0.00  | 29.55 | 0.00  | 0.00 |
| 651 | Virudhunagar | 712 | NARIKUDI       | Special Focus Programme to uplift Girls in Educationally Backward (with Special reference to KGBV Schools)  | XII                                 | 31.12.2018 | 20.91  | 20.91  | 10.46  | 10.46  | 20.91  | All works completed   | 20.91  | 19.71  | 0.00  | 0.00  | 1.20  | 0.26 |
| 652 | Virudhunagar | 718 | NARIKUDI       | Sustained Agriculture by Improvement of Dry Land  | XII                                 | 31.12.2018 | 25.00  | 14.10  | 7.05   | 7.05   | 14.10  | All works completed   | 14.10  | 5.93   | 0.00  | 8.17  | 0.00  | 0.00 |
| 653 | Villupuram   | 115 | Kalrayan Hills | Construction of recharge shafts and Checkdam  | 2 / 25.7.13                         | 30.08.2013 | 87.00  | 87.00  | 43.50  | 43.50  | 87.00  | Work Completed  | 87.00  | 87.00  | 0.00  | 0.00  | 0.00  | 0.00 |
| 654 | Villupuram   | 99  | Kalrayan Hills | Improvement to Mel Vazhapadi to Megam falls road  | 2 / 30.08.13                        | 30.08.2013 | 250.00 | 250.00 | 125.00 | 125.00 | 250.00 | Work Completed  | 250.00 | 250.00 | 0.00  | 0.00  | 0.00  | 0.00 |
| 655 | Villupuram   | 36  | Kalrayan Hills | Staff nurse Quarters (6Nos.)  | 3 / 06.12.13                        | 23.01.2014 | 195.00 | 195.00 | 97.50  | 97.50  | 195.00 | Work Completed  | 195.00 | 195.00 | 0.00  | 0.00  | 0.00  | 0.00 |
| 656 | Villupuram   | 34  | Kalrayan Hills | Blood Storage Centre  | 3 / 06.12.13                        | 23.01.2014 | 7.24   | 7.24   | 4.00   | 3.23   | 7.23   | Work Completed  | 7.23   | 7.23   | 0.00  | 0.00  | 0.00  | 0.00 |
| 657 | Villupuram   | 35  | Kalrayan Hills | Medical Officers Quarters at 3 PHCs and 1 CHC (11No's)  | 3 / 06.12.13                        | 23.01.2014 | 220.00 | 220.00 | 110.00 | 110.00 | 220.00 | Work Completed  | 220.00 | 220.00 | 0.00  | 0.00  | 0.00  | 0.00 |
| 658 | Villupuram   | 37  | Kalrayan Hills | Hospital Workers Quarters (8 Nos.) (Hospital workers Quarters fund Utilized)  | 3 / 06.12.13                        | 23.01.2014 | 80.00  | 80.00  | 40.00  | 40.00  | 80.00  | Work Completed  | 80.00  | 80.00  | 0.00  | 0.00  | 0.00  | 0.00 |
| 659 | Villupuram   | 29  | Kalrayan Hills | Skill development for Youth   | 3 / 06.12.13                        | 30.01.2014 | 77.23  | 44.51  | 22.26  | 22.26  | 44.51  | Work Completed  | 44.51  | 44.51  | 0.00  | 0.00  | 0.00  | 0.00 |
| 660 | Villupuram   | 42  | Kalrayan Hills | Health & Nutrition Intervention towards healthy generation for Kalrayan hills   | 3 / 06.12.13                        | 30.01.2014 | 8.25   | 8.25   | 4.13   | 4.13   | 8.25   | Work Completed  | 8.25   | 8.25   | 0.00  | 0.00  | 0.00  | 0.00 |
| 661 | Villupuram   | 25  | Kalrayan Hills | Providing Remedial education towards primary education for all  | 3 / 06.12.13                        | 30.01.2014 | 11.20  | 11.20  | 5.60   | 5.60   | 11.20  | Work Completed  | 11.20  | 11.20  | 0.00  | 0.00  | 0.00  | 0.00 |
| 662 | Villupuram   | 38  | Kalrayan Hills | Purchase of 3 nos. of Four Wheeler Vehicles for Mobility Support in Immunization, Outreach Camps and Other Activities   | 3 / 06.12.13 Revised 7 / 30.12.15   | 30.12.2015 | 25.00  | 25.00  | 16.00  | 9.00   | 25.00  | Work Completed  | 25.00  | 24.65  | 0.00  | 0.00  | 0.35  | 0.00 |
| 663 | Villupuram   | 17  | Kalrayan Hills | Drinking Water, Toilet, Additional Building, New Buildings & Compound Wall to GTR Schools at Kalrayan Hills   | 3 / 06.12.13                        | 04.02.2014 | 439.45 | 439.45 | 219.73 | 219.73 | 439.45 | Work Completed  | 439.45 | 422.67 |       | 0.00  | 16.78 | 0.00 |
| 664 | Villupuram   | 90  | Kandamangalam  | Construction of Bulk milk cooler  | 3 / 06.12.13 and Revised 11.09.2014 | 30.08.2013 | 35.87  | 26.45  | 12.00  | 14.45  | 26.45  | Work Completed  | 26.45  | 26.45  | 0.00  | 0.00  | 0.00  | 0.00 |
| 665 | Villupuram   | 26  | Kalrayan Hills | Livelihood Intervention towards enhancing farmers income  | 3 / 06.12.13                        | 30.01.2014 | 12.33  | 12.33  | 6.17   | 6.17   | 12.33  | Work Completed  | 12.33  | 12.33  | 0.00  | 0.00  | 0.00  | 0.00 |
| 666 | Villupuram   | 27  | Kalrayan Hills | Millet Processing Unit (4 regions)  | 3 / 06.12.13                        | 30.01.2014 | 37.06  | 37.06  | 18.53  | 18.53  | 37.06  | Work Completed  | 37.06  | 26.83  | 0.00  | 0.00  | 10.23 | 0.00 |

|     |            |     |                    |   |              |                                   |       |       |       |       |       |                |       |       |      |      |       |      |
|-----|------------|-----|--------------------|---|--------------|-----------------------------------|-------|-------|-------|-------|-------|----------------|-------|-------|------|------|-------|------|
| 667 | Villupuram | 28  | Kalrayan Hills     | Milk Collection Centres   | 3 / 06.12.13 | 30.01.2014                        | 92.45 | 92.45 | 46.23 | 46.23 | 92.45 | Work Completed | 92.45 | 83.07 | 0.00 | 0.00 | 9.38  | 0.00 |
| 668 | Villupuram | 60  | Kalrayan Hills     | Demonstration plots (200 farmers), Distribution of Silver Oak seedlings for 750 Farmers, Exposure visit, Tapioca Cutter (for 500 farmers), Agriculture information centre | 3 / 06.12.13 | 30.01.2014                        | 62.50 | 62.50 | 31.25 | 31.25 | 62.50 | Work Completed | 62.50 | 30.00 | 0.00 | 0.00 | 32.50 | 0.51 |
| 669 | Villupuram | 335 | Kandamangalam      | Construction of Sub Health Centre at Mittamandakapattu Panchayat - Kandamangalam Block  | 4 / 06.08.14 | 4911/SPC/R D & DP/2014 05.02.2015 | 20.00 | 20.00 | 20.00 |       | 20.00 | Work Completed | 20.00 | 20.00 | 0.00 | 0.00 | 0.00  | 0.00 |
| 670 | Villupuram | 332 | Kandamangalam      | Establishing Double Puncture Laparoscope Machines for performing Family Planning Surgery (Permanent Sterilization)- Kandamangalam Block-                                  | 05/ 28.01.15 | 13.02.2015                        | 12.00 | 12.00 | 12.00 | -     | 12.00 | Work Completed | 12.00 | 12.00 | 0.00 | 0.00 | 0.00  | 0.00 |
| 671 | Villupuram | 345 | Kandamangalam      | Improving diagnostic services and reduction of birth anomalies- Purchase of Doppler Ultra Sound Scan (5 Units) in Kandamanagalam Block                                    | 05/ 28.01.15 | 13.02.2015                        | 40.00 | 40.00 | 40.00 | -     | 40.00 | Work Completed | 40.00 | 39.75 | 0.00 | 0.00 | 0.25  | 0.00 |
| 672 | Villupuram | 346 | Kandamangalam      | Construction of Sub Health Centre at Krishanpuram Panchayat - Kandamangalam Block   | 4 / 06.08.14 | 05.02.2015                        | 20.00 | 20.00 | 20.00 | -     | 20.00 | Work Completed | 20.00 | 20.00 | 0.00 | 0.00 | 0.00  | 0.00 |
| 673 | Villupuram | 343 | Kandamangalam      | Construction of Sub Health Centre at Poovarasankuppam Panchayat - Kandamangalam Block   | 4 / 06.08.14 | 05.02.2015                        | 20.00 | 20.00 | 20.00 | -     | 20.00 | Work Completed | 20.00 | 20.00 | 0.00 | 0.00 | 0.00  | 0.00 |
| 674 | Villupuram | 339 | Kandamangalam      | Construction of Sub Health Centre at Kumulam Panchayat - Kandamangalam Block  | 4 / 06.08.14 | 05.02.2015                        | 20.00 | 20.00 | 20.00 | -     | 20.00 | Work Completed | 20.00 | 20.00 | 0.00 | 0.00 | 0.00  | 0.00 |
| 675 | Villupuram | 340 | Kandamangalam      | Construction of Sub Health Centre at Sornavurmelpathi Panchayat - Kandamangalam Block   | 4 / 06.08.14 | 05.02.2015                        | 20.00 | 20.00 | 20.00 | -     | 20.00 | Work Completed | 20.00 | 20.00 | 0.00 | 0.00 | 0.00  | 0.00 |
| 676 | Villupuram | 341 | Kandamangalam      | Construction of Sub Health Centre at Sorappur Panchayat - Kandamangalam Block   | 4 / 06.08.14 | 05.02.2015                        | 20.00 | 20.00 | 20.00 | -     | 20.00 | Work Completed | 20.00 | 20.00 | 0.00 | 0.00 | 0.00  | 0.00 |
| 677 | Villupuram | 342 | Kandamangalam      | Construction of Sub Health Centre at Pallithennal Panchayat - Kandamangalam Block   | 4 / 06.08.14 | 05.02.2015                        | 20.00 | 20.00 | 20.00 | -     | 20.00 | Work Completed | 20.00 | 20.00 | 0.00 | 0.00 | 0.00  | 0.00 |
| 678 | Villupuram | 344 | Kandamangalam      | Construction of Sub Health Centre at L.R. Palayam- Gengarampalayam Panchayat - Kandamangalam Block  | 4 / 06.08.14 | 05.02.2015                        | 20.00 | 20.00 | 20.00 | -     | 20.00 | Work Completed | 20.00 | 20.00 | 0.00 | 0.00 | 0.00  | 0.00 |
| 679 | Villupuram | 333 | Thiaga durgam      | Strengthening of eye testing, purchase of auto refractometer for eye testing in Thiagadurgam PHC  | 5 / 28.01.15 | 13.02.2015                        | 3.99  | 3.99  | 3.99  | -     | 3.99  | Work Completed | 3.99  | 3.98  | 0.00 | 0.00 | 0.02  | 0.00 |
| 680 | Villupuram | 334 | Thiaga durgam      | Enhancing double puncture laparoscope machines for performing family planning surgery (permanent sterilization) at Thiyadurgam Block                                      | 5 / 28.01.15 | 13.02.2015                        | 6.00  | 6.00  | 6.00  | -     | 6.00  | Work Completed | 6.00  | 6.00  | 0.00 | 0.00 | 0.00  | 0.00 |
| 681 | Villupuram | 336 | Kallakkurichi      | Enhancing double puncture laproscope machines for performing family planning surgery (permanent sterilization) at Kallakurchi Block                                       | 5 / 28.01.15 | 13.02.2015                        | 6.00  | 6.00  | 6.00  | -     | 6.00  | Work Completed | 6.00  | 6.00  | 0.00 | 0.00 | 0.00  | 0.00 |
| 682 | Villupuram | 331 | Kallakkurichi      | Strengthening of antenatal health services by the way of advanced technical facilities by USG for Kallakkurichi PHC   | 5 / 28.01.15 | 13.02.2015                        | 8.00  | 8.00  | 8.00  | -     | 8.00  | Work Completed | 8.00  | 7.95  | 0.00 | 0.00 | 0.05  | 0.00 |
| 683 | Villupuram | 337 | Thiruvennai nallur | Enhancing double puncture laparoscope machines for performing family planning surgery (permanent sterilization) at Thiruvennaiallur Block                                 | 5 / 28.01.15 | 13.02.2015                        | 6.00  | 6.00  | 6.00  | -     | 6.00  | Work Completed | 6.00  | 6.00  | 0.00 | 0.00 | 0.00  | 0.00 |
| 684 | Villupuram | 329 | Kallakkurichi      | Strengthening of eye testing, purchase of auto refractometer for eye testing in Kallakkurichi PHC   | 5 / 28.01.15 | 13.02.2015                        | 3.99  | 3.99  | 3.99  | -     | 3.99  | Work Completed | 3.99  | 3.98  | 0.00 | 0.00 | 0.02  | 0.00 |



|     |            |     |  |  |               |            |        |        |        |       |        |                |        |        |      |       |      |      |
|-----|------------|-----|--|--|---------------|------------|--------|--------|--------|-------|--------|----------------|--------|--------|------|-------|------|------|
| 685 | Villupuram | 250 | Thiaga durgam                                | Strengthening of antenatal health services by the way of advanced technical facilities by USG for Thiagadurgam PHC   | 5 / 28.01.15  | 13.02.2015 | 8.00   | 8.00   | 8.00   | -     | 8.00   | Work Completed | 8.00   | 7.95   | 0.00 | 0.00  | 0.05 | 0.00 |
| 686 | Villupuram | 330 | Thiruvennai nallur                           | Strengthening of antenatal health services by the way of advanced technical facilities by USG for Thiruvennaiallur PHC   | 5 / 28.01.15  | 13.02.2015 | 8.00   | 8.00   | 8.00   | -     | 8.00   | Work Completed | 8.00   | 7.95   | 0.00 | 0.00  | 0.05 | 0.00 |
| 687 | Villupuram | 338 | Thiruvennai nallur                           | Strengthening of eye testing, purchase of auto refractometer for eye testing in Thiruvennaiallur PHC   | 5 / 28.01.15  | 13.02.2015 | 3.99   | 3.99   | 3.99   | -     | 3.99   | Work Completed | 3.99   | 3.98   | 0.00 | 0.00  | 0.02 | 0.00 |
| 688 | Villupuram | 502 | Kalrayan Hills                               | Mulberry Cultivation and Silk worm rearing   | 8 / 19.8.15   | 04.11.2015 | 2.58   | 1.95   | 0.98   | 0.98  | 1.95   | Work Completed | 1.95   | 1.94   | 0.00 | 0.00  | 0.01 | 0.00 |
| 689 | Villupuram | 414 | Kalrayan Hills                               | Construction of 4No's of Health Sub Centers and providing Medical Equipments @ 4 places and Construction of one Vision Centre with providing equipments  | 8 / 19.8.15   | 04.11.2015 | 165.49 | 165.49 | 82.75  | 82.75 | 165.49 | Work Completed | 165.49 | 164.28 | 0.00 | 1.21  | 0.00 | 0.00 |
| 690 | Villupuram | 504 | Thiyagadurgam                                | Mulberry Cultivation and Silk worm rearing   | 8 / 19.8.15   | 04.11.2015 | 11.85  | 7.96   | 3.98   | 3.98  | 7.96   | Work Completed | 7.96   | 7.81   |      | 0.00  | 0.15 | 0.59 |
| 691 | Villupuram | 503 | Kanda mangalam                               | Mulberry Cultivation and Silk worm rearing   | 8 / 19.8.15   | 04.11.2015 | 14.84  | 9.69   | 4.85   | 4.85  | 9.69   | Work Completed | 9.69   | 9.60   | 0.00 | 0.00  | 0.09 | 0.00 |
| 692 | Villupuram | 418 | Thiruvenai nallur                            | Mulberry Cultivation and Silk worm rearing   | 8 / 19.8.15   | 04.11.2015 | 19.33  | 12.92  | 6.46   | 6.46  | 12.92  | Work Completed | 12.92  | 12.32  | 0.00 | 0.00  | 0.60 | 0.00 |
| 693 | Villupuram | 407 | Kallakurichi                                 | Mulberry Cultivation and Silk worm rearing   | 8 / 19.8.15   | 04.11.2015 | 11.25  | 7.36   | 3.68   | 3.68  | 7.36   | Work Completed | 7.36   | 7.25   | 0.00 | 0.00  | 0.11 | 0.00 |
| 694 | Villupuram | 561 | Kallakurichi, Thiagadurgam, Thiruvennaiallur | Facilitating doorstep health car to rural people by providing four wheel vehicles and thereby decrease the MMR, IMR and other health parameters  | 9/ 10.01.2017 | 23.02.2017 | 39.00  | 39.00  | 39.00  | 0.00  | 39.00  | Work Completed | 39.00  | 37.98  | 0.00 | 0.00  | 1.01 | 0.00 |
| 695 | Villupuram | 562 | Kallakurichi                                 | Improving infrastructure facilities in primary health centres by providing equipments and instruments to decrease the MM and IM rates  | 9/ 10.01.2017 | 23.02.2017 | 46.00  | 46.00  | 46.00  | 0.00  | 46.00  | Work Completed | 46.00  | 45.93  | 0.00 | 0.00  | 0.07 | 0.00 |
| 696 | Villupuram | 565 | Thiruvennai nallur                           | Improving infrastructure facilities in primary health centres by providing equipments and instruments to decrease the MM and IM rates  | 9/ 10.01.2017 | 23.02.2017 | 45.75  | 45.75  | 45.75  | 0.00  | 45.75  | Work Completed | 45.75  | 45.67  | 0.00 | 0.00  | 0.08 | 0.00 |
| 697 | Villupuram | 567 | Thiyagadurgam                                | Improving infrastructure facilities in primary health centres by providing equipments and instruments to decrease the MM and IM rates  | 9/ 10.01.2017 | 23.02.2017 | 38.50  | 38.50  | 38.50  | 0.00  | 38.50  | Work Completed | 38.50  | 38.44  | 0.00 | 0.00  | 0.05 | 0.00 |
| 698 | Villupuram | 559 | Kalrayan Hills                               | Improving infrastructure facilities in primary health centred by constructing maternal and child health (MCH) services buildings to decrease the Maternal mortality and infant mortality rates | 9/ 10.01.2017 | 23.02.2017 | 268.95 | 268.95 | 268.95 | 0.00  | 268.95 | Work Completed | 268.95 | 249.70 | 0.00 | 19.25 | 0.00 | 0.00 |
| 699 | Villupuram | 563 | Kallakurichi                                 | Improving infrastructure facilities in primary health centres by constructing Maternal and child health services buildings to decrease the Mm & IM rates                                       | 9/ 10.01.2017 | 22.02.2017 | 97.00  | 97.00  | 97.00  | 0.00  | 97.00  | Work Completed | 97.00  | 92.75  |      | 4.25  | 0.00 | 0.00 |
| 700 | Villupuram | 564 | Thiruvennai nallur                           | Improving infrastructure facilities in primary health centres by constructing maternal and child health services buildings to decrease the MM & IM rates                                       | 9/ 10.01.2017 | 23.02.2017 | 139.00 | 139.00 | 139.00 | 0.00  | 139.00 | Work Completed | 139.00 | 129.92 |      | 9.08  | 0.00 | 0.00 |
| 701 | Villupuram | 566 | Thiyagadurgam                                | Improving infrastructure facilities in primary health centres by constructing maternal and child health (MCH) services buildings to decrease the MM & IM rates                                 | 9/ 10.01.2017 | 23.02.2017 | 136.00 | 136.00 | 136.00 | 0.00  | 136.00 | Work Completed | 136.00 | 130.16 |      | 5.84  | 0.00 | 0.00 |

|     |            |     |  |  |                |            |         |         |        |        |         |   |         |        |        |        |      |      |
|-----|------------|-----|--|--|----------------|------------|---------|---------|--------|--------|---------|---|---------|--------|--------|--------|------|------|
| 702 | Villupuram | 611 | Kalvarayan Hills   | Improving infrastructure facilities in primary health centres by providing equipments and instruments to decrease the MM and IM rates  | 21.08.2017     | 24.11.2017 | 21.00   | 21.00   | 21.00  | 0.00   | 21.00   | Completed   | 21.00   | 20.81  | 0.19   | 0.00   | 0.00 | 0.00 |
| 703 | Villupuram | 18  | Kalrayan Hills   | Formation and Improvements to Eluthur to Chinnathirupathi Road in km 0/0 – 22/0  | 3 / 06.12.13   | 30.01.2014 | 1200.00 | 1200.00 | 600.00 | 600.00 | 1200.00 | Completed   | 1200.00 | 935.53 | 0.00   | 264.47 | 0.00 | 0.00 |
| 704 | Villupuram | 20  | Kalrayan Hills   | Formation and Improvement to Sirukkalur falls road km. 0/0 – 5/5   | 3 / 06.12.13   | 30.01.2014 | 160.00  | 160.00  | 80.00  | 80.00  | 160.00  | Completed   | 160.00  | 80.00  | 0.00   | 80.00  | 0.00 | 0.00 |
| 705 | Villupuram | 19  | Kalrayan Hills   | Formation and Improvements to Karunelliupiriviu to Manapachi Road in km 0/0 – 13/0   | 3 / 06.12.13   | 30.01.2014 | 650.00  | 650.00  | 325.00 | 325.00 | 650.00  | In this road, Formation and Improvements to Karunellipirivu to Manapachi road, in the total reach km.11.100, the work was physically completed to the reach km.8.400(0/0-8/400) and the balance to the reach of km (8.400 to 11/100) totally 2.700 km was dropped, Revised Road work was Sanctined and work in progress Pottiyam Manguthottam Road in Km 0/70-0/800, Paranginatham Manguthottam Road in Km 0/0-0/430, Perumal Koil medu to Pottiyam Road in Km 0/0-3/010.   | 550.00  | 325.00 | 100.00 | 225.00 | 0.00 | 0.00 |
| 706 | Villupuram | 197 | Kandamangalam  | Elimination of open defecation to improve health, hygiene and Sanitation by promotion of Individual toilets and behavioural change communication strategy                                      | 4/ 06.08.14    | 214        | 102.59  | 85.84   | 42.92  | 0.00   | 42.92   | Work Completed  | 42.92   | 36.54  | 0.00   | 6.38   | 0.00 | 0.00 |
| 707 | Villupuram | 558 | Kallakurichi, Kalrayanhills, Thiagadurgam & Thiruvennai nallur | Special Focus program to uplift girls in educationally Backward blocks in Villupuram District (with special reference to KGBV Kasturba Gandhi Balika Vidhyalaya Schools)                       | 9/10.01.2017   | 23.02.2017 | 255.40  | 255.40  | 127.70 | 127.70 | 255.40  | "1. Solar power installed<br>2.LP GAS Stove and connection completed.<br>3.Kitchen building (8)-completed-8 (Pallagacherry, Pacherry, Tharisukadu, Andrayanallur, Mudiyanur, Perisiruvathur, Pukkiravary andThiruvennai Nallur).<br>4. Producted R.O Water installed. 5. Computer Multi Use Printer completed.<br>6.Library works completed.<br>7.Furniture work completed.<br>8. Double Decker cots completed.<br>9.Compound wall-7 completed -6, Work not started -1 (Thiruvennai nallur)<br>10.Tiles Work completed.<br>11.Bore well work completed.<br>12.Rain water Drainage system Completed.<br>13.Play court-8 work Completed-8 (Mudiyanur,Pukkaravari,Periya siruvathur Pacherry , Tharisukodu,Andrayanallur, pallagacherry, and Thiruvennaiallur)<br>14.Jute Bag sewing Machine -Completed."<br>" | 255.40  | 240.05 | 0.00   | 15.35  |      | 0.41 |
| 708 | Villupuram | 631 | Thiyadurgam  | Improving infrastructure facilities in PHC by providing equipments and instruments to decrease the MMR and IMR Panayagal, Kongarayapalayam,, Vengaivadi. Eyyanur, Ninnaiyur and Kanangur HSC's | 10/ 21.08.2017 | 05.03.2018 | 149.00  | 149.00  | 74.50  | 74.50  | 149.00  | 1. Infrastructure: New HSCS Building (6nos)=Panayagal, , Kanangur-Vengaivadi , Kongarapalayam, Eyyanur Work completed handed over on 10.12.2020. Ninnaiyur-Finishing Work is in Progress.<br>2.Vehicles mounted fogging machine purchased<br>3.MCH Vehicle (25 seated)-1 completed.   | 149.00  | 122.68 | 0.00   | 26.32  | 0.00 | 0.00 |

|     |            |     |                    |  |               |            |        |        |        |        |        |   |        |        |      |        |      |      |
|-----|------------|-----|--------------------|--|---------------|------------|--------|--------|--------|--------|--------|---|--------|--------|------|--------|------|------|
| 709 | Villupuram | 628 | Kanda mangalam     | Comprehensive health proposal for strengthening health services in Arpispalayam, V.Agaram, Panchamadevi. Ammanankuppam, Chinnapabusamuthiram, Rampakkam, Kongampattu, Kalinjikuppam, Kothampakkam , V.boothur and Vazhathalur HSCs     | 10/21.08.2017 | 12.03.2018 | 314.00 | 314.00 | 157.00 | 157.00 | 314.00 | Work Completed  | 314.00 | 313.61 | 0.39 | 0.00   | 0.00 | 0.00 |
| 710 | Villupuram | 630 | Kallakurchi        | Improving infrastructure facilities in PHC by providing equipments and instruments to decrease the MMR&IMR-Porpadakurchi, Siruvathur, Perumagalam, Alathur, Alambalam, Siruvangur, Karunapuram, Kattanandhal, Thenkeenaur & Thandalai. | 10/21.08.2017 | 05.03.2018 | 229.00 | 229.00 | 114.50 | 114.50 | 229.00 | 1. Infrastructure: HSCs Building-10 . Alambalam-Completed & Handed Over on 1.12.2020. Siruvangur Completed & Handed over on 17.12.2020. Thenkeeranur, Thandalai, Karunapuram, Porpadakurich & Siruvathur work completed and handed Over on 28.12.2020. Perumangalam work completed and handed Over on 15.01.2021.& Kattanandhal Work Completed and Handed over. Alathur - Finishing work in progress. 2.Vehicle mounted Fogging machine -1 completed. 3.MCH- Vehicle -25 seated -1 completed.   | 229.00 | 170.39 | 0.00 | 58.61  | 0.00 | 0.00 |
| 711 | Villupuram | 648 | Kalyaran Hills     | Strengthening of Public Health Services in Hilly and Forest Areas of Villupuram District (HSC-Mathur, Maniyarpalayam, Palayapalappattu, Veerakaraikadu.PHC-Arampoondi. Kariyalur, Serapattu) (HILLY AREA/FOREST TRIBAL AREA.           | 11/06.02.2018 | 23.02.2018 | 374.00 | 374.00 | 187.00 | 187.00 | 374.00 | 1. Infrastructure:HSC building with Quarters-4 HSCs-Plastering work is in progress.-1 (Madur). Work completed ready to handed over-3( Maniyarpalayam , Vellarikadu & Pazhayapalappattu) 2.Infrastructure:Arampoondi PHC-Medical officer Quarters (twin type) Finishing work in progress. (3). Arampoondi PHC ANM staff nurse quarters Finishing work in progress.(4). Arampoondi PHC compound wall work in progress. (5).Arampoondi PHC OHT (10000 liters) with borewell Work completed & ready to handed over. (6). Kariyalur PHC fever ward work completed & Handed over on 25.9.2020. (7).Serapattu PHC Maternity block finishing work in progress. (8).Health Training Centre for ANM to accommodate 20 person in Kariyalur PHC campus- Finishing work in progress. | 374.00 | 187.00 | 0.00 | 187.00 | 0.00 | 0.00 |
| 712 | Villupuram | 629 | Thiruvennai nallur | Comprehensive health proposal for strengthening health services- Saravanapakkam, Thaduthakundur and Anathur HSCs.  | 10/21.08.2017 | 05.03.2018 | 89.00  | 89.00  | 44.50  | 44.50  | 89.00  | 1. Infrastructure:HSCs Buildings-3 in Saravanapakkam- work completed & Ready to Handed over, Anathur HSCs- Finishing work in progress and Thathuthakundur-Preliminary work in progress. 2. Vehicles mounted fogging machine (vehicle+machine)-1 completed. 3.MCH vehicle 25 seated-1 completed.   | 89.00  | 44.50  | 0.00 | 44.50  | 0.00 | 0.00 |
| 713 | Villupuram | 646 | Kalvarayan hills   | Livelihood programme for TG-GFP(Trans Gender-Goat Farming and Poultry) for 100 units.  | 11/06.02.2018 | 16.02.2018 | 18.81  | 14.38  | 14.38  | 0.00   | 14.38  | 1. Building:Land 2 acre handed over to PWD 2.Machineries: Construction of shed-work in progress 3.Purchase of Goats. work in progress and to be completed 15.11.2020  | 14.38  | 6.60   | 0.00 | 7.78   | 0.00 | 0.00 |

|     |            |     |                    |   |            |          |         |         |        |         |         |  |        |        |         |        |      |      |
|-----|------------|-----|--------------------|---|------------|----------|---------|---------|--------|---------|---------|--|--------|--------|---------|--------|------|------|
| 714 | Villupuram | 669 | Kalrayan Hills     | Strengthening of Infrastrucure of HSC of Pudhupalapattu, Kalvarayan Hills Block in Villupuram District (Hilly and Forest Area Project)  | 13.12.2018 | 31.12.18 | 30.00   | 30.00   | 15.00  | 15.00   | 30.00   | Building Construction of Pudhupalapattu HSC Building-Work completed ready to handed over   | 30.00  | 15.70  | 0.00    | 14.30  | 0.00 | 0.00 |
| 715 | Villupuram | 699 | Kallakurichi       | Strengthening of Infrastructure of HSC and PHC of Kallakurichi Block in Villupuram District.  | 13.12.2018 | 31.12.18 | 105.00  | 105.00  | 52.50  | 52.50   | 105.00  | "1. Construction of New Health Sub-Centres in Madur- Roof laid completed further work is in porgoress<br>2.Construction of staff nurse Quarters to PHCV (Twin Type) in Eduthavainatham - work completed and handed over on 03.03.2021<br>3.Construction of staff nurse Quarters to PHCV (Twin Type) Alathur - Finishing work in progress<br>4.Construction Maternity Block to PHC in Malaikottalam work Completed and handed over on 22.12.2020  | 105.00 | 52.50  | 0.00    | 52.50  | 0.00 | 0.00 |
| 716 | Villupuram | 701 | Thiruvennai nallur | Strengthening of Infrastructure of HSC in Thiruvennai nallur Block in Villupuram District.  | 13.12.2018 | 31.12.18 | 240.00  | 240.00  | 120.00 | 120.00  | 240.00  | Construction of 8 new Health Sub-Centres in Completed - 3 ( Sithanangur, Periyasevalai & Amoor), COMPLETED and Handed over 1- ( T.Kolathur ), 1st Floor Roof level -1 (C.Meyyur), 1st Floor Roof laid -1 (Pavandur ), Inner Plastering work is in progress -1 (Gandhikuppam), Site yet to be handed over-1 (Emappur)   | 210.00 | 120.00 | 30.00   | 90.00  | 0.00 | 0.00 |
| 717 | Villupuram | 700 | Thiyadurgam        | Strengthening of Infrastructure of HSC in Thiyadurgam block in Villupuram District  | 13.12.2018 | 31.12.18 | 60.00   | 60.00   | 30.00  | 30.00   | 60.00   | Construction of 2 new Health Sub-centres in Prithvimangalam & Koothakudi completed ready to handed over.   | 60.00  | 30.00  | 0.00    | 30.00  | 0.00 | 0.00 |
| 718 | Villupuram | 707 | Kanda mangalam     | Improving Infrastructure facilities in PHC by constructing maternal and child health services buildings and equipments to decrease MMR and IMR in kandamangalam block   | 13.12.2018 | 31.12.18 | 75.00   | 75.00   | 37.50  | 37.50   | 75.00   | Work Completed   | 75.00  | 75.00  | 0.00    | 0.00   | 0.00 | 0.00 |
| 719 | Villupuram | 801 | Kalrayan Hills     | Improving Educational Infrastructure facilities and creating Clean and neat environmental surrounding and improving the Educational Quality to GTR Schools in various place in Kalrayan Hills, Arasampattu and Gomugidam are foot of hills of Kalrayan Hills. | 29.1.20    | 10.2.20  | 1488.20 | 1488.20 | 446.46 | 1041.74 | 1488.20 | 1.Compound wall-5 Nos . Work Completed-3 (Innadu, Kilakadu & Kelnelavur ), Work Completed and handed over - 1 ( Paraginatham) Work to be started - 1 (Melvazhapadi) 2. Addl.Bore well pump Room with Sump- 42 Nos. Work Completed - 19, Bore erected and further works in progress - 16, Geological survey conducted -1, Finishing work is in progress-4, Agreement to be Signed - 2. 3. Kitchen Shed-6 Nos. Work Completed -5 (Mattaparai, Pacherry, Melvazhapadi Paraginatham & Thazhvellar) Finishing work in progress -1 ( Arasampattu &) 4. Toilet -1 Innadu- Tender under scrutiny 5) Addl. Building for Students accomadation-3 Nos. Pile Foundation Work is in Progress -1 (Gomukidam HSS), Tender and scrutiny - 2 (Innadu, Gomukidam PS) 6) Hostel - 3 Nos. Tender under scrutiny (Innadu,Kottaputhur,Moolakkadu). | 446.46 | 282.10 | 1041.74 | 164.36 | 0.00 | 0.00 |

|     |                |     |  |   |         |         |         |         |       |       |       |  |         |        |       |        |      |      |
|-----|----------------|-----|--|---|---------|---------|---------|---------|-------|-------|-------|--|---------|--------|-------|--------|------|------|
| 720 | Villupuram     | 802 | Kandamangalam  | Improving Educational Infrastructure facilities and Creating Clean and neat environmental surrounding and improving the Educational Quality to PUES in various places in Kandamangalam Block.         | 29.1.20 | 10.2.20 | 93.60   | 93.60   | 28.18 | 65.42 | 93.60 | Construction of School Building for 2 Class Room in 6 PUES - completed -3 (T.R.Palayam , Pakkam & Arpissampalayam), Physically completed -2 (Parasureddipalayam & Krishnapuram), Roof laid -1 (Veeranam) | 60.89   | 59.12  | 32.71 | 1.77   | 0.00 | 0.00 |
| 721 | Villupuram     | 789 | Kandamangalam  | Introduction of Fast Growing Short Seasonal Gift (Tilapia) Fish Varieties in Multipurpose Farm Ponds of Kandamangalam Block.  | 29.1.20 | 10.2.20 | 2.80    | 1.70    | 0.51  | 1.19  | 1.70  | 10 Beneficiaries selected and Gift (Tilapia) Fish and Feed issued. (Veeranam Village-3 Beneficiary, Krishnapuram-2 Beneficiary and Sorappur -5 Beneficiaries)  | 0.51    | 0.51   | 1.19  | 0.00   | 0.00 | 0.00 |
| 722 | Villupuram     | 790 | Thiruvennai nallur   | Introduction of Fast Growing Short Seasonal Gift (Tilapia) Fish Varieties in Multipurpose Farm Ponds of Thiruvennai nallur Block  | 29.1.20 | 10.2.20 | 2.80    | 1.70    | 0.51  | 1.19  | 1.70  | 10 Beneficiaries selected and Gift (Tilapia) Fish and Feed issued. ( Periyasevalai -1, Keerimedu -2, Ulundurpet village -1 Sathiyakandanur -1, Sithalingamadam -5).                                      | 0.51    | 0.51   | 1.19  | 0.00   | 0.00 | 0.00 |
| 723 | AGRICULTURE    | 248 | Director of Agriculture, Chepauk, Chennai-5  | Income Enhancement through Establishment of Eco Friendly IPM Model Villages   |         |         | 150.00  | 150.00  |       |       |       |  | 150.00  | 150.00 |       | 0.00   |      |      |
| 724 | AGRICULTURE    | 516 | Director of Agriculture, Chepauk, Chennai-5  | Income Enhancement through Establishment of Eco Friendly IPM Model Villages   |         |         | 110.00  | 100.00  |       |       |       |  | 100.00  | 55.00  |       | 0.00   |      |      |
| 725 | School Educati | 808 | Director of Agriculture, Chepauk, Chennai-5  | Bringing 300 ha of Culturable Wastelands and other Fallowlands into cultivation in five Districts (Dharmapuri, Salem, Sivagangai, Ramnad and Virudhunagar)  |         |         | 156.50  | 99.90   |       |       |       |  | 49.95   | 49.84  |       | 0.00   |      |      |
| 726 | School Educati | 791 | Commissioner of School Education through the Directorate of School Education and Samgra Shiksha  | Transformation of Government Higher Secondary Vocational Schools into "Active Applied Learning and Innovation (AALAI)HuBs   |         |         | 199.75  | 199.75  |       |       |       |  | 59.93   | 0.00   |       | 0.00   |      |      |
| 727 | School Educati | 792 | Commissioner of School Education through the Directorate of School Education, Directorate of Elementary Education SCERT and Samgra Shiksha | Assistance for Learning Acceleration for the individual (ALAI)- Strengthening Learning Quality in schools of Tamil Nadu(in Tamil),it means wave or Surge)for all backward blocks identified undr SBGF |         |         | 399.10  | 399.10  |       |       |       |  | 119.73  | 0.00   |       | 0.00   |      |      |
| 728 | ICDS           | 245 | The Mission Director, ICDS   | Upgradation of Baby Friendly Toilet in 6747 Anganwadi Centres   |         |         | 1349.40 | 1349.40 |       |       |       |  | 1349.40 | 0.00   |       | 0.00   |      |      |
| 729 | ICDS           | 763 | The Mission Director, ICDS   | Anaemia Intervention Programme for Pre-school Children<br>(a) Green soup to pre-school children and AWW<br>(b) Provision of Sesame Chikkies to Pre-School Children and AWC                            |         |         | 157.54  | 157.54  |       |       |       |  | 47.26   | 0.00   |       | 0.00   |      |      |
| 730 | Social Welfare | 762 | Commissioner of Social Welfare   | Working together to end child marriages   |         |         | 100.00  | 50.00   |       |       |       |  | 15.00   |        |       | 15.00  |      |      |
| 731 | BC & MBC       | 750 | Joint Director, Kallar Reclamation, Madurai-20   | Imparting "Easy English Language learning programme" in 57 Kallar Reclamation Schools situated in 6 educationally backward blocks in Madurai, Theni and Dindigul districts of Tamil Nadu              |         |         | 137.00  | 137.00  |       |       |       |  | 137.00  | 750.00 |       | 137.00 |      |      |

|     |                |     |   |   |  |  |        |        |  |  |  |  |   |                            |  |                        |  |  |
|-----|----------------|-----|---|---|--|--|--------|--------|--|--|--|--|---|----------------------------|--|------------------------|--|--|
| 732 | Employment &   | 781 | The Director, Employment and Training (Training wing), Thiru-Vi-Ka Industrial Estate, Guindy Chennai-32         | Improving Employability of the youth  |  |  | 700.00 | 700.00 |  |  |  |  | 209.42  | 209.48                     |  | Rs.92395.32 (Interest) |  |  |
| 733 | TNCDW          | 726 | The Managing Director, Tamil Nadu Corporation for Development of Women(TNCDW) and TNSRLM-CCGC,Related Districts | Improving women's well being by creating awarness of menstrual hygiene  |  |  | 321.25 | 321.25 |  |  |  |  | 160.63  | 3.86                       |  | 156.77                 |  |  |
| 734 | TNCDW          | 727 | Tamil Nadu Corporation for Development of Women(TNCDW)  | Promotion of livelihoods to SHCs as labour Army through Farm Mechanisation and collective action to improve the income and employment   |  |  | 166.44 | 108.60 |  |  |  |  | 54.30   | 54.30                      |  | 0.00                   |  |  |
| 735 | SAMAGRA SHI    | 645 | State Project Director,SSA, Chennai-6   | Enhancing Mental Health Of Children by providing sports materials to Govt High and HigherSecondary Schools in Ariyalur, Dharmapuri and Villupuram (Sports materials should be purchased in consultation with sports Development Authority of T.N) |  |  | 60.84  | 60.84  |  |  |  |  | 60.84   | 60.84                      |  | 0.00                   |  |  |
| 736 | SAMAGRA SHI    | 709 | State Project Director, Samagra Shisksha, Chennai-6   | Establishment of Nutri-Garden through Prticipatory approach dfor ensuing nutritional security in selected KGBV/Access residential schools in Backward blocks of Taminadu  |  |  | 15.43  | 15.43  |  |  |  |  | 15.43   | 14.29                      |  | 1.14                   |  |  |
| 737 | SAMAGRA SHI    | 797 | State Project Director, Samagra Shisksha, Chennai-6   | Proposal to develop infrastructure facilites for children with special needs in selected School Redines Programme Centres (SPRCs) in Backward Block of Tamil Nadu.  |  |  | 45.16  | 45.16  |  |  |  |  | 13.55   | 0.00                       |  | 0.00                   |  |  |
| 738 | SAMAGRA SHI    | 798 | State Project Director,Samagra Shisksha, Chennai-6  | Proposal for procurement of Teaching - Learning Materieals, Therapeutic Materials for Children with special needs in selected school Readiness Programme Centres(SRPCs)in Backwarded Blocks of Tamil Nadu.  |  |  | 37.04  | 37.04  |  |  |  |  | 11.11   | 0.00                       |  | 0.00                   |  |  |
| 739 | Tribal Welfare | 777 | The Director, Director of Tribal Welfare, Ezhilagam Annex, 1st floor, Chepauk,Chennai-5                         | Supplementary English Teaching to Strengthen English proficiency of students of Government Tribal Residential (GTR) Schools in the backward blocks.   |  |  | 433.00 | 433.00 |  |  |  |  | 130.14  | 0.00                       |  | 0.00                   |  |  |
| 740 | Commissioner   | 803 | The Commissioner, Differently abled Department  | Tamil Nadu State Differently Abled Employment and Livelihood Centre   |  |  | 134.98 | 134.98 |  |  |  |  | Ist instalment Rs.67.49 released and admistrative sanction order for the II nd instalment has been issued by SDPC | Ist instalment Rs. 6739359 |  | 9641                   |  |  |

|     |             |     |   |  |  |  |        |        |  |  |  |  |        |      |  |      |  |  |
|-----|-------------|-----|---|--|--|--|--------|--------|--|--|--|--|--------|------|--|------|--|--|
| 741 | HORTICULTUR | 811 | The Director, Horticulture                              | 1) Moringa processing unit at Karur Dist- Aravakurichi, K Paramathi, Dindugul Thoppampatti, Theni Dist - Andipatti, Kadamalai gundu, Thiruppur Dist - Kundadam, 2) Onion -Valu added products Thoothukudi Dist- Pudur, Perambalur Dist- Veppanthattai, 3)Drying yard & community protray nursery Virudhunagar Dist- Sattur, Madurai Dist - Kallupatti, Sedappatti, Vadippatti, T-Kallupati, 4) Pepper Proccessing Villuppuram Dist- Vellimalai and 5) Mint Essential oil Vellore Dist - Timiri |  |  | 311.09 | 311.09 |  |  |  |  | 155.55 |      |  |      |  |  |
| 742 | TNAU        | 805 | TNAU,Periyakulam  | Integrated Horticulture based cropping system for livelihood security in Andipatti and kadamalaikundu blocks in Theni District   |  |  | 55.00  | 55.00  |  |  |  |  | 27.50  | 0.00 |  | 0.00 |  |  |
| 743 | TNAU        | 806 | Dean, Agricultural Engineering College                  | Peomotion of sustainable agriculture for economic empowerment of Malayali Tribes of Pachamalai   |  |  | 35.00  | 35.00  |  |  |  |  | 17.50  | 0.00 |  | 0.00 |  |  |
| 744 | TNAU        | 807 | Programme Co-ordinator Krishi Vigyan Kendra, Dharmapuri | Livelihood Support and nutritional security of tribal women through improved bcayard poultry rearing in Dharmapuri District of TamilNadu   |  |  | 10.00  | 10.00  |  |  |  |  | 5.00   | 0.00 |  | 0.00 |  |  |
| 745 | TNAU        | 810 | TNAU  | Empowering School Students on Establishment of Nutritional garden in their backyared through virtual training by Krishi Vigyan Kenderas in Villupuram, Cuddalore and Tiruppur districts of Tamil Nadu during Covid-19 Pandemic   |  |  | 15.51  | 15.51  |  |  |  |  | 15.51  | 0.00 |  | 0.00 |  |  |
| 746 | TNSCPCR     | 722 | The Director, TNSCPCR                                   | Convergent base Child Rights (CBCR)  |  |  | 226.60 | 226.60 |  |  |  |  | 226.60 | 0.00 |  | 0.00 |  |  |
| 747 | DPH         | 804 | Director, DPH   | Purchase of MCH 20 seaters - 8 Nos. to Mangalore, Vada Madurai, Krishnarayapuram, T.Kallupatti, Tiruvarankulam, Kundadam, Chengam & Pudupalayam  |  |  | 144.00 | 144.00 |  |  |  |  | 144.00 |      |  |      |  |  |
| 748 | FISHERIES   | 493 | Director, Fisheries Department                          | Supply of Fishing Transporting Vehicles to Tamil Nadu Fisher folk to support retail fish marketing   |  |  | 71.00  | 71.00  |  |  |  |  | 71.00  | 0.00 |  | 0.00 |  |  |